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Preface Supervisory Board

This is the final report of the national Knowledge for Climate (KfC) research programme. 

The programme was set up in 2007 to explore the consequences of climate change for 

the Netherlands and how they should be managed. To that end, an independent foun-

dation was established with the objective of “promoting evidence-based and practi-

ce-driven knowledge about climate in the public interest, including making that know-

ledge available to the public…” (Section 2 of the deed establishing the foundation). 

The foundation has achieved that objective, together with stakeholders, by organising 

and funding research and encouraging the processes of knowledge dissemination and 

application. When the foundation was set up, the fourth Balkenende Government allo-

cated it an initial budget of EUR 50m. Over the past seven years, participating national, 

regional and local authorities, businesses, and research institutes contributed another 

30 million euros to that budget.
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The present document comprises the report on the 
activities of the Knowledge for Climate Foundation, and 
accounts for the way in which it has utilised the public 
funds entrusted to it. A draft of this report was revie-
wed by a scientific panel and a societal panel at a public 
meeting on 21 November 2014. The results of that review 
are stated in the report and have been incorporated into 
it. The Supervisory Board approved the final report of 
the Knowledge for Climate Foundation at its meeting on 
18 February 2015.

As is evident from the review, the results of the program-
me are extremely interesting for the actual practice of cli-
mate change adaptation in the Netherlands. Rotterdam, 
the Haaglanden region, and various other Dutch regions 
and cities, for example, are already benefiting from the 
research results, which have had an impact on relevant 
adaptation strategies. The research has also provided 
a number of important components for the national 
strategy for climate change adaptation and for the Delta 
Programme. The Knowledge for Climate Programme 
has also made a major contribution to reinforcing the 
knowledge infrastructure. As a result, the Netherlands 
continues to play an important role in internationally 
oriented climate science, and knowledge generated in the 
Netherlands can be exported to other parts of the world. 
Increasingly, that knowledge is also important for the 
business community, not only because being proactive 
means that future costs can be avoided but also because 
the knowledge generated can be marketed more broadly.

During a number of working visits, the Supervisory 
Board was able to see for itself just how important clima-
te change adaptation is for the Netherlands. That applies 
both to urban and rural areas. In recent decades, Dutch 
towns and cities have grown considerably, meaning that 
they have also become more vulnerable to climate chan-
ge. In Dordrecht, for example, flood risk management 
measures are being implemented in the existing urban 
area. The complex layout of the town means, however, 
that one cannot simply rely on traditional solutions such 

as dykes or evacuation. The concept of “multilevel flood 
safety” can help in this context. The province of Drenthe 
finds itself facing increasing risks of water depletion. This 
is a major problem not only for agriculture but also for 
nature conservation. In the Dwingelderveld National 
Park, for example, drastic measures are necessary to 
preserve this unique area of wet heathland. 

Over the past seven years, the Supervisory Board has clo-
sely followed and monitored the programme to ensure 
effective, responsible, and transparent utilisation of the 
funds provided. The Supervisory Board has also assisted 
the Executive Board in both word and deed, acting as 
an advisor and a sounding board. In close collaboration 
with the Executive Board, the Supervisory Board has 
determined the broad outlines of the programming, has 
monitored the quality of the research, and has developed 
and applied effective strategies in the field of knowledge 
dissemination and the use of knowledge by relevant 
public and private parties. 

But the conclusion of the Knowledge for Climate Pro-
gramme does not mean in any way that the task assigned 
has been accomplished completely. The issue of climate 
change is so complex and so urgent that the knowledge 
infrastructure requires constant maintenance and further 
reinforcement. Knowledge generation continues to 
provide an important basis for regional and local adap-
tation strategies and the resulting specific measures, and 
requires ongoing investment. Nor should the processes 
of knowledge uptake and knowledge use cease with the 
conclusion of the programme. Knowledge dissemina-
tion and practical applications must be pursued so that 
the Netherlands becomes genuinely climate-proof. This 
means that the necessary steps now need to be taken in 
order to harvest the results of the programme even more, 
but also to sow the seed for future harvests.

On behalf of the Supervisory Board

Sybilla Dekker, Chair

Preface Supervisory Board
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Remove the hard paving from gardens and industrial sites so that the earth can more 

easily absorb downpours of rain. Invest in the cultivation of new varieties of potato that 

thrive in saltwater. Don’t just build dikes taller; make them broader and more multi-

functional. Store fresh water in the saline soil of Zeeland. These are just a few of the 

innovations emerging from the Knowledge for Climate research programme showing 

that small-scale and large-scale adaptation to climate change is possible and necessary 

– in our gardens and on arable farmland, in cities and across regions. 

Preface Executive Board
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The Knowledge for Climate research programme was 
set up to explore the consequences of climate change 
for the Netherlands and how to manage them. Practical 
strategies had to be developed for adapting key regions 
and economic sectors to climate change. Strategies have 
now been developed for regions such as Schiphol Air-
port, the Rotterdam region, the Haaglanden region, the 
area criss-crossed by the major rivers and the south-west 
Delta, and for sectors such as agriculture, energy and 
transport. 

In the past decade, natural disasters have occurred with 
greater frequency than ever before on virtually every 
continent. Hurricane Katrina pounded the United States; 
large swathes of Eastern Europe experienced the worst 
floods in decades; Bangkok flooded; and Australia, 
California and even Russia battled drought and wildfires. 
Heat waves cost thousands of lives in France alone, and 
not only among the elderly. Large parts of Pakistan and 
India flooded, with thousands fleeing the rising waters. 
The question heard worldwide was whether climate 
change was behind the increase in weather-related disas-
ters, or whether unbridled urban expansion had made 
communities more vulnerable. Both causes probably play 
a critical role.

Nevertheless, climate change – and especially the possi-
bility of adapting to it – remained a relatively unexplored 
topic in the low-lying Netherlands. It was an abstract, 
global threat that had to be made real for the Dutch. 
What impact will ‘global warming’ have on the Dutch 
weather system, our farming sector, our infrastructure, 
our cities, our flood safety? Should we be taking more 
frequent occurrences of extreme weather into account 
in our spatial planning? The national government hoped 
to discover how to make and keep the Netherlands 
climate-proof by investing 50 million euros in research 
and innovation. 

The programme was undertaken in a turbulent period. 
Public sentiment had shifted; whereas in 2006 the Dutch 
listened to Al Gore’s warning that the Netherlands would 
drown if mankind kept pumping greenhouse gases into 
the atmosphere, by 2009 they were more preoccupied 
with the IPCC ‘Climategate’ scandal. On top of this, the 
economic crisis had hit in the latter half of 2008 and its 
repercussions commanded the public’s and the authori-
ties’ full attention. Climate change had taken a back seat. 
In the wake of these public and political discussions, the 
Knowledge for Climate Programme quietly continued 
its steady progress. Its organisation became a knowledge 
broker that facilitated and stimulated climate research 
and innovation, leading to numerous new insights into 
flood risk management, fresh water supply, and urban 
quality of life. The programme and its methods focused 
on generating the knowledge and expertise required to 
make informed investment decisions geared to clima-
te-proofing the Netherlands. It also took every oppor-
tunity to place things in an international context. The 
results are disseminated through scientific publications, 
reports, books, folders, brochures, news letters, short 
films, courses, workshops and meetings.

This final report discusses the programme’s mission and 
conditions. We report in general terms on programme 
execution and spending; the appendices go into more 
detail about these topics. We conclude the report by of-
fering evidence to support our claim that the funds were 
well spent and that our mission has been successful.

Prof. Pier Vellinga

Prof. Peter Driessen

Kees van Deelen MSc

Knowledge for Climate Executive Board

Preface Executive Board
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Run-up, mission and 
conditions 1

1.1	 The run-up to the Knowledge 
		  for Climate Programme 
Priority number one in the Netherlands has always been 
to protect the country against the sea and the rivers. 
However, changes in extreme weather patterns may also 
lead to other incidents that can have a major impact on 
society and result in considerable financial damage. 

Bart van den Hurk, researcher at the Royal Netherlands Meteorologi-

cal Institute (KNMI), worked on the Future Weather project: ‘Extreme 

weather events, for example the storm that hit Vethuizen in 2010, 

worried people and had them asking “Is this a sign of climate chan-

ge? Can we expect this to happen more often in future?” The Future 

Weather project is removing some of the uncertainty about the 

weather and showing how heavy an extreme local downpour might 

become.’ 

There is much that we do not know about the vulnerabi-
lity, exposure, robustness and resilience of physical and 
social systems. Back in the 1990s, the Intergovernmental 
Panel on Climate Change (IPCC) pointed out the need 
to consider the impact of climate change at local and 
regional level in particular. The Knowledge for Climate 
Programme has identified and filled these gaps in our 
knowledge over the past seven years. It has also made 
uncertainties manageable and developed options for 
dealing sensibly with the necessary adaptation to climate 
change. 

The start of the Climate Changes Spatial Planning 
Programme in 2004 clarified the relationship between 
climate change and spatial planning in the Netherlands. 
The Knowledge for Climate Programme has looked at 
this relationship in greater depth and 
focused more on knowledge uptake and practical 
applications.
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Harry van Luijtelaar of the Rioned Foundation, the Netherlands’ nati-

onal centre of expertise in sewer management and urban drainage: 

‘We have to prepare ourselves now for small-scale, extreme rainfall. 

It’s possible to make adjustments that allow us to cope better with 

large quantities of water, even with limited funds.’  Ellen Monchen, 

Amsterdam Spatial Planning Department: ‘We take the knowledge 

acquired about urban drainage and water storage into account 

when redeveloping streets or squares. For example, we try to plant 

more trees, create parks and gardens and reduce the amount of hard 

paving. We link this to our own energy and water programmes. That 

way, we can try to tackle urban climate change adaptation from 

different angles.’ 

1.2	 Mission
The proposal for the Knowledge for Climate Programme 
that was approved by the third Balkenende Government 
in 2007 describes its mission as follows:  

‘To make evidence-based and practice-driven knowledge 
available so that government and enterprise can join 
together in making informed spatial planning and invest-
ment decisions in the light of the effects of climate change.’

Three main programme aims were derived from this 
mission:

To develop expertise on climate-proofing spatial 
planning investments.
To reinforce the knowledge infrastructure for 
climate change adaptation.
To develop business opportunities in cooperation 
with the private sector.

Making knowledge work in practice
More knowledge was needed to identify vulnerable 
areas and potential problems and to reduce and manage 
uncertainties. The purpose of that knowledge was not 
to influence short-term policy, but to propose modes 
of action to all those eager to embark on or needing 
to take decisions about future spatial planning in the 
Netherlands. General knowledge about the consequen-
ces of global warming had to be converted into specific 
knowledge relevant to regional and local users, from 
municipal officials to farmers and from dike wardens 
to business owners. Research and innovation had to be 
placed at the service of policymaking. The Knowledge for 
Climate Programme was decisive in raising awareness of 
the ‘whys’ and ‘hows’ of adapting to climate change. 

Marleen van Rijswick, professor of water law, investigated 

the legitimacy of climate change policy: ‘There are political 

considerations behind every adaptation measure, but also 

normative principles such as solidarity. If government fails to 

communicate and explain this, the public will lose confiden-

ce. Government can avoid this by telling its story in the right 

way and by inviting open discussion.’  Heleen Mees (PhD 

student) compared climate change adaptation programmes 

in various cities worldwide. ‘By communicating clearly about 

the risks involved in climate change, the authorities made 

local residents more aware of their own responsibilities.’ 

The programme focused on developing adaptation strategies 
for eight regions (the ‘hotspots’) that are particularly vulnerable 
to the consequences of climate change. The Executive Board 
decided to acquire and apply the necessary scientific knowledge 
in cooperation with the stakeholders in the hotspots.

Policymakers and public administrators needed instruments and 
concepts in order to take investment decisions that allow for cli-
mate change. How could they assess whether a spatial planning 
investment in a polder, an urban district below sea level, or an 
area outside a dike protection zone was the right one, and that 
expensive adjustments would not be required after all in another 
twenty years?

1

2

3

Chapter 1
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Ekko van Ierland, leader of the Decision Support Tools Consortium: 

‘Adaptation measures can be expensive, so you want to pick the best 

solution.’ 

Hasse Goosen, climate scientist and co-developer of the Climate 

Effect Atlas and Climate Ateliers: ‘Ultimately, climate change is only 

one of the many issues on the agenda of policymakers and public 

administrators. So it’s up to us climate researchers to tell our story 

as transparently as possible and to make the added value of climate 

adaptation measures clear, i.e. that adaptation creates win-win situ-

ations which deliver long-term cost savings, as well as nice projects 

that fit in with their surroundings.’ 

More trains are delayed or cancelled owing to extreme weather than 

people think, according to a study by the Infrastructure and Networks 

consortium. Disruptions in the railway network are responsible for 

half of all delays; the other half is caused by the trains themselves. 

Even then, weather plays a role according to Jos van Ommeren, pro-

fessor of urban economics at VU University Amsterdam. ‘Trains break 

down more often when temperatures are above 27o Celsius or below 

-5o Celsius.’ The knowledge acquired in the programme can help 

ProRail anticipate changing weather conditions better.

 Knowledge generation that goes beyond the latest fad
Co-creation is fundamental to the Knowledge for Clima-
te approach. It means that professionals out in the field 
join scientists in formulating the research questions and 
that they work together on research, solutions and re-
sults. Scientists are better able than practitioners to look 
beyond tomorrow, and they can contribute to developing 
scalable solutions that address more than a specific lo-
cation or problem. At the same time, practitioners make 
sure that scientists stay focused and avoid becoming too 
theoretical and abstract in the way they think and work. 
This combination strikes the right balance between the-
ory and practice, as envisaged by the Knowledge for Cli-
mate Programme. The idea was to use basic and applied 
knowledge to build an infrastructure that may be highly 

conducive to long-term climate change adaptation in the 
Netherlands. Universities, institutions for applied rese-
arch and consultants were to build that new knowledge 
infrastructure together, with the financial and contextual 
support of the Knowledge for Climate Programme.

Business opportunities for the private sector
Much of the knowledge generated in the Knowledge for 
Climate Programme is useful for the public authorities 
in the Netherlands, i.e. the national government, the 
provincial authorities, the regional water authorities, and 
local government. But the private sector can also benefit 
from that knowledge. For example, insights into the 
effects of climate change are extremely important for the 
Netherlands’ national airport, Schiphol. The same is true 
for the Port of Rotterdam and for state-funded company 
ProRail, which manages the country’s rail infrastructure, 
allocates railway capacity and manages traffic on the 
rails. 

But businesses that participate in knowledge generati-
on are not just avoiding climate-related damage. They 
can also seize opportunities arising from innovative 
climate-adaptation strategies. Farmers, for example, can 
learn how to take advantage of higher temperatures and 
a longer growing season. The potential to market new 
knowledge has been explored, with Climate Adaptation 
Business Challenges being organised to encourage inno-
vation and business development.
 
1.3	 Conditions
With climate researchers at Wageningen University 
and Research Centre, Utrecht University, VU Univer-
sity Amsterdam, TNO and KNMI having produced a 
well-defined programme, the national government made 
a 50 million euro budget available in 2007 for a national 
research programme meant to undertake the intended 
mission and attain the projected aims. The program-
me had to meet a number of conditions and require-
ments. The main focus was on knowledge generation, 
i.e. the available research funding had to be spent on 
forward-looking research, and the programme had to 
improve the national knowledge infrastructure. 

Research carried out in the Knowledge for Climate 
Programme had to explicitly consider those locations 
in which major investments had been planned, such 
as Schiphol Airport, the City of Rotterdam and the 
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Haaglanden Region. It also had to study vulnerable 
systems and eco-systems, such as the major rivers region, 
dry rural areas, peat meadows, the South-West Delta 
and the Wadden Sea. The knowledge and experience 
acquired through the programme had to be relevant in 
similar areas in the Netherlands as well as abroad. The 
programme was also charged with taking climate change 
adaptation beyond ‘flood safety’ and exploring the full 
breadth of the issue. How can policymakers and public 
administrators in urban and rural areas allow for the 
consequences of climate change and adapt their plans 
accordingly where necessary?

Programme governance
The third Balkenende Government set a number of con-
ditions for the programme1. One requirement was that it 
should clearly indicate which tasks, responsibilities and 
competencies were to be allocated to executive, advisory 
and supervisory boards. As a result, a foundation – the 
Knowledge for Climate Foundation – was set up in 2008 
to develop and adopt the programme’s governance struc-
ture and to allocate specific tasks and competencies to 
an Executive Board, a Supervisory Board, a Programme 
Council and a Programme Office. The deed establishing 
the foundation also describes the tasks and composition 
of two advisory councils, one scientific and the other 
societal.

Funding
Another requirement was that the programme should 
have a sound budget, proper financial accountability 
and limited overheads. The Executive Board establis-
hed the financial rules at the start of the programme, 
with the approval of the Supervisory Board. The rules 
were refined further during the course of the program-
me. Four million of the available 50 million euros was 
available as start-up capital and to help structure and 

plan the research (organisationally and scientifically). 
Another 46 million euros was available to execute the 
main programme, set to run from 2008 to 2014, with the 
proviso that the programme would generate at least 23 
million euros in matching funds. In the end, more than 
30 million euros in matching funds have been generated 

(see also Appendix 2). This means that the management 
was charged with finding project partners that would 
contribute to the research and the programme funding. 
Such shared financial responsibility was to lay the basis 
for strong alliances aimed at co-creation. 

Programme positioning and approach
At its core, the programme consists of two components: 

a regional approach, leading to adaptation strategies 
for eight hotspots;
a thematic approach, focused on pioneering rese-
arch on eight different themes
(see Figure 1.1, page 12).

One requirement was that the Knowledge for Climate 
Programme would work closely together and share 
information with similar programmes such as Climate 
Changes Spatial Planning (CCSP) and Living with Water. 
The idea was to avoid overlaps and explore promi-
sing lines of research. The Knowledge for Climate and 
Climate Changes Spatial Planning programmes were 
closely allied in the 2008-2011 period. The two executive 
boards met regularly to coordinate the programming and 
knowledge uptake. The relationship with the Living with 
Water Programme was looser because that programme 
concluded in 2008. However, promising research carried 
out under this programme was continued in the Know-
ledge for Climate Programme. 

The scope of research in the programme was established 
in 2008-2009, in close consultation with the Programme 
Council (whose members included the stakeholders) and 
the Supervisory Board. The research was then divided 
into three phases (‘tranches’). Because Knowledge for 
Climate was envisaged as a long-term research program-
me, the Executive Board did not wish to allocate all the 
funding at once. Working in phases allowed for adjust-
ments where necessary. Chapter 2 explains the allocation 
in more detail. 

1 CEKI, 2007

Chapter 1

1

2
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Monitoring and evaluation
The final requirement was to set up programme-wide 
monitoring and evaluation. This was done by establis-
hing an International Scientific Advisory Council (ISAR) 
and a Societal Advisory Council (SAC). The two councils 
both produced two advisory reports during the course 
of the programme (including a Midterm Assessment in 
2012), leading to adjustments in the programming. The 
final evaluation, in November 2014, has also been under-
taken by a scientific and a societal panel.

The Rathenau Institute was asked to perform an inde-
pendent analysis of the programme’s operation in the 
form of a ‘science system assessment’. The aim was to 
investigate whether the envisaged co-creation actually 
produced added value. The Rathenau Institute studies 
how science and technology impact our daily lives. It 
analyses the dynamics of that process by conducting 
independent research. 

1.4	 Reader’s guide
The overriding concern in managing the programme 
has been to achieve the above-mentioned aims. Chapter 

2 describes the organisation set up for that purpose, 
the programme conditions and the relevant execution 
strategies. 

The programme has been structured along two lines. 
The first involves the development of regional adaptation 
strategies. Chapter 3 describes the development process 
and briefly summarises the results of the eight hotspots. 
The second involves in-depth study of the climate change 
adaptation issues that are most relevant for the Nether-
lands. Chapter 4 looks at how the issues were identified, 
how the research was organised and the most important 
research results. 

Figure 1.1 Hotspots and themes
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50 & 30
Basic budget € 50 million; addi-
tionally required co-funding 23 
million. Realised co-funding > 30 
million

8 & 8
8 hotspots and 8 research themes

75
More than 75 project partners

60 & 20
Almost 60 PhD students, more than 
20 postdocs and more than 150 
senior researchers

17.000
Climate TV and other films and 
videos have had more than 17,000 
views. See  
www.youtube.com/ClimateNL

> 800
More than 800 scientific articles 
published, in cooperation with the 
Climate Changes Spatial Planning 
Programme. 300 publications based 
entirely on Knowledge for Climate 
research. Many scientific publi-
cations will appear only after the 
programme has ended; more than 
100 publications are expected in 
2015 alone.

30
30 national conferences, workshops 
and meetings organised, usually in 
cooperation with other parties (re-
gional water authorities, consultants 
and local government).  

1200
1200 people attended the interna-
tional Deltas in Times of Climate 
Change conference in 2010, and 
more than 1200 attended the second 
international conference in 2014.

700
The Knowledge for Climate website 
(www.kennisvoorklimaat.nl) has 
more than 700 visitors a week.

2800 & 800
The programme has 2800 follo-
wers on Twitter and 800 LinkedIn 
members.

10.000
The Knowledge for Climate publi-
cations database had an average of 
10,000 downloads a week in 2013. 

Chapter 1

Chapter 5, which has a somewhat different focus than 
Chapters 3 and 4, indicates the process of value creation 
through knowledge generation. In particular, it was the 
prospect of value creation that influenced the program-
ming and investment decisions taken in the final phase  
of the programme. Finally, Chapter 6 reflects on program-
me implementation and the results, including the lessons 
learned going forward. 

The activities and allocation of funding are described in 
more detail in the appendices. A concept of this report has 
been reviewed by a scientific and societal review panel 
during a meeting on the 21st of November. The results of 

this review and response by the Executive Board are given af-
ter chapter 6 and have been incorporated as far as possible 
in the final version of the report.

Facts & Figures
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Organisation, strategies and 
instruments  2

The Knowledge for Climate Programme was supposed 
to drive research forward and explore issues in-depth, 
with policymakers and researchers cooperating to make 
knowledge less abstract. Its underlying conditions and 
structure made it possible to work flexibly towards achie-
ving the programme aims. Thanks to its organisational 
set-up, strategies and tools, the Knowledge for Climate 
Programme functioned as a knowledge broker and was 
free to determine how it would achieve its aims. Some 
strategies were developed at the programme’s inception, 
while others were added as it evolved.

2.1	 Organisational structure
The organisational heart of the Knowledge for Climate 
Programme consisted of four bodies: the Supervisory 
Board, the Executive Board, the Programme Office and 
the Knowledge Transfer unit. The Supervisory Board had 
the usual tasks of supervising and adopting policy. 2.	
The Supervisory Board had the responsibility to approve 
the annual reports, and annual plans. Two members of 
the Supervisory Board served as an “audit committee” 
in the prelimenary discussions of financial issues prior 

to the meetings between the Supervisory Board and the 
Executive Board. Furthermore, the Supervisory Board 
discussed and approved strategic decisions. The Execu-
tive Board bore overall responsibility for the programme 
and for achieving its aims. The Programme Office was 
charged with day-to-day programme execution, and 
with preparing and implementing board decisions. The 
Knowledge Transfer unit was responsible for knowledge 
uptake and knowledge-sharing between internal and 
external parties. The Programme Office and Knowledge 
Transfer unit worked as a single unit (see Figure 2.1).

In addition, a number of advisory bodies played an 
important role in programming and executing the 
research programme and in coordinating and coope-
rating with other programmes and initiatives. These 
were: a Programme Council, which advised on research 
programming; an International Scientific Advisory 
Council and a Societal Advisory Council, responsible for 
monitoring and evaluation; and an Executive Advisory 
Board, which advised on coordination with the national 
climate adaptation policy and the research programmes 
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Supervisory Board

Executive Board

Knowledge 
Transfer

Programme 
Office

Reflection

SAC and ISAC

Hotspots

Knowledge Develop-
ment and Transfer

Project Teams 
and Consortia

Cooperation

Executive  
Advisory Board

Programming and 
Quality Control

Programme 
Council and Review 

Committee

Figure 2.1 Organisational structure  

Strategies
Developing evidence-based climate change adaptation strategies for economically and/or ecologically 

vulnerable regions, focused on long-term approaches and adapted as short-term policy measures

Linking theoretical knowledge generation to practical issues  

In-depth knowledge generation (disciplinary, interdisciplinary, thematic) 

Knowledge valorisation: ensuring that knowledge is applied in practice and encouraging the related 

economic activity 

Adaptive programming 

Working closely with other public-sector parties in the domain of climate change and adaptation.

Box 2.1 Knowledge for Climate Strategies

1

2
3
4

5
6

Chapter 2

of the main research institutions involved. The duties and 
responsibilities of the bodies and units given in Figure 2.1 
can be found in Appendix 1.

2.2	 Strategies (see also Box 2.1)

1. Developing regional adaptation strategies
The ‘hotspot’ approach was chosen during the program-
me development stage. In other words, research would 
focus on eight regions considered economically and/or 
ecologically vulnerable. The aim was to develop regional 
adaptation strategies in cooperation with stakeholders. 
These strategies are meant to anticipate climate change 
and offer a particular mode of action, a range of different 
measures and policy intentions. Chapter 3 looks at the 
hotspot approach in detail.

2. Linking theoretical knowledge generation to  
practical issues
One of the underlying principles in designing the 
research programme was to link theory and practice. In 
order to guarantee that the knowledge being generated 
is practical and relevant to society, the programme was 
demand-driven, for example by working with regional 
parties in the hotspots.
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3. In-depth knowledge generation
One key strategy was to target cohesion between discipli-
nes, between economic and policy sectors, and between 
general and area-specific issues by identifying a set of 
research themes. This is how the Knowledge for Climate 
Programme aimed to deepen scientific knowledge and 
avoid ‘fragmented’ knowledge generation. Climate-proof 
spatial planning requires an all-round approach to clima-
te change adaptation. 

4. Knowledge valorisation
Valorisation means making knowledge valuable to socie-
ty and the economy. This involves having the public sec-
tor utilise that knowledge, developing regional adaptati-
on strategies, and creating economic activity by applying 
innovative climate change adaptation strategies.

To what extent does climate change threaten Dutch agriculture? This 

question, posed by LTO-Noord – the northern branch of the Dutch 

Federation of Agricultural and Horticultural Organisations – was the 

starting point for research on climate change adaptation measures 

for farmers. The emphasis was on extreme weather events, which can 

cause considerable damage to agriculture. Peter Prins, LTO Noord: 

‘The most important result is that farmers became aware that they 

themselves can take measures, for example drip irrigation and soil 

improvement. By knowing more about the extremes, farmers can 

apply these new ideas in their practice.’ The project, in which farming 

associations such as LTO collaborated with researchers, resulted in a 

follow-up in which model projects were carried out in Uganda and 

Cambodia, funded by Agriterra (organisation for international coo-

peration founded by civil society organisations in rural areas and the 

private agricultural sector).  

5. Adaptive programming
An adaptive management strategy was used in the 
Knowledge for Climate Programme. Programming was 
in three phases (see Box 2.2). This made it possible to key 
into changing insights, new issues and trends. 

Box 2.2 Programming in three phases
Research in the Knowledge for Climate Programme was 
planned over three phases. Each phase had its own programme line. 

The first phase (2008-2013) addressed the most urgent 
knowledge demands in the eight regional hotspots. In addi-
tion, it also looked at more general, ‘supra-hotspot’ know-
ledge demands. The first phase covered 42 projects in all.  .  
The second phase (2010-2014) was thematic in nature, 
focusing mainly on long-running, innovative and in-depth 
research along eight themes. The focus in these eight pro-
jects was on linking general and area-specific issues. 
The third phase (2011-2014) was aimed at developing 
adaptation strategies for the hotspots and at innovation 
and/or at knowledge valorisation (‘value creation’). This 
phase covered 30 hotspot projects and 21 value creation 
projects.  

6. Working with other public-sector parties on climate 
change and adaptation
The Knowledge for Climate Programme worked closely 
with a number of relevant parties also involved in rese-
arching and advising on climate change adaptation. They 
were the Climate Changes Spatial Planning Programme, 
the Netherlands Environmental Assessment Agency, the 
Foundation for Applied Water Research (STOWA, the 
regional water authorities’ research organisation), the 
Delta Programme, and the Netherlands Organisation for 
Scientific Research (NWO) (see Section 2.4).

2.3	 Instruments for achieving key aims
The strategies described in Section 2.2, which guided pro-
gramme execution, influenced the instruments chosen 
for the three research phases. Combined, the strategies 
and instruments constitute the approach used to achieve 
the aims of the research programme. 

Demand articulation and co-creation
Climate-proof spatial planning requires an all-round 
approach to climate change adaptation that links short-
term policy issues to long-term climate issues. Clima-
te change adaptation strategies are more likely to be 
supported and implemented if the relevant parties in the 

1

2

3
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scientific community and the public and private sectors 
work together. That is why in the hotspots, a process of 
demand articulation was set up between the research 
institutions and the stakeholders. The purpose of that 
process was to ensure that the starting point for research 
was the demand for knowledge out in the field. The in-
depth research carried out within the eight themes was 
also based on research questions arising from practice. 
Efforts were made to involve stakeholders in formulating 
the research questions, preferably as a project partici-
pant. Practitioners received regular updates on the pro-
ject’s progress and were asked to consider the practical 
relevance of the interim results. 

How and to what extent does the failure of one network affects the 

way other networks operate? The Infrastructure and Networks con-

sortium brought network managers and developers from the Rotter-

dam-Noord study area together with researchers in order to answer 

that question. The researchers used computational models and me-

thods to calculate the local experts’ practical questions. ‘Knowledge 

generation went hand-in-hand with the network managers’ practical 

experience,’ says Jos Streng of the City of Rotterdam’s Traffic and 

Transport Department. ‘That resulted in a high level of commitment 

to the study. Although it remains difficult to strike the right balance 

between the short term and the long term, we managed to steer 

the middle course between research into phenomena of long-term 

relevance and measures that can also be useful today.’

Co-funding the research
To stimulate co-creation, the stakeholders had to fund 
part of the research. That was true both for the hotspot 
research projects (first and third phases) and for the 
research themes (second phase). Co-funding means that 
responsibility for executing the research and ensuring 
relevant research results lies with both parties. The 
research institutions are kept on their toes in this way: 
they must ensure that the research results are of practical 
use and that the research actually answers the questions 
posed. 

Within the framework of the call for research propo-
sals in the second phase, the hotspot parties and other 
stakeholders gave direction to the research by providing 
co-funding. Much of the funding for the research themes 
came from grant money allocated to the hotspots in the 
original research proposal. The hotspots themselves deci-
ded which research theme their grant money would be 
used towards. When grant money was applied towards a 
particular theme, the stakeholders involved also provi-
ded co-funding. This is how scientists and practitioners 
remained committed to one another throughout the 
entire research period. 

Multidisciplinary knowledge generation
To promote multidisciplinary and cross-sector know-
ledge generation, the Knowledge for Climate projects 
were undertaken by consortia. In addition to universities 
and institutes of applied research, firms of consultants 
and businesses also took part in the research as experts. 

The call for research proposals (second phase) was 
meant to ensure in-depth theoretical knowledge and 
prevent ‘fragmented’ knowledge generation. Consortia of 
research institutions were invited to submit proposals for 
one of the eight themes. To ensure that the themes were 
in fact studied in-depth and that the projects reflected 
international scientific discourse, multidisciplinary, 
cross-sector and international cooperation was impor-
tant. The competitive nature of the open call ensured 
top-quality submissions from consortia of outstanding 
research institutions (see Appendix 4 for a list of all the 

project teams and consortia).
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 Scientific and societal review
The Knowledge for Climate organisation set up a quality 
assurance system in order to guarantee the quality of the 
research, monitor the programme lines and achieve the 
programme aims. The key assessment criteria were scien-
tific merit, societal relevance, applicability and uptake of 
knowledge. The quality assurance system has played a 
pivotal role in strategic programming decisions and led 
to actual adjustments in the programme. 

All project applications and the final project results were 
subject to an independent review. An effort was made to 
strike the right balance by asking both researchers and 
experts or policymakers in the field to review the project 
proposals. The Board of the Knowledge for Climate Pro-
gramme based its decisions (whether or not to honour 
project applications or to approve final project results) on 
these external reviews. The review system was modified 
to reflect the research scope of the call in each of the 
three phases. Financial and research-related monitoring 
took place every six months during the project period. 

Interim reviews of the overall programme were conducted at 
regular intervals, allowing the organisation to reflect on the 
path it had chosen, the results achieved so far, and the degree of 
knowledge uptake in the field (see Box 2.3). For example, research 
programming in the second phase was based in part on obser-
vations made while reviewing the first-phase proposals. The 
Executive Board felt that the first-phase projects were leading to 
a fragmented form of knowledge generation and lacked a certain 
depth. In consultation with the Supervisory Board and the Exe-
cutive Advisory Board, it therefore decided to reallocate half of 
the grant money earmarked for the hotspots in the second phase 
for in-depth research on eight themes (see also Chapter 4). The 
research focused on issues and areas of application relevant to 
stakeholders in the hotspots, such as local government, regional 
water authorities and businesses. 

Box 2.3 Monitoring and interim evaluations
In 2011, the Knowledge for Climate and Climate Changes Spa-
tial Planning programmes organised a meeting between their 
joint International Scientific Advisory Council (ISAC) and the 
Societal Advisory Council (SAR). For the programme manage-
ment of Knowledge for Climate, the findings of the two councils 
confirmed that the overall programme were on the right track. 
At the same time, the findings encouraged the management 
to continue working on and improving the programme, and 
to focus on how the issue of climate change can be adequately 
addressed in the long term1.  

The Knowledge for Climate Midterm Assessment took place in 
October 2012. It took the form of a written review and a meet-
ing. Scheduled for halfway through the thematic research period 
of the second phase, the purpose was to consider whether the 
programme was on track to achieving its aims. Panels of more 
than forty international scientists, policymakers and expert 
practitioners reviewed the eight consortia falling under the 
second phase and the eight hotspots in the Netherlands, based 
on their midterm reports. A detailed report was included in the 
2012 annual report. The Midterm Assessment revealed speci-
fic points of concern for each consortium and each hotspot. It 
offered an accurate overview of the programme’s status and a 
look ahead to the final results in 2014. Appendix 4 of this report 
summarises the findings of the Midterm Assessment. 

1 Annual Report, 2011
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Knowledge Transfer
Knowledge Transfer played an important role in 
achieving the main aims of the Knowledge for Climate 
Programme. It was not only within the context of the 
projects that researchers and practitioners shared their 
knowledge and experience with one another; active 
efforts were also made within the overall programme 
to communicate and share knowledge with others. The 
Knowledge Transfer unit was charged with passing on 
scientific knowledge to practitioners and with getting 
practitioners to share their knowledge with researchers. 
It did this by organising national and international 
symposiums and conferences, by preparing courses (for 
higher professional and postdoctoral training), by wri-
ting books and by producing films about climate change 
research. It also assisted the hotspots and research 
consortia with regard to knowledge uptake. For example, 
it organised several one-day project seminars for the 
hotspots and researchers. Also the Knowledge Transfer 
wrote flyers, booklets and digital newsletters with a wide 
circulation. The Knowledge for Climate website has play-
ed a particularly important role in knowledge-sharing 
and knowledge transfer (see Box 2.4).  The starting point 
has always been to make al results publicly available. By 
organising workshops specifically intended to promote 
knowledge-sharing between the hotspots, the Knowledge 
Transfer unit made a major contribution to developing 
regional adaptation strategies. Appendix 5 describes the 

Knowledge Transfer unit’s activities and publications. 

Box 2.4  Digital access to knowledge
From the very start, the Knowledge for Climate research 
programme had both a Dutch-language and English-language 
website2. The website explains the purpose of the programme, 
reviews the relevant research themes and hotspots, and shows 
the project results. News and calendar events related to the pro-
gramme and the general field of climate change research were 
updated weekly, making the site dynamic and newsworthy. In 
time, social media was added into the mix, i.e. Twitter (2800 fol-
lowers), LinkedIn (820 members) and Facebook (ClimateNL).

The site drew an average of 700 visitors a week, good for ap-
proximately 4000 page views per week. The number of publi-
cation downloads has increased rapidly in the past four years, 
from approximately 2000 to approximately 10,000 a week. There 
was a marked increased at the end of 2011. On the one hand, 
that was because the Knowledge for Climate Foundation had 
issued a major series of publications; on the other, it was because 
a growing number of websites were referencing publications in 
the Knowledge for Climate online database and because these 
publications were (and are) highly rated in Google Index. A 
digital newsletter was published every quarter with a circulation 
of more than 3000 e-mail addresses. The Knowledge for Climate 
website will remain online until at least 2020. The publications 
will be retrievable from the Wageningen University and Rese-
arch Centre Library until at least 2024.

2 www.kennisvoorklimaat.nl / www.knowledgeforclimate.org

2.4	 Relationships with other national 
	 and international programmes 
The Knowledge for Climate Programme has worked 
with national and international organisations at many 
different levels. In the hotspots and projects, it mainly 
cooperated with local and regional parties (regional 
water authorities, local and provincial authorities). On 
a national scale, the programme as a whole collaborated 
with the Netherlands Environmental Assessment Agency 
and the Delta Programme. It entered into relationships 
with other organisations and programmes in the Nether-
lands and internationally, giving rise to new projects 
and meetings and helping the programme management 
identify the research questions and promote knowledge 
uptake. The Knowledge for Climate Programme’s annual 
reports report on these interactions. In this section, we 
briefly describe the most important alliances. 
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Climate Changes Spatial Planning Programme
To encourage its participants to draw on existing know-
ledge, the Knowledge for Climate Programme worked 
closely with the Climate Changes Spatial Planning 
Programme (launched in 2004) from the very start. For 
example, the two programmes developed a joint strategy 
for communication and knowledge uptake through 
the Knowledge Transfer unit. They also provided joint 
financial support for a number of projects. The Climate 
Changes Spatial Planning Programme came to an end in 
2011. 

Netherlands Environmental Assessment Agency (PBL) 
and Royal Netherlands Meteorological Society (KNMI) 
The Knowledge for Climate Programme collaborated 
with the Netherlands Environmental Assessment Agency 
(PBL) on various projects. For example, it joined the PBL 
and the Climate Changes Spatial Planning Programme 
in preparing an advisory report for the national govern-
ment on climate-proofing the Netherlands (2009-2011). 
Since late 2013, the Knowledge for Climate organisation 
has worked closely with PBL and the Royal Netherlands 
Meteorological Society (KNMI) at the request of the 
Ministry of Infrastructure and the Environment. on 
elements of the National Climate Change Adaptation 
Strategy, scheduled to be completed in 2016. The Know-
ledge for Climate Programme is coordinating a number 
of key subsidiary projects which involve the risks and 
opportunities of climate change for different sectors that 
have been under exposed in the Deltaprogramme. There 
also have been a study on public and private responsibili-

ties and innovations in climate adaptation. The Ministry 
of Infrastructure and the Environment has made an 
extra 0.4 million euros available to the Knowledge for 
Climate Programme for these projects. In 2014, the 
KNMI published a new series of climate scenarios. They 
are based in part on knowledge generated with the help 
of funding provided through the Knowledge for Climate 
Programme.

Regional water authorities
The Knowledge for Climate Programme and the Founda-
tion for Applied Water Research (STOWA) worked with 
the regional water authorities at all levels on knowledge 
generation. STOWA is the Dutch regional water autho-
rities’ research organisation. It generates, acquires and 
disseminates knowledge that water management bodies 
need to meet their challenges. Wherever possible, issues 
that the regional water authorities had raised in STOWA’s 
own Deltaproof research programme were phased into 
Knowledge for Climate research. Researchers involved 
in the second phase (in-depth research) helped write the 
online knowledge dossiers (the Deltaproof Delta Facts) 
about flood risk management and fresh water. The Delta 
Facts are decision support tools for the water manage-
ment bodies. In addition, the Knowledge for Climate 
Programme organised a number of practice-based con-
ferences in cooperation with STOWA, with researchers 
and policymakers collaborating on climate adaptation 
strategies. The Knowledge for Climate Programme has 
cooperated with 14 of the 24 regional water authorities in 
the Netherlands.
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Netherlands Organisation for Scientific Research 
(NWO)
The Knowledge for Climate Programme worked with 
Netherlands Organisation for Scientific Research (NWO) 
on two open calls. The first, in 2009, involved collabora-
tion with the NWO Sustainable Earth programme and 
concerned with the relationship between land use and 
climate change. The Knowledge for Climate Programme 
provided a third of the 1.5 million euro budget. This 
joint call produced five projects, each with two postdocs. 
One of the projects, INSPIRATOR, resulted in 2013 in 
the book Kenniscocreatie: naar een productieve samen-
werking tussen wetenschappers en beleidsmakers [Know-
ledge co-creation: en route to productive cooperation 
between scientists and policymakers]3. A workshop held 
in January 2014 to mark the book’s publication brought 
researchers and practitioners together to share lessons 
learned about knowledge co-creation. 

The second call concerned an international alliance with 
ten other European research funding agencies focusing 
on the theme ‘Societal Transformations in the Face of 
Climate Change’ (JPI Climate; see page 22). The Knowledge 
for Climate Programme and NWO made a financial 
contribution to this international call.

In addition, the plans for two NWO calls were close-
ly coordinated with the plans for the Knowledge for 
Climate Programme. These were the programmes Urban 
Deltas of the World (UDW) and Urban Regions in the 
Delta (URD).

Delta Programme
The Delta Programme was set up shortly after the 
Knowledge for Climate Programme was established. Its 
purpose was to develop policy on flood risk management 
and fresh water supply in the Netherlands, both now 
and in the future. It seemed logical and appropriate for 
the two programmes to work together. At the same time, 
it was clear from the start that their aims differed in a 
number of respects. The Delta Programme, for example, 
focuses on preparing policy, while Knowledge for Clima-
te focuses on independent scientific research. The Delta 
Commissioner and the chairman of the Knowledge for 
Climate Executive Board nevertheless signed a declarati-
on early on stating their intention to cooperate. 

3 Hegger, D., De Boer, Y., Offermans, A., Merkx, F., Dieperink,

C., Kemp, R., Van Lente, H., Cörvers, R. (2013). KennisCOcrea-

tie: naar productieve samenwerking tussen wetenschappers 

en beleidsmakers.

The cooperation between the two programmes has been 
very productive. One good example is the independent 
review that the Knowledge for Climate Programme 
organised in the interests of quality assurance within 
the Delta Programme (2013 and 2014). In addition, the 
Knowledge for Climate Programme and Wageningen 
University and Research Centre organised the third Del-
ta Programme Knowledge Conference in 2013. 

Delta Commissioner Wim Kuijken about cooperation bet-

ween the two programmes: 

‘We worked hard to bring theory and practice together. We 

invested a lot of energy in turning theoretical knowledge 

into practical methods for the people working in the Delta 

subprogrammes. The Knowledge for Climate researchers 

conducted in-depth studies, collected information, made it 

available, and developed decision support tools and systems. 

They participated in the project teams and were involved in 

carrying out the practical pilot projects.’ 
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Table 2.2 Interaction between the Delta Programme and 
the Knowledge for Climate Programme

The Delta Programme made it possible for Knowledge 
for Climate researchers to align their studies with exi-
sting large-scale policymaking processes. In turn, the 
Knowledge for Climate Programme served as a welcome 
independent think tank, broker and research body for the 
Delta Programme, one in which societal and scientific 
climate change adaptation issues converged (Table 2.2).

International relationships
Besides cooperating with international partners in the 
projects, the Knowledge for Climate Programme also 
entered into international alliances. For example, it took 
part in two European Union initiatives. One was JPI Cli-

mate (Joint Programming Initiative Climate), where it 
played a significant role in developing this European-le-
vel research alliance. JPI is a partnership between four-
teen European Union Member States whose purpose is 
to plan and fund joint research on climate change and 
climate change adaptation. Knowledge for Climate also 
provided input to the Governing Board and coordinated 
Dutch research input in the four working groups (cli-
mate projections, climate services, societal transforma-
tions and decision-support tools). JPI has since become 
a mature organisation that organises open calls. As 
reported above, the Knowledge for Climate Programme 
co-funded the first open call on Societal Transformati-
ons in the Face of Climate Change (in cooperation with 
NWO).

The second European-level project in which Knowledge 
for Climate participated on behalf of Dutch universities 
and research institutions was the EU-funded CIRCLE2 
ERA-Net project. This project, which concluded in 
early 2014, focused on improving EU-level cooperation 
in funding research and encouraging policymakers to 
engage in dialogue with regard to the impact of climate 
change and climate change adaptation. In 2012, the 
Knowledge for Climate Programme surveyed 22 com-
pleted climate change adaptation projects across Europe 
within the context of CIRCLE-2. The projects were des-
cribed in the Adaptation Inspiration Book4 (1500 copies 
printed), which was meant to inspire policymakers and 
researchers to tackle climate change adaptation in their 
own regions.  

The knowledge gained through the Knowledge for 
Climate Programme helped large research institutions 
such as Deltares, Alterra, KNMI, TNO and the univer-
sities (Utrecht University, Wageningen University and 
Research Centre, VU University Amsterdam and Delft 
University of Technology) submit successful proposals 
under the EU’s climate change adaptation research 
programmes (FP-7). This has given Dutch researchers 
a leading position in EU-funded research on climate 
change adaptation.

4 http://www.circle-era.eu, CIRCLE-2, Adaptation inspiration 

book (2013). 22 implemented cases of local climate change 

adaptation to inspire European citizens.
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•	 An area in which major spatial planning investments have 
been envisaged that may increase vulnerability to climate 
change.

•	 An area in which the capacity to adapt is limited or can be 
improved considerably.

•	 An area in which the challenge of climate change adapta-
tion impinges on various policy sectors and regional inte-
rests, and in which an integrated approach is required.

•	 An area in which the authorities basically support the idea 
of climate-proofing future spatial planning.

•	 An area in which the cooperating parties are prepared to 
develop a joint adaptation strategy as a mode of action for 
the future1. 

1 Knowledge for Climate programme proposal, 2006.

Hotspots:  
Developing regional  
adaptation strategies 3	

The Knowledge for Climate hotspots are eight regions of 
major economic and/or ecological significance that are 
vulnerable to the consequences of climate change (see 

box 3.1). Together they represent the most important area 
categories in the Netherlands. In these hotspots, theory 
and practice are closely aligned, with the aim being to 

identify problems arising from climate change and to 
develop adaptation strategies for each area. This chapter 
describes what this approach has produced and what role 
the hotspots played in the programme (see also Appendix 

6). It also looks at the international component of the 
programme, i.e. the Delta Alliance.   

Box 3.1  What is a hotspot?
A hotspot is a municipality or region that can be described as follows:
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In the hotspot Shallow Waters and Peat Meadow Areas, partici-

pants explored how to prevent water stress and subsidence in peat 

meadow areas and how to combat the growth of algae and botulism 

in lakes and ponds. Models show that if we make no changes to our 

management approach, almost all of the Netherlands’ peat meadow 

areas will have disappeared by 2100. The hotspot team also invested 

in a website: www.veenweidegebieden-oras.nl. Project leader Jos 

Verhoeven: ‘The site brings together all the research that we carried 

out in our hotspot. We generated a lot of knowledge in the hotspot. 

Most useful to us were knowledge workers in regional government 

who had good relationships with pubic administrators. I believe that 

we’ll be able to save the peat meadows, in part because of our efforts 

to join theory and practice.’

3.1	 Hotspot funding and set-up
The three ‘big’ hotspots – the Haaglanden Region, Main-
port Schiphol and the Rotterdam Region – were each 
awarded a budget of 5.25 million euros from the Know-
ledge for Climate Programme owing to their immense 
economic significance and the major spatial challenges 
involved. Each of the other hotspots had a research bud-
get of 1.1 million euros. The basic idea was to finance the 
research by means of co-funding, with 50% coming from 
the Knowledge for Climate budget and 50% in the form 
of matching funds.

Project team
Each hotspot coordinator – in most cases a representa-
tive of local or regional government – put together a hot-
spot team consisting of representatives from the regional 
water authorities, local government, provincial govern-
ment, research institutions and other stakeholders. In the 
Mainport Schiphol hotspot, the private sector was the 
most important stakeholder. 
Peter van den Brink, Mainport Schiphol hotspot coordinator:

‘As a business, we are focused on concrete, practical results. The out-

come is more precise meteorological information that will improve 

the safety of our aviation operations.’

Identifying the questions

The likelihood of developing practical climate change 
adaptation strategies is greater if the research is closely 
aligned with what practitioners need to know and if 
all the relevant parties cooperate closely. The demand 
for knowledge in the hotspots was therefore pivotal to 
the research plans drawn up within the Knowledge for 
Climate Programme. 

At the start of the programme, the hotspot teams iden-
tified their most urgent knowledge requirements. The 
Knowledge for Climate organisation arranged debates 
and expert meetings to help the hotspot teams articu-
late their research questions. The teams also organised 
meetings with stakeholders at which they informed them 
about the programme and knowledge co-creation, put 
the issue of regional climate change adaptation on the 
agenda, and discussed specific questions about climate 
change and local or regional adaptation strategies. The 
research itself gave rise to new research questions. In 
each successive phase of the programme, the hotspots 
teams were involved in the research and able to indicate 
their knowledge requirements.   

3.2	 The role of the hotspots
Besides surveying and articulating research questions 
and raising matching funds, the hotspots teams played 
a number of specific roles during various phases of the 
programme.

Chapter 3
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They participated in the Knowledge for Climate Pro-
gramme Council (see also Appendix 1). The Programme 
Council advised on the assessment of project ideas and 
helped formulate research questions as preparation for 
the research themes. Participating in the Programme 
Council allowed the hotspot teams to stay abreast of 
progress and get acquainted with one another while 
developing regional adaptation strategies.
They coordinated region-specific projects. Each hotspot 
team had a direct impact on the project research conduc-
ted within its hotspot; the teams themselves submitted 
project proposals to the Knowledge for Climate organi-
sation.
They were stakeholders in the research themes. Because 
they provided funding, the hotspot teams were able to 
indicate which themes they considered interesting and 
relevant. The hotspot coordinators also participated in 
the steering committee that supervised the consortia’s re-
search. They also submitted case studies linking general 
research questions to area-specific questions. 
They linked and adapted research results to produce 
suitable area-specific adaptation strategies. 

Exploratory projects in the first programme phase
The first phase of the programme got under way in early 
2009 with 33 hotspot projects in which the emphasis 
was on exploration and agenda-setting. Some were 
supra-hotspot projects because multiple hotspots had 
similar knowledge requirements. One example is the 
study ‘Vraag en aanbod van zoetwater in de Zuidweste-
lijke Delta’ [Fresh water supply and demand in the Sou-
th-West Delta] (2009), with contributions by the Major 
Rivers, Haaglanden Region, Rotterdam Region and Sou-
th-West Delta hotspots. The study explored the existing 
knowledge base on the salinity problem in the Nether-
lands’ southwest delta. It revealed that even if Lake 
Volkerak-Zoommeer once again becomes a saltwater 
lake, there are enough ways to ensure a sufficient fresh 
water supply. The study turned out to be cutting-edge. A 
broad consortium investigated the supply of fresh water 
throughout the entire southwest delta and identified the 
limits of the current system’s viability. These results pa-
ved the way for much of the follow-up research on fresh 
water supply in the Knowledge for Climate Programme. 

1

2

3

4

Box 3.2 : Invent, develop and apply
The 2012 publication Bedenk, Ontwikkel en Gebruik2 [Invent, Develop and Apply] contains interviews with researchers and end users 
about a number of hotspot projects. The book explains how research results gained in the hotspots have been applied in practice.

Riverfront on a dike
Researchers explored the option of climate-proofing the dikes 
protecting the village of Streefkerk3. Their research results were 
used to inform the design of a broad, multifunctional dike. 

Working together to safe the peat meadows
A study conducted within the Peat Meadow Areas hotspot 
focused on the effects of climate change on peat degradation4. 
Interactive workshops making use of a Touch Table – a large 
computer screen displaying layered maps – allowed stakeholders 
to work with the results of the study themselves. ‘The consor-
tium was valuable because it brought different disciplines to-
gether, as well as researchers and practitioners, with each group 
contributing its specific know-how,’ says Johan Medenblik, 
senior policy officer for hydrology with the Province of Fries-
land, one of the project partners2. Policymakers used the new 
data and interactive working method in their decision-making 
about the peat meadow areas of Friesland, ultimately leading to 
a strategic agenda for the peat meadows. 

Lower flood risk outside dike protection zone?
The flood risk outside the dike protection zone and in the 
Port of Rotterdam is higher than inside that zone – but the 
impact of flooding is much smaller. The results of this Rotter-
dam Region project5 are being used in the Delta Programme’s 
Rijnmond-Drechtsteden project, in the EU Floods Directive, 
and in teaching at Rotterdam University of Applied Sciences. 
‘This study has given our company and other stakeholders many 
innovative ideas in a relatively underexplored part of the flood 
risk problem,’ says Joost Lansen, project manager at Royal Has-
koningDHV, one of the project partners2. 

2 Pater, F. de & Pijnappels, M. (red). Bedenk, ontwikkel en gebruik. Kennis voor 

Klimaat in de praktijk. Utrecht, 2012.

3 Hotspot Grote Rivieren, Gebiedsspecifiek onderzoek naar nieuwe klimaatbe-

stendige dijkverbeteringsalternatieven (2010)

4 Hotspot Ondiepe wateren en Veenweidegebieden, Ruimtelijke plannen voor 

het tegengaan van klimaateffecten in veenweiden en ondiepe meren (2010)

5 Hotspot Regio Rotterdam, Waterveiligheid buitendijks gebied (2010)
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A year after these projects had ended, more than half of 
the results were being used by policymakers, eg. in the 
implementation of the Rotterdam Adaptation Strategy, in 
the design of the Haaglanden Region Adaptation Strate-
gy, and as input for the Delta Programme (see Box 3.2).

In-depth research in the second programme phase
More basic research questions that arose in the hotspots 
were grouped under eight themes in the second phase 
of the programme. The hotspots themselves selected the 
themes in which they would participate. All hotspots 
took part in the Governance theme, for example (with 
the exception of Mainport Schiphol), whereas only the 
Rotterdam Region and Mainport Schiphol participated 
in the Infrastructure and Networks theme (see Table 3.2.). 
Chapter 4 will look more closely at the process of funding 
allocation and co-funding in the second phase.

The research themes linked theoretical and applied 
research. The hotspots and other co-funding parties 
submitted research proposals and suitable case studies 
for applied research. The research consortia successfully 
attracted new stakeholders in this stage as well, for exam-
ple the cities of Amsterdam, Utrecht and Arnhem for the 
Urban Areas research theme, and electricity transmission 
operator TenneT for the Infrastructure and Networks 
research theme. 

Bergpolder Zuid, a district of Rotterdam, is in need of redevelopment. 

The municipal authorities wanted to know whether climate adaptati-

on measures would be possible and effective there. Researchers and 

practitioners explored the options together in ‘climate ateliers’. In one 

atelier, the Climate-Proof Cities consortium exhibited a broad spec-

trum of different adaptation measures, from green roofs to better 

drainage systems. The atelier participants drew feasible measures in 

on a map and discussed the results. ‘We combined a solid knowledge 

of the area with theoretical insights,’ says Susanne Buijs, environment 

and sustainability adviser for the City of Rotterdam. ‘The practitioners 

also became better acquainted with the thinking and language of 

scientists, so that we understood one another better.’

Lori Tavasszy, consortium leader of the Infrastructure and Net-

works research theme: ‘During an area-specific study in the Rotter-

dam-Noord district, we became aware of how closely the various 

infrastructure networks are intertwined.’ The process of aware-

ness-raising was a slow one, Tavasszy observes. ‘Network managers 

had a hard time hearing the wake-up call. We used practical exam-

ples to show them just how huge the cascade effect could be. And 

we suggested ways to minimise the risk of damage. By linking these 

measures to work that is already scheduled to take place, they can 

have a major impact for a relatively low price.’ 

Themes

Hotspots

1 Flood Risk M
anagem

ent

2 Fresh W
ater Supply

3 Rural A
reas

4 Cities

5 Infrastructure and N
etw

orks

6 Clim
ate Projections

7 G
overnance of adaptation

8 D
ecision Support Tools

Major Rivers
Rotterdam Region
Wadden Sea
South-West Delta
Mainport Schiphol
Haaglanden Region
Shallow Waters and Peat 
Meadow Areas
Dry Rural Areas

Table 3.2 Hotspot participation in the research themes

Chapter 3
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En route to regional adaptation strategies in the third 
phase 
The third phase of the programme involved the hot-
spots preparing to actually develop regional adaptation 
strategies. The final gaps in knowledge were filled in and 
the research results consolidated. The Knowledge for 
Climate Programme Office organised two workshops 
on developing regional adaptation strategies during this 
period, in part to allow the hotspot teams to learn from 
one another. The teams used the information gained 
during the workshops to draw up the initial outlines of 
their adaptation strategies. In 2012, each of the hotspot 
teams submitted a report for the programme’s Midterm 
Assessment indicating how the results of their research 
projects would help them develop adaptation strategies. 

The Midterm Assessment also indicated that the 
Knowledge for Climate Programme’s relationship with 
the Delta Programme (and its regional sub-program-
mes) should be explored further. That was particularly 
important in the case of the South-West Delta, Wadden 
Sea, Major Rivers and Dry Rural Areas hotspots. A 
specific approach had already been developed for these 
regions within the Delta Programme, focusing on flood 
risk management and fresh water supply. The Know-
ledge for Climate Executive Board worked with the 
relevant Delta sub-programmes to find the best way for 
the final hotspot product (a regional adaptation strate-
gy) to support the Delta Programme. The hotspot end 
products were valuable specifically because they took a 
longer-term (2050 – 2100), broader approach than the 
Delta Programme’s focus on flood risk management and 
fresh water supply. 

3.3	 Results Regional 
	 adaptation strategies  
Climate change does not only offer threats for the 
Netherlands – it also offers interesting opportunities for 
change and innovations. A regional adaptation strategy 
can contribute to conditions in which there is room 
for economic growth and quality of life. The hotspots 
have each developed (options) for regional adaptation 
strategies.6

Shallow Waters and Peat Meadow Areas
This hotspot produced a digital Manual for Options for Re-

gional Adaptation Strategies in Peat Meadow Areas (2013, 

www.veenweidegebieden-oras.nl). Each peat meadow 

area requires a separate regional adaptation strategy 

that keys into its specific physical and socio-economic 

properties. The extent to which an area can accommodate 

climate adaptation measures and the types of measures 

selected depends mainly on what the future holds for 

the region. For example, are there plans to expand nature 

conservation or urban areas in the region? To make the 

right decisions, policymakers need a broadly supported 

future projection that describes how to neutralise risks – 

for example rapid soil subsidence and peat degradation 

- while simultaneously exploiting opportunities. Adapta-

tion measures can be linked to long-term investments in 

agriculture and nature conservation.
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Four options for regional adaptation strategies have 

been included in the report, with water as the guiding 

factor and various alternatives for agriculture and nature 

conservation. 

Manual for Options for Regional Adaptation Strategies in Peat 

Meadow Areas [ORAS Veenweidegebieden]:  

www.veenweidegebieden-oras.nl (2013) C. Kwakernaak 
(WUR), J.T.A. Verhoeven (UU), F. de Jong WUR).7

Launched on 20 November 2013 at a symposium on peat 
meadow areas. 

Rotterdam Region
Important decisions must be taken in this region to 
safeguard the city and the port in the longer term. The 
issues involved go beyond inland or coastal flood risk 
management to include heavier peak rainfall and heat 
stress, drought, salinization and soil subsidence. The 
Rotterdam Region’s adaptation strategy consists of 
elements for a climate adaptation policy that will cli-
mate-proof Rotterdam and surrounding municipalities. 
The strategy takes similarities and differences between 
them into account. Not all of the effects of climate 

change will be felt in every municipality, for example 
salinization. Some measures can best be tackled at 
local level. One example would be the construction 
of public squares that serve as water buffers in times 
of heavy rainfall. Flood risk management requires a 
regional approach.  

The regional adaptation strategy shows how urban 
climate-proofing can be linked to existing urban 
restructuring plans and aims. The regional adaptati-
on strategy is based on the City of Rotterdam’s own 
adaptation strategy (Rotterdam Adaptation Strategy), 
which was also unveiled in 2013. Much of the know-
ledge that the hotspot generated for the city can also 
be applied at regional level. The City of Rotterdam is 
aiming to make itself climate-proof by 2025. Spatial 
planning in the city must allow for climate change 
and the uncertainties that it entails. The basic starting 
point is to introduce small-scale measures – green 
roofs, removal of hard paving in gardens, more plants 
and shrubs along city streets – throughout the city. 
Adaptation measures will then be ‘mainstreamed’ with 
the city’s urban development plans and with regular 
management and maintenance programmes. One 
good example involves the climate-proofing of urban 
areas that lie outside the dike protection zone, a plan 
that is currently being carried out in the Feijenoord 
district. This project is especially valuable because 
the hotspot team is cooperating with local residents, 
housing corporations, regional water authorities and 
businesses. 

Building Blocks for Adaptation Strategies in the Rotterdam 

Region [Bouwstenen voor Adaptatiestrategieën in de Regio 

Rotterdam] (2013) L. Nijhuis, City of Rotterdam.8

Presented to the Executive Councillors of the Rotterdam 
urban region on 28 November 2013.

Rotterdam Adaptation Strategy [Rotterdamse Adaptatiestra-

tegie] (2013)  City of Rotterdam’s Sustainability Program-
me Office.9 Adopted by the Municipal Executive and 
launched on 28 October 2013.
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6	 www.kennisvoorklimaat.nl/onderzoeksprogramma/optiesregionaleadaptatiestrategieën

7	 www.veenweidegebieden-oras.nl

8	 http://edepot.wur.nl/326799

9	 http://edepot.wur.nl/333711
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Dry Rural Areas
The approach taken by the Dry Rural Areas hotspot team 

is explained in the report ‘Bouwstenen voor duurzame 

klimaatadaptatie in hoog Nederland’ [Basic Elements for 

Sustainable Climate Change Adaptation in the Higher 

Parts of the Netherlands]. While the approach was 

being developed, the hotspot team coordinated closely 

with stakeholders in the region, including participants 

involved in two regional projects linked to the Delta 

Programme, i.e. the Delta Plan for High-Lying Sandy Soils 

(Deltaplan Hoge Zandgronden, DHZ) and Fresh Water 

Supply in the Eastern Netherlands (Zoetwatervoorziening 

Oost Nederland, ZON). These projects concern fresh water 

supply in high-lying sandy regions and focus specifically 

on agriculture. Various provincial authorities, regional 

water authorities, agricultural/horticultural organisations 

and NGOs are involved in the two projects. The hotspot 

approach to adaptation is especially valuable because it 

takes a broader view of climate change adaptation than 

fresh water supply alone, and because it has a longer time 

horizon (up to 2050), fostering a broader assessment of 

future spatial planning in high-lying sandy regions.  Ex-

pectations are that dry rural areas situated on sandy soil 

will be exposed to periods of water stress more often than 

in the past. It is important to know this before investing in 

agriculture, nature conservation and water management. 

Such regions can be made less vulnerable to drought 

and flooding by means of land consolidation, with swaps 

between nature conservation areas and farmland.

The report also looks at such topics aas flooding and heat 

stress in cities. It indicates how cities, regions and provin-

ces can put climate change adaptation on their agendas 

by focusing on spatial development, and suggests various 

modes of action concerning groundwater management, 

spatial planning and regional policymaking, cooperative 

alliances in agrarian nature and wter management, and 

the role of knowledge and innovation.

Basic Elements for Sustainable Climate Change Adaptation 

in the Higher Parts of the Netherlands [Bouwstenen voor 

duurzame klimaatadaptatie in hoog Nederland]  (2014) H. 
Bleumink, Overland.10

•	 Presented to regional administrators within the East 

Rhine Regional Administrative Consultation Body [Re-

gionaal Bestuurlijk Overleg Rijn-Oost] on 10 October 

2014. 

•	 Presented to the Steering Committee for the Delta 

Plan for elevated Sandy Soils [Stuurgroep Deltaplan 

Hoge Zandgronden] on 30 October 2014. 

Haaglanden Region
The Haaglanden Urban District is the public authority res-

ponsible for the Regional Adaptation Strategy (RAS) in the 

Haaglanden Region hotspot. The nine local authorities, 

two regional water authorities and provincial authorities 

collaborated closely on drafting a joint strategic agenda, 

supported by the Knowledge for Climate Programme Offi-

ce and with the cooperation of Royal HaskoningDHV. The 

title is ‘Focusing on the future. The Haaglanden Regional 

Climate Change Adaptation Strategy’ [Met het oog op de 

toekomst. Regionale klimaat Adaptatie Strategie Haaglan-

den]. It describes the challenges and opportunities for the 

three area categories that epitomise the region, i.e. Glass, 

City and Grass. The general solutions described in the RAS 

assume that the strategy will be linked to existing challen-

ges and are aligned with the region’s core values:
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•	 A robust, innovative greenhouse horticulture sector. The 

challenge facing the heavily built-up greenhouse hor-

ticulture sector is twofold: to create enough space for 

water storage to prevent flooding and to guarantee a 

sustainable supply of fresh water. A smart approach to 

‘supply management’ is needed to link these two chal-

lenges to one another, for example by using irrigation 

water reservoirs and subsurface storage of irrigation 

water dynamically. 

•	 Liveable cities. Urban areas will increasingly be dealing 

with heat stress issues. Ongoing urban infill and more 

extreme precipitation will also aggravate flooding pro-

blems. It is possible to create room for water buffering 

and a healthy and attractive living environment by 

capitalising on spatial planning and management and 

maintenance programmes. 

•	 Accessible green areas and coastal zones. The peat 

meadow area of the Haaglanden Region is subsiding 

rapidly. It is vital to consider climate change scenarios 

and the related effects in government decisions con-

cerning water-level control. There are opportunities 

for farmers, who have long been adapting to poorer 

growing conditions. Increasingly, they are focusing 

on agri-environmental (green and blue) services and 

leisure and care facilities. There are further opportuni-

ties for leisure and tourism as more city-dwellers seek 

relief from urban heat in green rural areas and on the 

seashore. 

Focusing on the Future. The Haaglanden Regional Climate 

Change Adaptation Strategy [Met het oog op de toekomst. De 

Regionale Klimaatadaptatie Strategie Haaglanden] (2014).11

This was adopted by the Executive Board of the Haag-
landen urban district on 10 September 2014 and sent to 
local authorities, the Province, and the Regional water 
authority.

Major Rivers
The Major Rivers hotspot team worked constructively 

with the Delta Programme’s Rivers sub-programme, 

not only in projects but also in the overall programme. 

Co-creation gave rise to various projects, for example 

a robustness analysis of the river Meuse and a study of 

the cross-border aspects of climate change in the Major 

Rivers region. The hotspot team deliberately chose to 

supplement the Delta Programme’s preferred strategy 

with an end product that offers a broader view and 

longer-term strategic agenda. This ‘inspiration document’ 

draws attention to spatial quality, cross-border aspects, 

soil subsidence and morphological processes, the limits 

to drainage capacity, the cost of maintaining structures, 

and the changing role of the public. In doing so, the 

Knowledge for Climate Programme has given current 

and future professionals involved in managing the major 

rivers important insights that are neglected or not ade-

quately addressed in current policy and that will inform 

discussions about the future of the Major Rivers region. 

This knowledge is of enormous importance for long-term 

investments in flood risk management and urban deve-

lopment in that region.

Inspiration Document on Climate Change Adaptation for the 

Major Rivers [Inspiratiedocument Klimaatadaptatie Grote 

Rivieren] (2014) Marnix de Vriend, Aquae Consult.12

Regional Adaptation Strategy Hotspot Major Rivers  

[Regionale adaptatiestrategie Hotspot Grote Rivieren] (2015) 
Harold van Waveren (RWS) Presentation to be organi-
sed in collaboration with the Delta Programme’s Rivers 
sub-programme.
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10	http://edepot.wur.nl/333712  

11 http://edepot.wur.nl/333710

12 http://edepot.wur.nl/333585



32 Research programme Knowledge for Climate 

South-West Delta
The South-West Delta is seeking an economically viable 

future. The key to that future is to invest in agriculture, 

certain types of fisheries, and the leisure industry. Climate 

change and sea level rise are important parameters that 

may influence the return on investment in these sectors. 

The South-West Delta wants to exploit the opportunities 

associated with climate change by focusing on a strate-

gy of economic development. The regional adaptation 

strategy that it has developed in cooperation with the 

Knowledge for Climate organisation provides an impor-

tant frame of reference.

The strategy focuses specifically on urban development, 

estuarine dynamics and the land in the dike protection 

zone. Working as a unified whole within the urban delta, 

industry, towns and cities, and farmers are doing what 

they can to close the fresh water cycle and to treat natural 

resources and energy as efficiently as possible. While 

there are arguments in favour of increasing estuarine 

dynamics in streams, this must happen within the limits 

imposed by past spatial planning measures (in particular 

the Delta Works). ‘Self-sufficiency’ is the key concept for 

the land lying within the dike protection zone. The stra-

tegic agenda paints a picture of a resilient delta, but with 

the awareness that such resilience is largely artificial and 

must be ‘tended’ like a garden. The challenge is to think in 

terms of systems, in other words by seeing the intercon-

nectedness of things. However, actions must be flexible 

and small in scale. ‘Living with water’ means letting go of 

the idea that water has to be contained at any cost. The 

public is self-sufficient, even enterprising, in this context, 

and the role of government is much more facilitative. 

Adapting to Climate Change in the South-West Delta. A long-

term strategy (2050-2100) [Adaptatie aan klimaatverandering 

in de Zuidwestelijke Delta. Een langetermijnvisie (2050-

2100)]  (2014) W. ten Brinke, Blueland Consultancy.13

To be presented in partnership with the Delta Program-
me’s South-West Delta sub-programme and the Province 
of Zeeland.

Wadden Sea
Can the Wadden Sea Region continue to expand as sea 

levels rise? If so, then climate change need not impede 

investment in the coastal areas and the islands. The stra-

tegic adaptation agenda developed for this region shows 

that there are various options for coping with climate 

change and sea level rise. 

The Wadden Sea hotspot team decided to pursue a long-

term strategic agenda for the Wadden Sea, with natural 

solutions being promoted as climate change adaptation 

measures. A crucial factor in this approach was the team’s 

collaboration with the Delta Programme, the Programme 

towards a Rich Wadden Sea, the Wadden Academy and 

the regional water authorities. This resulted in optional 

regional adaptation strategies that take sediment as 
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their basis and that focus on the long-term preservation 

of the Wadden Sea ecosystem and all related ecological 

and economic features. The key question of this explora-

tion was: can the Wadden Sea’s sedimentary system be 

preserved by applying a ‘soft’ adaptation strategy (based 

on sediment replenishment), given the long-term effects 

of rapid sea level rise? This study looks in particular at 

how to identify and select viable measures that fit into a 

soft adaptation strategy. Research carried out under the 

Knowledge for Climate Programme concerning natural 

solutions to the flood risk management problem provi-

ded a firm basis for this study; the relevant insights also 

found their way to the Delta Programme and the regional 

regional water authorities.

“Natural solutions to cope with accelerated sea level rise in 

the Wadden Sea region. Towards an integrated 

long term adaptation strategy framework” (2014)  G. Baar-
se, BB&C.14

Draft version presented during the working conference 
on the same subject. The strategic agenda was amended 
in the light of discussions at the conference. 

Mainport Schiphol
Detailed insights into the weather and climate change 

are extremely important for investments in the Nether-

lands’ national airport, Schiphol. Flood risk management 

at Schiphol Airport is another key criterion in investment 

decision-making, especially for foreign companies. The 

studies carried out in this hotspot show that a better 

understanding of crosswinds can improve the operati-

onal capacity of the runways. Flood risk research shows 

that small interventions can upgrade Schiphol Airport to 

one of the safest polders of the Netherlands in terms of 

flooding.

The highest flood safety standards apply for the area 

made up of the Haarlemmermeer Region and the airport. 

As improbable as it might be, if flooding were to occur 

its economic impact and public disruption would be 

dramatic. The Mainport Schiphol strategy recommends 

applying a form of adaptive management in future deci-

sion-making. It is highly important to keep a close eye on 

climate change and the consequences for the mainport 

in order to anticipate them. It is also important to have 

reliable and up-to-date information on the local weather 

conditions.

Mainport Schiphol Hotspot. Developing a Regional Adapta-

tion Strategy [Hotspot Mainport Schiphol. Visieontwikkeling 

Regionale Adaptatiestrategie] (2014) G. Baarse, BB&C.15

This was presented to Peter van den Brink (Schiphol 
Group) and Executive Councillor Adam Elzakalai 
(Municipality of Haarlemmermeer) during a symposium 
held on 20 October 2014.

13	http://edepot.wur.nl/333714

14 http://edepot.wur.nl/333715

15 http://edepot.wur.nl/333718
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Delta Alliance as an international  
knowledge-driven network
Although delta regions are among the most economically 

prosperous and ecologically diverse in the world, they are 

vulnerable to the effects of climate change. The Dutch 

Delta would benefit from a practical and results-driven 

adaptation strategy. The Knowledge for Climate Program-

me delivered the data needed to chart the possible con-

sequences of climate change and to design integrated, 

long-term adaptation strategies. The programme orga-

nisation wants to share this knowledge with other delta 

and coastal regions worldwide that will also be facing the 

effects of climate change. Owing to the temporary nature 

of the programme and its relatively small budget, the 

organisation decided to set up a network of vulnerable 

delta regions. The Delta Alliance knowledge network was 

established in 2010. 

The Delta Alliance supports research and the dissemina-

tion of research results, the aim being to help public and 

private parties in key deltas around the world respond 

to specific challenges, including climate change. River 

delta regions in twelve countries are now members of the 

alliance: Indonesia, Vietnam, Bangladesh, China, Argen-

tina, Brazil, Egypt, Mozambique, Myanmar, Spain, the 

Netherlands, and the States of California and Louisiana in 

the United States (see figure 3.1). 

An interim evaluation of the Delta Alliance was conduc-

ted in October 2013. Since then, greater emphasis has 

been placed on the alliance as a knowledge network 

focusing more on applied research and less on theoretical 

research. The products being developed in the Dutch 

Delta can enhance international cooperation. For exam-

ple, there is now a Dutch Delta Approach toolbox16 and a 

comparable vulnerability assessment for fourteen delta 

regions (see Table 3.3). 

 

A separate foundation has been set up for the Delta Alli-

ance with an International Governing Board. The Dutch 

Ministry of Infrastructure and Environment, through its 

Partners for Water Programme, continues to fund the 

Delta Alliance from September 2014 onwards.

16 www.delta-alliance.org/toolbox
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Current situation Land and water use  

(occupation layer)

Infrastructure 

(network layer) 

Natural Resources 

(base layer)

Governance Resilience & Sustainability

Indicator

Current Moderate 

Scenario

Extreme 

scenario

Nile delta –– 0  –  0  – –  ––
Tana – –  0 –  –  – ––
Incomati delta 0  – –  – –  –  ––
Zambezi + –  + –  0  0  –
Ganges-Brahmaputra-Meghna delta ––  ––  ––  0 ––  – ––
Yangtze delta – +  –  0  0  0  ––
Ciliwung delta –– ––  –– – –– ––  –
Ayeyarwady –  –– –– –  –  0  –
Mekong delta 0 0  –  0  0 + 0
Rhine–Meuse delta +  ++  0  +  + 0  –
Danube delta + +  + 0  + 0  0
California Bay–Delta  0  –  – 0 – 0  –
Mississippi River Delta  0 0  –  0  – 0 –
Parana + 0  –  0  + 0  –

Table 3.3 Vulnerability and resilience of fourteen deltas17

17 Bucx, T., W. van Driel, H. de Boer, S. Graas, V.T. Langenberg, M. Marchand and C. Van de Guchte. 2014: Comparative assessment of the 

vulnerability and resilience of deltas – extended version with 14 deltas - synthesis report. Delta Alliance report number 7.  

Delta Alliance International, Delft-Wageningen, The Netherlands (Tabel 8 p. 41)

Figure 3.1

Member deltas 1 California Bay and Delta (USA) 2 Mississippi (USA) 3 Pantanal (Brazil) 4 Parana (Argentinia) 5 Ebro (Spain) 6 Rhin-

Meuse-Scheldt (The Netherlands) 7 Nile (Egypt) 8 Zambezi (Mozambique) 9 Ganges-Brahmaputra-Meghna (Bangladesh) 10 Ayeyar-

wady (Myanmar) 11 Mekong (Vietnam) 12 Ciliwung and Mahakam (Indonesia) 13 Yangtze (China)

Potential member deltas 14 Senegal + Saloum (Senegal) 15 Volta (Ghana) 16 Ouémé (Benin) 17 Danube (Romania) 18 Tana (Kenya) 

19 Chao Phraya (Thailand) 20 Yellow River (China) 21 Lanyang (Taiwan)
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4.1	 Background to research themes

The Knowledge for Climate Programme began program-
ming its ‘second phase’ in late 2009. This second phase 
would focus more on cutting-edge climate adaptation 
research. To promote cohesion in research program-
ming, the research institutions involved identified eight 
research themes. In addition, the hotspot teams were 
asked to draw up a list of their most important research 
questions, which were then compared to the themes. 
This procedure led to a long list of almost two hundred 
questions and themes. The hotspot representatives and 
researchers then worked together to reduce the list to 
eight relevant research themes. These themes provided 
the basic principles for drawing up the national and 
regional adaptation strategies. 

Themes 6, 7 and 8 cut across research themes 1 to 5 and 
link the more theoretical climate issues, each from its 
own unique perspective.

An initial budget was allocated to each of the themes, 
consisting of three parts: 

the second phase funding earmarked for the hot-
spots;
general funding from the Knowledge for Climate 
Programme;
third-party matching funds (co-funding).

Research themes4	

1

Flood Risk

Management

	

	

2

Fresh Water 

Supply

	

	

3

Rural

Areas

	

4

Cities

	

5

Infra- 

structure

6 High-quality climate projections

7 Governance

8 Decision Support Tools

Figure 4.1 The eight research themes in the second phase

a

b

c
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The hotspots decided which themes they wished to join 
and how they would distribute their available budget (a) 
over these themes. The general funding (b) and co-fun-
ding (c) depended on the participation of the hotspots; 
the more they themselves invested, the more money 
became available. One key advantage was that this gua-
ranteed region-specific research questions. 

An open call was issued in late May 2009 inviting uni-
versities, institutes of applied research and consultancy 
firms to set up consortia and submit pre-proposals for 
one or more of the eight research themes1. At least 5 
percent of the research budget was to be spent on input 
by foreign research institutions (see Box 4.1). 

A Dutch review committee made up of experts from the 
scientific community and civic organisations selected 
one proposal out of the fourteen submissions for each 
theme. The consortia were asked to turn the overall pro-
posals into a ‘full proposal’ and to coordinate their ideas 
with the hotspots. Based on the results, the hotspots 
finalised their co-funding for the research themes. This 
approach meant that the hotspots made different choices, 
leading to shifts in the budgets. Table 4.1 shows a sharp 
decline in the research budgets allocated to the consortia 
for research themes 1 and 3, whereas the budgets alloca-
ted to the consortia for themes 4 and 8 increased. 

The full proposals were then assessed, with panels of in-
ternationally renowned scientists reviewing their scienti-
fic merit and policy experts (senior government officials) 
evaluating their social relevance and practical applicabili-
ty. In the end, the eight proposals were approved and the 
consortia were able to commence the research and begin 
raising the necessary co-funding. 

Co-funding also ensured that the stakeholders became 
more closely involved in carrying out the research. The 
researchers were forced to focus at least part of their 
research activities on the questions raised by the co-fun-
ding institutions. At the same time, the consortia had 
more money to put on their research ideas into practice. 
Co-funding also had advantages for the authorities, 
businesses and NGOs. A relatively small contribution al-
lowed them to participate in and benefit from the results 
of major research projects. 

Appendix 2 shows that more than 18 million euros in 
co-funding is expected to be generated in the second 
phase.

1 Adaptation to climate change. Invitation to submit pre-pro-

posals (2009).

Box 4.1 Open call requirements
•	 Innovative and multidisciplinary research 

•	 Connection between general and area-specific research 

questions

•	 Knowledge dissemination strategy

•	 Research of scientific merit that is also socially relevant 

and of practical use

•	 Each consortium to have at least three Dutch research 

institutions and an international partner

•	 No more than 40 per cent of available funding allocated 

to one consortium partner 

Assessment criteria 
•	 Scientific merit, social relevance and quality of the  

consortium

Chapter 4
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Provisional funds based on 
hotspot participation (K€)

Finalised project budget based on hotspot 
funding (K€)

Theme Final allocation of funding

Minimum

Co-funding 

requiredHotspot General Total Hotspot General Total

1 1.900 950 2.850 1.375 675 2.050 1.600
2 1.850 925 2.775 1.665 835 2.500 1.950
3 1.650 825 2.475 900 800 1.700 1.300
4 1.750 875 2.625 2.935 1.250 4.185 3.142,5
5 1.100 550 1.650 1.320 600 1.920 1.485
6 625 2.312,5 2.937,5 700 2.350 3.050 1.500
7 1.500 1.250 2.750 1.710 1.190 2.900 1.954,6
8 225 1.612,5 1.837,5 700 1.900 2.600 1.350
Total 10.600 9.300 19.900 11.305 9.600 20.905 14.282,1

Table 4.1  Provisional budget, final allocation of funding and relevant co-funding requirement

4.2	 Knowledge co-creation in practice
The main aim of the Knowledge for Climate Programme 
was to generate knowledge about climate adaptation that 
is not only scientifically innovative but also of practical 
use. The second phase of the programme involved the 
roll-out of a number of measures and activities geared 
towards achieving that aim and encouraging knowledge 
co-creation. Steering committees were founded, scien-
ce-practice workshops were organised, and case studies 
were undertaken. The consortia researchers also took 
steps to make their research more practical in nature.  

Steering committees
A steering committee was set up for each consortium 
to supervise the research and make adjustments when 
necessary. Their specific task was to safeguard and rein-
force  the direction and consistency of the research and 
to encourage the consortium to adapt the research results 
to practical policymaking. Each of the steering commit-
tees had representatives from the national government, 
the relevant hotspots and other co-funding bodies. Each 
committee was chaired by a Dutch professor who was 
an acknowledged authority in the relevant research field. 
The steering committees were obliged to meet at least 
twice a year. Their tasks, responsibilities and composition 
are described in Appendix 7.
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Monitoring and evaluation
A progress meeting was held twice a year with all con-
sortia. In addition to the consortium leader, a commu-
nications officer and a financial officer also attended 
this meeting. They were responsible for the consortium’s 
knowledge dissemination strategy and the finances. 

A Midterm Assessment was organised for the entire 
Knowledge for Climate Programme in late 2012. All 
consortia were asked to report on the progress of their 
research and preliminary results during a review meeting 
in Amsterdam. Two foreign researchers offered critical 
reflections on each consortium. In addition, two other 
experts were asked to reflect on the social relevance and 
impact of the research. The Midterm Assessment led 
many of the consortia to tighten up their procedures 
and focus on developing practice-driven products, for 
example a practical course on urban climate change 
adaptation and a book on action strategies for governing 
adaptation (see also Appendix 4).

Case studies
The consortia conducted a large number of case studies 
that improved our understanding of the practice of cli-
mate change adaptation in Dutch regions and cities. For 
example, there were studies on the effects of heat inside 
and outside buildings in the City of Arnhem, the City 
of Rotterdam’s green roofs policy, construction outside 
the dike protection zone in the the Rotterdam district of  
Heijplaat, and underground water storage in the Haag-
landen Region and the South-West Delta. These case 
studies were directly relevant to policymaking practices 
in part because the researchers communicated closely 
with the relevant policy officers about the results. 

PhD candidates in the field
More than fifty PhD candidates were involved in the 
research themes. Many of them carried out some of their 
research on site, for example testing and field trials. They 
also contributed to the case studies by collaborating 
with regional water management bodies, businesses or 
municipal officials, for example. They also organised case 
study meetings at regular intervals to present interim 
results and answer questions. 

PhD students on site 

Underground rainwater storage

In the Fresh Water Supply theme, Koen Zuurbier conducted pilots at 

a number of greenhouse horticulture firms in the Haaglanden Region 

that involved storing excess rainwater in subsurface brackish and sali-

ne aquifers. The fresh water can be pumped to the surface and used 

for irrigation purposes when water shortages arise. Koen has kept 

an easy-to-read blog2  about the project for stakeholders and other 

interested parties. 

2 http://www.kwrwater.nl/page.aspx?id=7975

Touch Table interface

Tessa Eikelboom of the Decision Support Tools theme worked on the 

Touch Table, an interface that can be used during area-development 

processes. The Touch Table’s interactive maps allow stakeholders 

to test out their spatial adaptation measures. The maps show the 

consequences of these measures for the designated area. The tool 

has been used in the Province of Friesland to develop water manage-

ment plans and a strategic agenda for peat meadows. 

Natural buffers against waves

Jantsje van Loon-Steensma explored innovative dike concepts under 

the Flood Risk Management theme. Salt marshes and osier beds are 

natural buffers that protect dikes and river embankments against he-

avy waves. If we expand our salt marshes and osier beds, we will have 

less need of very high dikes and scour protection, thereby cutting 

costs. This will also foster the evolution of larger natural zones bet-

ween land and sea, which can be used for saline agriculture, fisheries, 

nature conservation, leisure and tourism.

Chapter 4
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Green roofs

Heleen Mees conducted a comparative study on encouraging 

green roofs in the city. She compared the policies and practices of a 

number of cities, including Basel, Chicago, Rotterdam and Stuttgart. 

‘Starting out with non-coercive measures, for example a subsidy for 

green roof construction, and effective communication draws in the 

innovators. After a trial period, it isn’t a problem to scale up imple-

mentation by introducing mandatory requirements.’ Mees says that 

the authorities tend to step on the brakes as soon as the word ‘coer-

cion’ is mentioned. ‘Dutch policymakers want nothing more than to 

cut down on the rules. Commercial parties like housing corporations 

and property managers are less worried about coercion than you 

might expect. After all, mandatory rules make everything clear and 

apply to everyone across the board.’

Analysis of the Knowledge for Climate PhDs

Tjerk Wardenaar of the Rathenau Institute compared the Knowledge 

for Climate PhD candidates with research assistants working for 

the Netherlands Organisation for Scientific Research (NWO). The 

former group did more than just conduct scientific research. ‘Even 

so, the quality of their academic publications matched that of the 

“traditional” research assistants. They published in relevant academic 

journals. The Knowledge for Climate Programme also gave them the 

chance to participate in group processes and to get deeply involved 

in communicating with non-scientists.’ They helped author policy 

documents, organised practical workshops and gave lectures geared 

to non-scientists. Their work was more interdisciplinary and transdis-

ciplinary than that of ‘normal’ research assistants.

Workshops and dialogue meetings
Various workshops,3 working conferences, and dialo-
gue meetings were organised in the past few years to 
encourage researchers and practitioners to share what 
they know. 

•	 The ‘Eureka – Wat nu: van kennen naar kunnen’ 

[Eureka! What’s Next? From Knowing to Action] 

conference was held in Amersfoort in October 2013. 

The Foundation for Applied Water Research (STOWA) 

and the Knowledge for Climate Programme organi-

sed the event. Participants considered how to apply 

theoretical approaches to keeping the Netherlands 

safe, habitable and economically prosperous during 

climate change in actual case studies. They looked at 

which parties would be needed and what a particular 

approach would mean in terms of maintenance and 

management. Approximately 100 researchers and 

policymakers (municipal, provincial, regional water 

authorities) attended the conference.  

•	 The conference ‘Handelingsperspectieven voor de 

governance van klimaatadaptatie’ [Modes of Action 

for Governance of Climate Change Adaptation] took 

place in Rotterdam on 13 March 2014. A series of 

round-table discussions, debates and workshops led 

to new modes of action for climate adaptation in ci-

ties and rural areas, both at national and international 

level. Examples included the interaction between the 

state and regional authorities in the area of climate 

adaptation and a self-organising approach to urban 

water management. 

•	 Many closed ‘dialogue meetings’ have been organised 

down through the years to foster close interaction 

between researchers and expert practitioners. For 

example, the interim results of the Baakse Beek case 

study were presented at several different meetings, 

with stakeholders being invited to comment. The re-

searchers used their input to take the research a step 

further. This made it possible to visualise the effects 

of climate change in the Baakse Beek region and 

to develop adaptation options in cooperation with 

the stakeholders, which included regional users and 

managers (Theme Rural Areas). 

3 http://kennisvoorklimaat.klimaatonderzoeknederland.nl/

agenda/archief-kvk-bijeenkomsten
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•	 The Royal Netherlands Meteorological Institute (KNMI), 

one of the consortium partners in the Climate Projecti-

ons theme, organised a series of stakeholder meetings 

in early 2014 about its new climate scenarios (known 

as the KNMI’14), which adapt results from the IPCC’s 

2013 climate change report to the Dutch situation. 

These meetings helped the KNMI understand user 

wishes and the questions that preoccupy stakeholders. 

The consortium used its own newsletters to address 

the questions raised.

Practical publications, newsletters and Climate TV
Besides organising meetings, the Knowledge for Climate 
organisation (including the consortia and individual 
researchers) fostered knowledge uptake by practitioners 
by issuing newsletters, developing the programme web-
site and publishing articles in professional journals (e.g. 
H2O, Landschap and Rooilijn). It also produced press
releases and made use of LinkedIn, Twitter, Facebook 
and YouTube. YouTube served as a distribution channel 
for seven short films on important themes. Knowledge 
for Climate researchers and PhD candidates served as 
the film’s narrators and interviewers. They were filmed 
on location to show how climate change data has led to 
the development of water buffers, green roofs and other 
adaptation measures and to research on networks and 
infrastructure in the Netherlands. The films were well 
received and have been viewed more than 17,000 times.

They have been used in blogs and shared on various web-
sites, news sites and social media platforms. They were 
also screened at meetings and included in a database of 
teaching materials for primary and secondary education 
(Groene Kennisnet database). The films are still being 
viewed about 200 times a week. In July 2014, one of the 
films, For a better urban climate, competed in the Con-
nect4Climate documentary contest and was screened in 
Times Square, New York City.

Each consortium described the most socially relevant 
research results in a concluding publication. These books 
outline the practical results achieved by the consortia. 
They also offer readers a user-friendly guide through 
all the consortia’s other products and publications. The 
books were published in September 2014 and distribu-
ted during the international Deltas in Times of Climate 
Change II conference.

Watch KfC TV on http://www.kennisvoorklimaat.nl/ 

templates/dispatcher.asp?page_id=25223296

The societal books can be found on  

http://www.knowledgeforclimate.nl

 
 

Consortia by research theme

Theme 1 Theme 2 Theme 3 Theme 4 Theme 5 Theme 6 Theme 7 Theme 8 Total

Total other 

projects

Total 

KfC

Scientific articles 63 35 38 75 32 36 81 41 441 65 466
Popular science 
articles 0 11 19 10 0 8 13 1 62 16 78
Books 5 0 0 6 2 0 21 2 36 40 76
Booklets 2 4 2 3 3 5 2 2 23 28 51
Media 1 2 8 10 0 19 3 3 46 98 144
Reports 21 24 20 44 18 15 51 28 221 178 399
PhD theses 1 0 0 1 2 0 2 1 7** 0 7**

Project newsletters 7 6 6 19 8 4 8 7 65 16 81
KfC newsletters                   17 17
Special issues 1 2 1 1 1 1 3 1 11 1 12

Table 4.2 Number and types of publications by consortia and other Knowledge for Climate projects*

Chapter 4

* Status February 2015. More publications will be released (with more than 100 expected)

** At the end of 2015, 56 PhD theses are expected
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4.3	 Consortia’s main research results 
This section describes some of the consortia’s main 
research results. 

Publications
Table 4.2 shows that the eight consortia produced a long 
list of publications. All of these were made available on 
the Knowledge for Climate website. The consortia also 
contributed to various special issues. For example, in 
mid-2014 Regional Environmental Change brought out 
a special issue on the Climate Changes Spatial Planning 
Programme and the Knowledge for Climate Program-
me4. Each consortium also produced a special issue as a 
research end product (see Table 4.3). The consortia made 
important contributions to research and knowledge 
generation. Besides publishing reports and articles, they 
have also helped change the way we think about certain 
climate-related themes. These are breakthroughs of con-
siderable relevance to society.

4 Veraart, J., K. van Nieuwaal, P.P.J. Driessen & P. Kabat (2014). 

From climate research to climate compatible development: 

experiences and progress in the Netherlands: Editorial, 

Regional Environmental Change, vol. 14(3), pp. 851-863. DOI 

10.1007/s10113-013-0567-7

Consortium Special issues
T1 Flood Risk Management Mitigation and Adaptation Strategies to Global Change (8 papers submitted)

T2 Fresh Water Supply Water Resources Management (12 papers submitted)

T3 Rural Areas Landscape Ecology (12 papers submitted)

T4 Cities Building and Environment (17 papers submitted)

T5 Infrastructure and Networks European Journal of Transport and Infrastructure Research (16 papers submitted)

T6 Climate Projections Environmental Research Letters (8 papers submitted)

T7 Governance Journal of Water and Climate Change (6 papers submitted)

T8 Decision Support Tools Mitigation and Adaptation Strategies for Global Change (6 papers submitted)

Table 4.3 Consortia’s special issues as end products 
http://knowledgeforclimate.nl/publications/specialissueccspkfc
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International collaboration
The eight research consortia in the second phase collabo-
rated with international research institutions, in part via 
individual contacts between Dutch and foreign consor-
tium partners (see Table 4.4). Some consortia had foreign 
members who were fully committed to the research. 
That was the case for the University of Edinburgh, which 
participated in the Rural Areas consortium (Theme 3). 
Researchers at Edinburgh played an important role in 
developing Agent Based Modelling (ABM), a method 
applied within the consortium itself. Some consortia 
promoted knowledge-sharing by assigning researchers 
to a foreign partner on a temporary basis. For example, 
the Infrastructure and Networks consortium worked 
with a PhD candidate from the Massachusetts Institute of 
Technology (MIT) on a serious game about dealing with 
uncertainties in decision-making processes. 

The consortium parties are involved in other program-
mes and projects beyond Knowledge for Climate. They 
also participate in and regularly head other international 
projects that focus on similar themes as the Know-
ledge for Climate research. These relationships have 
been invaluable because they promote a ‘natural’ form 
of knowledge-sharing between projects and program-
mes. Examples of European climate change adaptation 
projects in which consortium parties have participated 
are ECCONET, ITERATE, MEDIATION, RESPON-
SES, STARFLOOD, TURAS (FP-7) and Future Cities 
(INTERREG)5. 

5 http://knowledgeforclimate.climateresearchnetherlands.nl/

programme/cooperation

Number T1 T2 T3 T4 T5 T6 T7 T8 Totaal
PhD students 7 (6,5)* 7 (6,5)* 3 9 4 9 9 9 56
Postdocs 1 2 8 3 3 3 2 1 23
Other researchers 17 22 28 68 35 37 18 24 ** 
Dutch consortium partners 6 10 6 10 5 9 5 8 ** 
Foreign partners 2 6 1 3 8 3 3 7 ** 
No. of stakeholders providing matching funds 6 15 7 13 4 3 5 2 ** 

* One PhD student did her research in two different themes.
** Not unique parties, and therefore excluded from total. 

Table 4.4 Composition of research consortia 

Chapter 4
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Theme 1 Flood Risk Management
Key question: Are there other ways of managing flood risk 

in the Netherlands besides building taller dikes? 

Answer: Broad dikes offer a higher level of flood safety 

than tall dikes. Although they will flood, flooding can be 

controlled; they will not collapse without warning and are 

more sympathetic to their environment. 

Researchers and practitioners in the consortium col-
laborated on climate-proofing the Netherlands against 
flooding. The Netherlands is an international trendsetter 
because it is not only concerned with managing current 
flood risk but also explicitly considers future risk trends 
by analysing scenarios and assessing measures from the 
perspective of sustainability (i.e. considering not only 
their current effectiveness but also their future perfor-
mance and side-effects). The consortium has taken pains 
to adopt this long-range approach by incorporating such 
factors as robustness, spatial quality, and nature conser-
vation into its research. Its interdisciplinary approach 
is also considered to be state-of-the-art. This involved 
a problem analysis that considered not only the climate 
and water but also demographic and economic trends; 
an exploration of solutions not only from the techni-
cal-scientific perspective (beta)but also with a feel for 
social relationships and as a ‘governance problem’; and 

a basic desire to work with stakeholders on developing 
effective plans and to approach the design of technical 
solutions as a cultural activity as well (alpha).

Unbreachable dikes

The Netherlands Environmental Assessment Agency (PBL) 

views the ‘unbreachable dike’ as the most cost-effective 

way to reduce the number of flood victims. A broad dike 

has space for buildings, recreation or nature conservati-

on. As the Knowledge for Climate Programme draws to a 

close in 2014, this robust form of flood defence is being 

tested at about twenty different locations in the Nether-

lands. The boulevard at the seaside resort of Schevenin-

gen (near The Hague), is one such location. Another is the 

Prins Hendrik Polder on the Frisian island of Texel, and 

the banks of the river Lek near the village of Streefkerk. 

STOWA, Deltares, VU University Amsterdam/Institute for 

Environmental Studies (IVM) and PBL are all studying the 

unbreachable dike.  ‘The Dutch are gradually changing 

the way they think about flood risk; there is more accep-

tance nowadays that we have to live with a certain level 

of risk.’ Frans Klijn, consortium leader, Climate-Proof Flood 

Risk Management.  

Recovery after a flood

The Flood Risk Management consortium explored how 

Notable breakthroughs, by research theme
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well and how rapidly an area can recover after a flood. 

PhD candidate Marjolein Mens studied which measures 

would do most to improve resilience in the IJssel river val-

ley. Mens: ‘It’s not just about how often things go wrong, 

but also about how they go wrong. If gradual, controlled 

flooding takes place, there’s more time to take action.’  

‘Safety is a relative concept. It makes good sense to see 

what we can do to live with the residual risk, because that 

will always be there.’ Jan Lourens, Rijn & IJssel Regional 

water authority.

Key publications 
•	 Aerts, J.C.J.H., W.J W. Botzen, K. Emanuel, N. Lin, 

H. de Moel, E.O. Michel-Kerjan (2014). Evaluating 
Flood Resilience Strategies for Coastal Megacities. 
Science 344 (2 May 2014): 473-475. doi 10.1126/sci-
ence.1248222.

•	 Klijn, F. & T. Schweckendiek (eds). (2013). Compre-
hensive flood risk management. Research for policy 
and practice. Proceedings of the 2nd European Con-
ference on Flood Risk Management, FLOODrisk2012, 
Rotterdam, the Netherlands, 19-23 November. CRC 
Press, Taylor & Francis Group, London, UK. ISBN 
978-0-415-62144-1. 436 pp.

•	 Nillesen, A.L. Osiel G., D. , Stithou, M., Pescaroli, G, 
(2014) Improving the allocation of flood-risk inter-
ventions from a spatial quality perspective. Journal of 
Landscape Architecture 9/1:20-31. doi:10.1080/18626
033.2014.89882336.

•	 Jongman, B., Ward, P.J. and Aerts, J.C.J.H. (2012). 
Global exposure to river and coastal flooding: long-
term trends and changes. Global Environmental 
Change 22, 823-835. http://dx.doi.org/10.1016/j.
gloenvcha.2012.07.004.

•	 Klijn, F., J. Knoop, W. Ligtvoet & M.J.P. Mens 
(2012). In search of robust flood risk management 
alternatives for the Netherlands. DOI:10.5194/
nhess-12-1469-2012 Nat. Hazards Earth Syst. Sci. 12, 
1469–1479.

Scientific end product
Special issue “Adapting Flood Risk Management in a 
Changing Global Environment”, in Mitigation and Adap-
tation Strategies to Global Change (in review).

Societal end product
Book “Water safety. Climate and floods”. [Waterveilig-
heid. Klimaat en overstromingen.]

Theme 2 Fresh Water Supply
Key question: Fresh water shortages are becoming 

more common in the Netherlands. Current solutions will 

eventually become too expensive and are therefore not 

sustainable. Besides storing fresh water in large concrete 

reservoirs, how can we ensure a sufficient supply for diffe-

rent purposes at different times? 

Answer: It is possible to store fresh water underground in 

different ways, reducing the extent to which consumers 

must rely on supplies from elsewhere to meet their needs.

Within the theme Climate-proof Fresh Water Supply and 
Water Quality, researchers collaborated with practitio-
ners to ensure a sustainable supply of fresh water. The 
consortium also succeeded in disseminating its research 
results in a broader social context. One example is the 
way in which small-scale solutions, such as underground 
water storage, are now taken much more seriously, 
including in the outcomes of the Delta Programme. 
The United States, Australia and other countries have 
expressed great interest in the tests carried out in the 
Netherlands with underground water storage. After the 
end of the Knowledge for Climate Programme, the con-
sortium partners will continue to develop and apply the 
concept of infiltration and extraction in partnership with 
other countries, for example near Barcelona on the coast 
of Spain. Another interesting project in Theme 2 was 
a study of the mechanisms in samphire that make it so 
highly tolerant to salt. The consortium has laid the basis 
for potential breeding and modification of other food 
crops. From the societal perspective, this is interesting 
for areas with salinating soils. That is why other countries 
are becoming more interested in the results of research 
on saline-tolerant crops, for example in the Yellow River 
delta in China. 

Chapter 4
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Maps of potential can help identify local fresh water 

supply solutions

The Fresh Water Options Optimizer project mapped out 

potential water-efficiency methods. The maps show the 

extent to which fresh water supply can be increased and 

the risk of damage decreased in a region. They answer 

such questions as ‘Which methods will work where?’ 

The project also explored whether these techniques can 

improve water efficiency in agriculture. 

Fresh water solutions for greenhouse horticulture

Han Weber, executive councillor for the Province of 

Zuid-Holland: ‘Greenhouse horticulture firms were quick 

to catch on to the Knowledge for Climate Programme. It 

was an excellent example of how enterprise, government 

and science can work together. The sector is now taking 

responsibility for applying potential methods on a wider  

scale in the Nootdorp and GO-FRESH follow-up projects.’

Fresh water in saline areas

Research on innovative subsurface fresh water buffering 

may have economic benefits for farmers working the sa-

line soil of the south-west delta. Researchers have tested 

a level-dependent drainage system near the village of 

Serooskerke in the Province of Zeeland. Researcher Pieter 

Pauw: ‘Despite our calculations, we had not imagined 

that we could store so much extra water to see farmers 

through in times of scarcity.’ One added advantage of the 

buffering system is that it consumes very little energy. Far-

mers are also not obliged to sacrifice precious farmland to 

water reservoirs. ‘It’s important for the system to remain 

affordable for farmers,’ says Pauw, ‘and to contribute to the 

economic prosperity of farming areas.’

Key publications
•	 Tolk L., (2013). Fresh water clarified, Measures for 

fresh water self-sufficiency in sight. [Zoetwater ver-
helderd, Maatregelen voor zoetwater zelfvoorzienend-
heid in beeld], KfC report number 90/2013.

•	 Ad Jeuken, Eelco van Beek (eds) (2012). Balancing 
supply and demand of fresh water under increasing 
drought and salinisation in the Netherlands, Midterm 
Assessment 2012, Theme 2 Climate Proof Fresh Water 
Supply, KfC report number 58/2012.

•	 J.H. Kwakkel, M.J.P. Mens, A. de Jong, J.A. Wardekker, 
W.A.H. Thissen, J.P. van der Sluijs (2011). Uncertainty 
Terminology.

•	 Special Issue (Rozema et al. editor) ‘Sustainable 
cultivation and exploitation of halophyte crops in a 
salinizing world ’ Environmental and Experimental 
Botany (August 2013) V92 Pages 1-196.

•	 Special Issue (Jeuken et al. Editors, draft) ‘Climate 
proof fresh water supply in coastal areas and deltas’ 
Water Resources Management (in review).

Scientific end product
Special issue “Climate proof fresh water supply in coastal 
areas and deltas” in Water Resources Management (in 
review).

Societal end product
Book “Fresh water supply and water quality. Climate and 
Fresh water”. [Zoetwatervoorziening en waterkwaliteit.
Klimaat en zoet water.]
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Theme 3 Rural Areas
Key question: Are there better ways to climate-proof natu-

re and farming than the methods used today? 

Answer: When farmers and eco-managers work together, 

both benefit more than when nature conservation areas 

are imposed from the top down. New technologies such 

as the Touch Table interface and RULEX models promote 

collaboration and help each side understand the other’s 

interests. 

In this theme, it is important to view water manage-
ment, agriculture, and nature conservation as spatially 
interrelated when developing adaptation strategies. The 
agent-based model, RULEX, developed by the Climate 
Adaptation for Rural arEas (CARE) consortium provides 
land use patterns and farm types that can serve as the 
basis for stakeholders – for example policymakers and 
nature conservation organisations – to take decisions. 
Within this theme, researchers looked at how nature 
responds to climate change. Climate models make it 
possible to simulate how nature functions in various 
climatological situations, for example how the migra-
tion patterns of flora and fauna change. There was also 
collaboration with farmers, who are of course impor-
tant players when it comes to planning in rural areas. 
Amongst other things, the consortium demonstrated 
how important hydrological parameters – for example 
the water table, seepage intensities, and (something 
of direct importance to plant growth) the shortage of 
water and oxygen in the rooting zone – will change in 
two extreme climate scenarios (G and W+). In the case 
of elevated sandy soils, where there are large reserves of 
fresh groundwater, the consortium investigated the most 
important cause of losses in the water balance, namely 
actual evapotranspiration. This has led to a completely 
new understanding of evapotranspiration in arid vegeta-
tion and a new system for measuring actual evapotrans-
piration. 

Metering system as commercial product

We know very little about actual evapotranspiration in 

high-lying areas with sandy soil (push-moraines, dunes, 

cover-sand landscapes). A metering system was there-

fore developed for such dry rural areas. The system is so 

promising that it is being developed commercially. This 

research project has also led to the startling discovery 

that mosses evapotranspirate at the same low rate as bare 

sandy soil. Mosses can effectively increase the supply of 

fresh water while also improving the eco-diversity of an 

area.

Adaptation Options Handbook helps climate-proof 

rural areas 

The Rural Areas Consortium (CARE) developed an Adap-

tation Options Handbook for farmers, water management 

bodies and eco-managers. It describes thirteen measures 

to combat the consequences of climate change, for exam-

ple heat, flooding and drought. 

Creating new conservation areas

Martha Bakker of Wageningen University and Research 

Centre developed a series of maps identifying farm-

land that could be used for nature conservation, giving 

flora and fauna a place to adjust to climate change. 

‘The provincial authorities can use the maps to plan an 

eco-friendly network at locations where it has the best 

chance of succeeding.’ Process manager Arno Gosselink of 

the Rijn & IJssel Regional water authority is delighted with 

the model. ‘Farmers have been involved in every change 

made in the Baakse Beek research area, whether it was 

the construction of a water buffer, adjustments to the 

road infrastructure, or the development of new conserva-

tion areas – it makes no difference. Whenever changes are 

introduced in an area, the availability of land becomes an 

issue. The easiest approach is to ride along on the wave of 

changes that are already taking place.’

Key publications
•	 Witte, J.P.M., R.P. Bartholomeus, P.M. van Bodegom, 

R. van Ek, Y. Fujita, G.M.C.M. Janssen, T.J. Spek & 
J. Runhaar. A probabilistic eco-hydrological model 
to predict the effects of climate change on natural 
vegetation at a regional scale. In press with Landscape 
Ecology. 
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•	 Van der Knaap, Y.A.M., M. de Graaf, M., R. van Ek, 
R., J.P.M. Witte, M.F.P. Bierkens & P.M. van Bode-
gom. Potential impacts of groundwater conservation 
measures on catchment-wide vegetation patterns in a 
future climate. Landscape Ecology (in review).

•	 Van Teeffelen, A.J.A., C.C. Vos, R. Jochem, H. Baveco, 
H. Meeuwsen en J.P. Hilbers. The effectiveness of 
green infrastructure as a climate adaptation strategy 
for great crested newt in intensively used landscapes. 
In press with Landscape Ecology.

•	 Bakker, M.M., S.J. Alam, J. van Dijk, M.D.A. Rounse-
vell, T. Spek and A. van den Brink. The feasibility of 
implementing an ecological network in The Nether-
lands under conditions of global change. In press with 
Landscape Ecology.

•	 Bakker, M.M., S.J. Alam, J. van Dijk, M.D.A. Roun-
sevell. Land-use change as the result of rural land 
exchange: an agent-based simulation model. In press 
with Landscape Ecology.

•	 Van Dijk, J., R.E Van der Vliet, H. De Jong, M.J. Zeyl-
mans van Emmichoven, H.A. Van Hardeveld, S.C. 
Dekker, M.J. Wassen. Modeling direct and indirect 
climate change impacts on the breeding habitat qua-
lity of four meadow bird species. Landscape Ecology 
(in review).

•	 Kros, J., M.M. Bakker, P. Reidsma, A. Kanellopoulos, 
S. Jamal Alam and W. de Vries. Impacts of agricultural 
changes in response to climate and socio economic 
change on nitrogen deposition in nature reserves. 
Landscape Ecology (in review).

Scientific end product
Special issue “Model explorations of ecological network 
performance under conditions of global change” in Lands-
cape Ecology (in review).

Societal end product
Book  “Rural areas. Climate and nature and agriculture”. 
[Rurale gebieden. Klimaat en natuur en landbouw.]

Theme 4 Climate-Proof Cities
Key question: How can we climate-proof cities in the 

medium and longer term? 

Answer: The vulnerability of the Dutch cities shows a 

wide spatial variety. Climate proofing cities involves the 

accumulation of many relatively small and local measures. 

Traditional green roofs are little effective for influencing 

indoor and outdoor climate and for the storage of extre-

me rainfall. The cooling effect of surface water in the city 

is ambiguous. 

The research theme Climate-Proof Cities (CPC) aims 
to make cities more resilient to the impact of climate 
change by improving their adaptive capacity. CPC conse-
quently developed strategies for dealing with urban heat 
and with flooding due to heavy precipitation. The study 
considered various levels of scale: buildings, streets, 
neighbourhoods, and the region. The research carried 
out by the consortium has generated a vast number 
of new insights. It became clear, for example, that in 
summer heat does not hang over a city like a big dome, 
but that one side of a street can be much cooler than the 
other. The extent to which that is the case depends on 
the location, height, facing and colour of the buildings, 
and the presence of vegetation and water. The presence 
of water in a city does not always have a cooling effect. In 
fact, still water retains heat and can lead to higher night-
time temperatures than in an area where there is no 
water. Green roofs also appear to do little to reduce heat 
in outside areas, and they are little effective for water re-
tention and for insulating buildings. CPC contributed to 
the development of 3Di, a three-dimensional modelling 
platform that visualises the spatial effects of adaptation 
measures intended to deal with extreme precipitation in 
a particular urban area.
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Urban heat islands

Professor Bert Holtslag at Wageningen UR worked on 

weather and climate in cities. “Cities, even relatively small 

villages, could be warmer than the country side. This can 

lead to heat stress and less human comfort, especially 

in areas with high building density and a small surface 

covered with green vegetation. Open water doesn’t pro-

vide enough cooling. In a warmer world measures will be 

necessary to safeguard the quality of life in the city.”

Vulnerability maps support urban planning decisions

Researcher Franklin van de Hoeven worked on vulnera-

bility maps, which combine data on vulnerable popula-

tions, buildings and temperature. ‘The maps help local 

authorities decide where to start combating heat stress.’ 

The municipal authorities of Amsterdam had vulnerability 

maps produced for their city. 

Ellen Monchen, Amsterdam Spatial Planning Department: 

‘The vulnerability maps opened our eyes to the fact that 

heat can lead to real problems, even in a city like Amster-

dam, with all its canals.’

Key publications
•	 R.A.W. Albers; P.R. Bosch; B. Blocken; A.A.J.F. van 

den Dobbelsteen; L.W.A. van Hove; T.J.M. Spit; F. van 
de Ven; T. van Hooff, V. Rovers. Overview of chal-
lenges and achievements in the Climate Adaptation 
of Cities and in the Climate Proof Cities program. 
Building and Environment 83, 2015. DOI: 10.1016/j.
buildenv.2014.09.006.

•	 Rovers, V., Bosch, P., Albers, R. (eds.) (2014). Final 
report Climate Proof Cities 2010-2014 (in Dutch). 
Utrecht. KfC report nr 129/2014.

•	 L.W.A. van Hove, C.M.J. Jacobs, B.G. Heusinkveld, 
J.A. Elbers, B.L. van Driel, A.A.M. Holtslag. 2014. 
Temporal and spatial variability of urban heat island 
and thermal comfort within the Rotterdam agglo-
meration. Building and Environment 83, 2015. DOI: 
10.1016/j.buildenv.2014.08.029.

•	 T. van Hooff, B. Blocken, J.L.M. Hensen, H.J.P. Tim-
mermans. 2014. On the predicted effectiveness of 
climate adaptation measures for residential buildings. 
Building and Environment 83, 2015. DOI: 10.1016/j.
buildenv.2014.08.027.

•	 Thomas Hartmann, Tejo Spit, 2014. Capacity Building 
for the Integration of Climate Adaptation into Urban 
Planning Processes: The Dutch Experience. Ame-
rican Journal of Climate Change, 2014, 3. 0.4236/
ajcc.2014.33023.

Scientific end product
Special issue “Climate adaptation in cities” in Building 
and Environment (83).

Societal end product
Book “Climate Proof City. Climate and the city”. [Kli-
maatbestendige stad. Klimaat en de stad.]

Chapter 4
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Theme 5 Infrastructure and Networks
Key question: How do we make our infrastructures and 

networks more robust in the face of climate change?

Answer: Our physical infrastructures are highly interde-

pendent. Area-specific studies chart which organisation 

is responsible for what. Public and private parties must 

share responsibility more than they currently do. 

The consortium for Theme 5 – Infrastructure Networks 
Climate Adaptation and Hotspots (INCAH) – investi-
gated the effects of climate change on Dutch transport, 
energy, and drinking water infrastructures. The con-
sortium also attempted to find solutions and develop a 
strategy for adapting those infrastructures in the light of 
climate change. Little was known about this subject, eit-
her nationally or internationally, and the existing studies 
had little in common. Theme 5 changed this by studying 
the vulnerability of infrastructures and networks from 
different angles – for example technical and economic – 
and combining the outcomes. Adaptive management of 
infrastructures requires a large number of stakeholders 
– policymakers and researchers – with varying types 
of information, values, and interests to be involved in 
the process. This means, however, that efforts must be 
made to connect disciplines and to ensure collaboration 
between researchers and policymakers. A useful strategy 
for structuring the dialogue between stakeholders and 
researchers was to model infrastructure as a socie-
tal-technical system.

Studying together

A simulated flood in the Rotterdam-Noord district allowed 

area experts and researchers to study interdependencies 

between networks. Researcher Bert Sman of Deltares: 

‘The Dutch have so much confidence in their dikes that 

they have virtually ignored what the impact would be if 

a flood were to happen anyway. We don’t know anything 

about the successive effects that various parties would 

have to tackle. It wasn’t always clear who was responsible 

for flood risk management. In this study, the research 

models revealed why and when certain networks fail. 

Because the participants gained a better understanding 

of one another’s networks, their vulnerability to extreme 

weather, and their mutual dependencies, they were able 

to work together.’  

•	 L.A. Bollinger, C.W.J. Bogmans, E.J.L. Chappin, 
G.P.J. Dijkema, J.N. Huibregtse, N. Maas, T. Schenk, 
M. Snelder, P. van Thienen. S. de Wit, B. Wols, L.A. 
Tavasszy (2013), Climate Adaptation of Infrastructure 
Networks: Lessons from the Energy, Transport and 
Water sector, Regional Environmental Change (2013). 
http://link.springer.com/article/10.1007/s10113-013-
0428-4.

•	 Bollinger, L.A., Dijkema, G.P.J. and Nikolic, I. Resili-
ence of Electricity Infrastructures to Climate Change.  
Adaptation Futures 2012, Tucson, USA, 30 May 2012. 

•	 Chappin, E. J. L. & van der Lei, T. (2012), Modeling 
the adaptation of infrastructures to prevent the effects 
of climate change – an overview of existing literature, 
in ‘Third International Engineering Systems Symposi-
um – Design and Governance in Engineering Systems 
– Roots, Trunk, Blossoms’, Delft, 18-20 June 2012.

•	 G.P.J. Dijkema, L.A. Bollinger, M. Snelder, C.W.J. 
Bogmans, E.J.L. Chappin,I. Nikolic Infrastructure 
Networks, Climate Adaptation and Hotspots - Rese-
arching the Interconnections, Exploring Adaptation, 
Planet Under Pressure 2012, London.

•	 J.N. Huibregtse, O. Morales Napoles & M.S. de Wit, 
Flooding of tunnels: quantifying climate change ef-
fects on infrastructure, 11th International Conference 
on Structural Safety & Reliability, June 16-20, 2013.

•	 Maas N. (2012) Modeling as knowledge brokerage 
Instruments, in ‘Third International Engineering 
Systems Symposium – Design and Governance in 
Engineering Systems – Roots, Trunk, Blossoms’, Delft, 
18-20 June 2012.

Scientific end product
Special issue “Climate Change Adaptation for Transport 
Infrastructures” in European Journal for Transport and 
Infrastructure Research (in review).

Societal end product
Book “Infrastructure and networks. Climate and vital 
infrastructures”. [Infrastructuur en netwerken.
Klimaat en vitale infrastructuur.]
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Theme 6 Climate Projections
Key question: How can the KNMI’s climate and weather 

data and models be altered to make them useful to regi-

onal and local public and private parties (local authorities 

and regional water authorities, farmers and infrastructure 

management bodies)? 

Answer: Cooperation with commercial parties has produ-

ced climate scenarios and information that users can base 

everyday practices on.

Theme 6 – High-Quality Climate Projections for Adap-
tation in the Netherlands – is closely associated with the 
KNMI’s ‘KNMI next’ project, the purpose of which is to 
produce new climate scenarios for the Netherlands based 
on the global climate simulations for the IPCC Assess-
ment Report 5, which was published in 2013. The new 
climate scenarios – referred to as ‘KNMI14’ – play a cen-
tral role in Dutch government policy on climate change 
adaptation. A groundbreaking aspect of this theme was 
the development of high-resolution modelling. With this, 
it is possible to make more realistic simulations of future 
meteorological events and to give more detailed informa-
tion about spatial and temporal patterns. Development 
of the KNMI’s HARMONIE meteorological modelling 
platform was unexpectedly rapid in the course of this 
project. This contributed to greatly improving the meteo-
rological information for weather applications, including 
for the Mainport Schiphol hotspot.

High resolution

High-resolution modelling is cutting edge. It enables the 

making of realistic simulations of extreme meteorological 

events that could occur in a future climate. It gives the 

stakeholders insight into the impacts and, with this, in ac-

tion strategies. It details the spatial and temporal patterns 

of climate projections. Thanks to a method that integrates 

climate models, we can also calculate the risk of certain 

extreme weather types coinciding. 

KNMI’14 scenarios

The aim of the KNMI’14 project was to help users take the 

consequences of climate change into account despite the 

uncertainties inherent in the climate change scenarios. 

Policymaker Erik de Haan comments that the Province of 

Zuid-Holland is now more acutely aware of climate chan-

ge. ‘It’s no longer something that happens in other places. 

The scenarios back up changes that people have already 

observed, like extreme rainfall and more hot days given 

the time of year. Public awareness plays a very important 

role in fostering support for our regional climate change 

adaptation policy.’

Key publications 
•	 Bessembinder, J.J.E. , A.M.R. Bakker, B.J.J.M. van den 

Hurk and B. Overbeek (2014):  Improving data and 
information exchange in the chain of climate research, 
impact research, to policy making, Environ. Res. Lett., 
submitted.

•	 Schaap, B.F., P. Reidsma, J. Verhagen, J. Wolf and M.K. 
van Ittersum  (2014): Participatory design of farm 
level adaptation to climate risks in an arable region in 
the Netherlands, European Journal of Agronomy, Vol. 
48, July 2013, p 30-42.

•	 Kew, S.F., F.M. Selten, G. Lenderink and W. Hazeleger 
(2013): The simultaneous occurrence of surge and 
discharge extremes for the Rhine Delta, Nat. Hazards 
Earth Syst. Sci., 13, 2017-2029.

•	 Attema, J.J., J.M. Loriaux, and G. Lenderink (2014): 
Extreme precipitation response to climate per-
turbations in an atmospheric mesoscale model, 
Environ. Res. Lett, 9(1), 014003, doi:10.1088/1748-
9326/9/1/014003.

•	 Van Pelt, S., J. J. Beersma, T.A. Buishand, B.J.J.M. van 
den Hurk and J. Schellekens (2014): Uncertainty in 
the future change of extreme precipitation over the 
Rhine basin: the role of internal variability, Climate 
Dynamics, DOI 101.1007/s00382-014-2312-4.

Scientific end product
Special issue “Focus on Climate and Climate Impact 
Projections for Adaptation Strategies“ in Environmental 
Research Letters (in review).

Societal end product
Book “Climate projections. Future Climate”. [Klimaatpro-
jecties. Toekomstig klimaat.]
“KNMI’14 climate scenarios for the Netherlands; gui-
delines for professionals in climate adaptation”. [KN-
MI’14-klimaatscenarios voor Nederland; Leidraad voor 
professionals in klimaatadaptatie.]
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Theme 7 Governance
Key question: What forms of governance used in various 

adaptation strategies are the most effective, legitimate 

and resilient?

Answer: Unless we get public and private parties working 

together, it will be impossible to get climate change adap-

tion measures successfully off the ground. It is important 

to have a streamlined organisation, a set of normative 

principles and dedicated decision support tools. 

Adaptation to climate change is not just a technical 
matter but also a complex challenge for public adminis-
trators, policymakers, civil society organisations, and 
businesses. All of these find themselves confronted with 
urgent questions regarding governance. How should 
we organise cooperation between sectors and tiers of 
government? What role should self-organising groups of 
citizens or businesses play in implementing adaptation 
measures? How can we allow for long-term considera-
tions in short-term decision-making? How can regional 
networks continue to play a significant role after the 
Delta Decisions have been taken? In order to clarify the 
research results, the consortium identified various action 
strategies, a set of practical guidelines for policymakers 
compiled in a booklet. That practical guide is the result 
of a unique partnership of policymakers, public admi-
nistrators, and researchers. Pairs of policymakers and 
researchers jointly identified action strategies for eight 
urgent governance issues. 

Adaptation is about people

Ellen van Mulligen, senior adviser for RWS (the Nether-

lands’ public works agency), has learned a great deal from 

the governance study prompted by the increase in the 

water level in Lake IJsselmeer. ‘Climate change adaptation 

is a process that involves people. The technicians tend to 

forget that and get fixated on the data.’ The partnerships 

that arose in the IJsselmeer region have been formalised, 

for example in implementation projects. That has become 

clear in the draft Delta Decision setting out plans for the 

IJsselmeer Region, which refers to a ‘new form of water 

governance’. The new partnership will be coordinated by 

a new IJsselmeer Region Governance Platform.

Key publications
•	 Termeer, C., Dewulf, A., Van Rijswick, H., Van 

Buuren, A., Huitema, D., Meijerink, S., Rayner, T. 
& Wiering, M. (2011). The regional governance of 

climate adaptation: a framework for developing le-
gitimate, effective, and resilient governance arrange-
ments. Climate Law, vol. 2: 159-179.

•	 Buuren, A. van, Driessen, P., Teisman, G. & Rijs-
wick, M. van (2013). Toward legitimate governance 
strategies for climate adaptation in the Netherlands: 
combining insights from a legal, planning, and net-
work perspective. Regional Environmental Change, 
13(2): 1-15.

•	 Mees, H. L., Dijk, J., van Soest, D., Driessen, P. P., van 
Rijswick, M. H., & Runhaar, H. (2014). A method 
for the deliberate and deliberative selection of policy 
instrument mixes for climate change adaptation. 
Ecology and Society, 19(2), 58.

•	 Eisenack, K., Moser, S. Hoffmann, E., Klein R.T.J. 
Oberlack, C. Pechan, A. Rotter, M. and C.J.A.M. 
Termeer (2014) Explaining and overcoming barriers 
to climate change adaptation, Nature Climate Change, 
in press.

•	 Buuren, A. van, J. Eshuis and M. van Vliet (eds). 
(2014) Action Research for Climate Change Adapta-
tion - Developing and Applying Knowledge for Go-
vernance. Routledge, Routledge Advances in Climate 
Change Research series.

Scientific end product 
Special issue “The governance of climate adaptation: a 
European comparative perspective“ in Journal of Water 
and Climate Change (in review).

Societal end product
Book “Governance of climate adaptation”. [Governance. 
Klimaat en bestuur.]
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Theme 8 Decision Support Tools
Key question: How do we make the uncertainties of clima-

te change manageable? 

Answer: Tools such as 3Di and various types of maps can 

convert climate change into a language that practitioners 

understand while making the uncertainties clear. This 

provides a framework for putting properly substantiated 

adaption measures into practice. 

The Decision Support Tools theme assisted policymakers 
with adaptation and dealing with uncertainties. The tools 
developed in this theme were meant to clarify the effects 
of climate change and to develop effective adaptation 
strategies. The consortium also developed evaluation 
tools with which to optimise adaptation options and to 
select the best possible solution. The dynamic 3Di flood 
modelling platform clarifies the effects of climate change, 
showing water streaming – virtually – through a city’s 
streets. The three-dimensional presentation is based on 
cutting-edge technology. It is specifically aimed at lay-
people who need to be able to use the tools, for example 
planners who wish to test the effectiveness of spatial 
planning measures. 3Di Water Management represents 
a genuine breakthrough; never before has so much data 
been assembled, calculated from the perspective of water 
management technology, and presented in the form of 
high-resolution images. The consortium also achieved a 
major breakthrough in analysing the secondary effects of 
flooding. The study shows that the 1953 flooding disaster 
and the Delta Works that were constructed subsequent-
ly have influenced the population distribution of the 
Netherlands. The results reveal how natural disasters and 
geographical differentiation in the level of protection 
have an effect on the economy. 

Climate Adaptation Atlas

The Knowledge for Climate Programme has worked with 

the provinces on a Climate Adaptation Atlas. The collec-

tion of maps that make up the atlas is helping policyma-

kers put climate change on their agendas. Researcher 

Hasse Goosen of Wageningen University and Research 

Centre: ‘Climate change is a complex phenomenon that 

impacts many different sectors and the way we use space. 

It is also beset with uncertainties. With so many different 

climate change scenarios and models and with climate 

change having a spectrum-wide impact, the amount of 

information is overwhelming and almost too complex to 

comprehend. The interactive Climate Adaptation Atlas 

provides user-friendly access to this information overload.’

3Di

Thanks to the ingenious 3Di flood modelling platform, 
we can look into the future and see what parts of a city 
will flood after heavy rainfall or a dike breach. 

Key publications
•	 Brouns, K., Eikelboom, T., Jansen, P.C., Janssen, R., 

Van den Akker, J.J.H. and Verhoeven, J.T.A. (2014). 
Spatial analysis of soil subsidence in peat meadow 
areas in Friesland in relation to land and water ma-
nagement, climate change and adaptation. Journal for 
environment management and planning, xx-xx (IN 
PRESS).

•	 Kehl, C. and Haan, G. de (2013). Interactive simula-
tion and visualisation of realistic flooding scenarios. 
S. Zlatanova et al. (eds.) Intelligent systems for crisis 
management, Lecture Notes in Geoinformation and 
Cartography, p. 79-93.

•	 Arciniegas, G., Janssen, R. and Omtzigt, N. (2011). 
Map-based multicriteria analysis to support inter-
active land use allocation. International Journal of 
Geographical Information Science, Vol. 25, No. 12, p. 
1931-1947.

•	 Groot de-Reichwein, M.A.M., Goosen, H. and Steeke-
lenburg van, M.G.N. (2013). Climate proofing the 
Zuidplaspolder: a guiding model approach to climate 
adaptation. Regional Environmental Change, 1-10.

•	 Pol, T.D. van der, Ierland, E.C. van, and Weikard, H.P. 
(2013). Optimal dike investments under uncertainty 
and learning about increasing water levels. Journal of 
Flood Risk Management, DOI: 10.1111/jfr3.12063.

Scientific end product
Special issue “Decision-making on adaptation to climate 
change: approaches for well-balanced decisions” in Miti-
gation and Adaptation Strategies to Global Change (in 
review).

Societal end product
Book “Decision support tools. Tools and climate policy”. 
[Beleidsondersteunende instrumenten. Instrumenten en 
klimaatbeleid.]
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The results and examples discussed in previous chapters 
show what the Knowledge for Climate Programme has 
achieved since its start. The programme has not only 
yielded research results or specific project outcomes. Its 
broader value lies largely in its societal impact and in 
the economic value that it has created. To determine the 
extent to which the investment in knowledge generation 
has been effective, we now look at the Knowledge for 
Climate Programme’s yield from the perspective of value 
creation. 

The Knowledge for Climate organisation conducted its 
first internal review of value creation at the same time 
as its Midterm Assessment (2012). The main question of 
the review was: 

‘What economic or social value has been created from 
the knowledge generated in the Knowledge for Climate 
Programme and applied in the field, and what can we do 
in the remaining two years to increase that value?’   

A value creation model was developed to help answer 
these questions. The model differentiates between three 
domains that are related to the three main aims of the 
programme (Figure 5.1 and Section 1.2).  

When the value creation model was applied during the 
Midterm Assessment, it became clear that there was 
room for improvement in the third domain, i.e. ‘Busi-
ness development with private sector’. Extra efforts have 
been made in this domain in the final two years of the 
programme (see Section 5.3). 

Value creation5	



55Appendix

 Now that it is drawing to a close, it is clear that the 
Knowledge for Climate Programme’s innovative ap-
proach, based on knowledge co-creation, has generated 
social impact and created economic value in the three 
domains:  

the knowledge generated in the programme provi-
ded the basis for climate-proof investments that will 
prevent long-term costs; the value of those invest-
ments in other domains, for example the quality 
of the living environment, will produce short-term 
benefits;
the new knowledge infrastructure created by the 
programme has yielded a strong knowledge base 
that will equip the Netherlands for a changing 
climate (social value) and give Dutch research 
institutions and consulting and engineering firms 
a strong competitive position in the international 
market (economic value);
the programme has led to the development and 
marketing of commercial products and services and 
provided a basis for further business development 
by private parties in the area of climate change 
adaptation. 

The following sections look more closely at value creati-
on by domain and describe the additional value-creation 
activities carried out in the past two years.

5.1	 Domain I. Contribution to climate-
	 robust spatial planning investments
 The Knowledge for Climate Programme has made clear 
that climate change adaptation does not necessarily im-
ply huge investments in large-scale engineering works. In 
fact, it can spur robust interventions that are more valua-
ble because they can be linked to other aims in a region. 
Researchers and practitioners have together generated 
knowledge about effective spatial planning investments. 
In some situations, it may be necessary to completely 
overhaul plans and building concepts. In most cases, 
however, it will be sufficient to link adaptation measures 
to other plans and investments. The consortia have de-
veloped a number of innovative climate-proof concepts 
that can be integrated into existing spatial planning pro-
grammes (see the textbox  ‘New dike concepts’ on the next 

page). Knowledge for Climate has shown that by making 
small adjustments now, we can avoid costly damage or 
adaptation measures later. 

Knowledge for Climate Rese-

arch Programme

III. Business development with 

private sector

II. Knowledge infrastructure & 

consultancy

I. High quality & 

climate-proof spatial 

planning investments

50M€ 

Funding

30M€ 

Cofunding

Figure 5.1  The value creation model

I

II

III
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New dike concepts

The broad dike in the village of Streefkerk is a good example of an 

adaptation measure that is paying for itself by improving the living 

environment. The cost of building a broad dike is approximately 25 

per cent higher than building a standard dike. However, the inte-

grated plans for Streefkerk go beyond merely building a dike; they 

include a marina, new homes located on the dike, and a village con-

servation area with a view of the river. The local authority was able 

to sell the land for a good price while making the village attractive to 

middle-class families who would have otherwise moved elsewhere. 

Local climate at Schiphol Airport

The study carried out for Schiphol Airport in the first programme 

phase and the related Climate Projections research (Theme 6) made 

it possible to trace the spatial and temporal patterns of meteoro-

logical events in much greater detail. Because air traffic is greatly 

affected by sudden weather events, for example extreme precipita-

tion, high winds and poor visibility, such information is extremely 

important to Schiphol Airport and Air Traffic Control The Nether-

lands. Using the high-resolution HARMONIE modelling platform, 

meteorologists can produce local weather forecasts that are of 

crucial importance to the airport’s daily operations.

Regional adaptation strategies 
The regional adaptation strategies provided a framework 
for climate-proof investments in the hotspots. They offer 
guidelines for policymaking or practical application. 
Section 3.3’s description of the various regional adaptation 
strategies shows that they offer the hotspots various mo-
des of action for the future. These strategies are valuable 
for the hotspot regions because they include cost-ef-
fective, climate-robust solutions and because they were 
created by means of a particular process. For example, the 
adaptation strategies for the Rotterdam and Haaglanden 
urban hotspots are valuable mainly because they were 
developed jointly by the relevant parties (local authorities, 

regional water authorities and provincial authorities) 
and have their support. Sometimes strategies can also be 
valuable for a city’s image. The Rotterdam Adaptation 
Strategy plays an important role in positioning Rotter-
dam as a sustainable, climate-robust world port city1. 

Knowledge generation in the Delta Programme
The Knowledge for Climate Programme played a key 
role in the Delta Programme’s knowledge-generation 
process. This means it also made a contribution to 
climate-proof spatial planning at national level and the 
associated investments. Section 2.4 describes how the 
two programmes cooperated. The Knowledge for Cli-
mate Programme – and in particular its researchers and 
the research institutes involved – developed close ties 
with the Delta Programme’s various sub-programmes. 
Many of the research projects carried out by the KNMI, 
Deltares, TNO and other institutes turned out to be of 
crucial significance for the Delta Programme. 

Delta Commissioner Wim Kuijken: ‘A lot of effort went into 

making research results useful for the people involved in 

the Delta Programme’s sub-programmes.’ Products that turn 

new theoretical knowledge into practical applications offer 

good examples of the way the Delta and Knowledge for Climate 

programmes complemented each other, says Kuijken. ‘These include 

the climate projections for the delta scenarios, the Climate Effect At-

las for climate-proof spatial planning, the coastal design tool or the 

studies focusing on multifunctional dikes and on building outside 

dike protection zones.’

Extra impetus through ‘value-creation projects’ 
The breakthroughs achieved in the Knowledge for Climate 
Programme do not automatically find their way into applica-
tions. That is why the organisation is making an extra 
effort in the final stage of the programme to encourage 
and accelerate knowledge uptake in the field. Seven 
value-creation projects were set up in late 2012 to spur 
the consortia to take their research results a step closer 
to practical application. See the list of projects in Appendix 

3 and the textbox ‘Value-creation project: What can we learn 

from Hurricane Sandy?’. 

1 http://www.rotterdamclimateinitiative.nl/ 

en/100procent-climate-proof
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Value-creation project: What can we learn from Hurricane Sandy?

Organised within the context of the value-creation project ‘What can 

we learn from Hurricane Sandy?’, the ‘Worst Case Scenario!’ seminar 

held in June 2013 built on knowledge gleaned in Theme 5, Infrastruc-

ture and Networks. Researchers joined the owners and managers of 

various infrastructure networks in examining how well prepared the 

Netherlands is for an extreme storm like Hurricane Sandy. Represen-

tatives of network management bodies, area management bodies, 

regional safety authorities and emergency services explored the in-

terdependencies between networks and their possible implications. 

It became clear that the parties are heavily dependent on one ano-

ther and that they had better learn to speak one another’s language 

more fluently if they hope to manage their vulnerability. 

5.2	 Domain II. Knowledge infra-
		  structure & consultancy  
The Knowledge for Climate Programme focused on 
reinforcing the knowledge infrastructure and the quality 
of climate-adaptation consultancy. The programme 
organisation spent the past few years building a commu-
nity of more than 1200 researchers, policymakers and 
professionals, who were active in more than 100 joint 
projects in the hotspots, the consortia and elsewhere. The 
Knowledge Transfer unit played a crucial role in building 
this network (see Section 2.3). 

One of the accomplishments of the Knowledge for 
Climate Programme is that it brought together parties 
that normally do not cooperate, even though they need 
to do so to arrive at effective solutions. This was one of 
the conclusions of the 2012 Midterm Assessment (see Ap-

pendix 4). For example, the authorities became involved 
in research, and the researchers were asked to join in the 
policymaking process. In addition, ‘dedicated’ research 
institutes such as the KNMI, Alterra, TNO and Deltares 
cooperated more closely on problem-based research 
than ever before. The programme has given rise to many 
new alliances between research, policy and practice, and 
the Dutch knowledge infrastructure is now much better 
equipped to face the challenges of the changing climate. 
Not only has this created a sound knowledge base, but 
the improved knowledge infrastructure has also created 

value for the individual parties involved in the Know-
ledge for Climate Programme. The following sections 
will describe the value generated for each party.

Universities and research institutions
The Knowledge for Climate Programme provided uni-
versities with funding to explore new fields of research. 
The programme also opened up new research domains 
for institutes of applied research, as well as new themes 
with which to identify themselves (see the textbox ‘Cli-

mate-Proof City’). Knowledge for Climate research often 
led to new themes being placed on the research agenda 
and to the ‘climate dimension’ being included in research 
projects more often than in the past. For example, infra-
structure and network vulnerability to climate change 
had been unexplored territory before, even in other 
countries. Knowledge for Climate research has put this 
subject on the Dutch and international agenda. 

Transdisciplinary approach leads to new research domains: Clima-

te-Proof City

The Climate-Proof Cities consortium (CPC, Theme 4) explored clima-

te-proof urban planning from the perspective of multiple disciplines. 

Various universities faculties (for example at Delft and Eindhoven 

universities of technology) took up the issue of urban climate change 

adaptation, and research institutions created new clusters of specific 

expertise. Before the start of the Knowledge for Climate Programme, 

Dutch research institutions (with the exception of the Meteorology 

and Air Quality group at Wageningen University and Research Cent-

re) were not positioned in the field of urban climate change adapta-

tion. The CPC’s research has boosted the Netherlands international 

standing in research on urban heat islands (UHI) and urban water 

management, urban building physics and CFD modelling, and urban 

planning and landscape architecture. The parties participating in the 

CPC now rank as one of the front runners in university teaching and 

research on urban climate change adaptation, both in the Nether-

lands and abroad. 
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Cooperation between research institutes, universities 
and stakeholders in the field is providing fertile soil for 
new applied research. Scientific data has also enriched 
existing research, for example in the applied modelling 
platform developed by the KNMI and Deltares. By colla-
borating with stakeholders in the hotspots and beyond, 
research institutions are better able to respond to society-
’s needs and policy issues. Increasingly, they are incorpo-
rating the co-creation method into their own approach, 
leading to vast improvements in their interaction with 
knowledge users.  

The knowledge generated within the Knowledge for 
Climate Programme is also serving as input in higher 
education. One good example is the interdepartmental 
subject ‘Climate Change’, part of the Honours Program-
me2 at VU University Amsterdam, which is taught by 
instructors from different faculties, almost all of which 
were involved in the Knowledge for Climate Programme. 
Another example is a course on developing local climate 
change adaptation strategies developed by the Open 
Universiteit of the Netherlands in cooperation with the 
Climate-Proof Cities consortium (Theme 4). This open 
access course (which will become available in late 2014) 
is intended for civil servants working for local govern-
ment, regional water authorities, provincial government 
and national ministries, as well as other professionals 
involved in drafting and implementing climate-change 
adaptation policy. 

Both universities and institutes of applied research 
enjoyed additional advantages from their involvement in 
the Knowledge for Climate Programme in terms of other 
research programmes and activities. For example, they 
were awarded major NWO and EU projects, supplied 
data for the Delta Programme, contributed to IPCC 
publications and took part in JPI Climate (see Section 

2.4). Internationally, the research conducted within the 
Knowledge for Climate Programme is generating a great 
deal of interest, especially concerning the role that the-
oretical research can play in developing and implemen-
ting climate change adaptation strategies. Researchers 
working in different disciplines are making more efforts 
to seek one another out, resulting in innovative and pro-
mising research proposals. As a result, the Knowledge for 
Climate partners are well positioned to compete against 
other parties in international calls for research projects. 

PhD candidates and postdocs
The Knowledge for Climate Programme trained nume-
rous young researchers, including 60 PhD candidates 
and more than 30 postdocs, making a major contribution 
to the long-term knowledge infrastructure of the Nether-
lands. These young professionals are invaluable because 
they have mastered both the theoretical knowledge of cli-
mate change adaptation and the skills that they acquired 
in transdisciplinary research (see also Section 4.2). 

To derive even greater benefits from these students and 
their research, the Rathenau Institute, the Knowledge 
for Climate organisation and SENSE Research School 
organised a workshop in early 2014 focusing on the va-
lorisation of PhD research in the climate sciences.3  The 
workshop challenged PhD candidates to apply valorisa-
tion processes to get even more out of their research and 
to boost the societal relevance of their research results. 
By developing a valorisation strategy, they learned skills 
that will make them more competitive in their later 
careers in science or business. 

2 http://www.vu.nl/nl/opleidingen/bacheloropleidingen/

vu-honours-programme/courses/interdepartmental-courses/

climate-change/index.asp

3 http://kennisvoorklimaat.klimaatonderzoeknederland.nl/

workshopvalorisationPhDresearch
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Consulting and engineering firms
Various consulting and engineering firms were involved 
in Knowledge for Climate projects. They included such 
international firms as Arcadis, Royal HaskoningDHV 
and Grontmij, but also smaller firms such as Acacia 
Water, HKV Lijn in water, Nelen & Schuurmans and De 
Urbanisten. These firms made a major contribution to 
the research projects in which they were involved. At 
the same time, their participation in the Knowledge for 
Climate Programme gave them access to research results 
and to the expertise of the researchers with whom they 
were collaborating. The new networks that they created 
as a result mean that they can source crucial parties more 
easily and have a direct channel to them. 

Erik Schellekens of Arcadis: ‘Commercial firms are benefitting from 

the Netherlands’ position as a trendsetter in climate change research. 

“We” have access to the latest knowledge and the best approach. 

Participation in Knowledge for Climate is regarded as strategically 

important in that respect. The programme has given its participants a 

good reputation and credibility in the field of climate change adapta-

tion research and consultancy, and the participating firms frequently 

cite research carried out under the Knowledge for Climate Program-

me to win international assignments.’ 	

Consulting firms play an important role by bridging the 
gap between research and practice, ensuring the uptake 
of state-of-the-art knowledge. These firms are very good 
at identifying market demands, giving rise to new rese-
arch questions that research institutions can then tackle. 
This demand-driven approach is partly responsible for 
the growing demand for climate change adaptation 
measures in the commercial market, with consultants 
taking on an increasing number of commercial assig-
nments. By contributing to Knowledge for Climate 
research and practical implementation, large and small 
consulting firms now lead the way in numerous facets of 
climate change adaptation and have built a solid position 
in both the Dutch and foreign markets (see Box 5.1).

Box 5.1 Cooperating with consultants; international economic 
opportunities
One of the products of a new partnership that has emerged from 
the Knowledge for Climate Programme is the book Climate 
adaptation and flood risk in coastal cities. Two of the authors 
were Prof. Jeroen Aerts (VU University Amsterdam) and Piet 
Dircke (Arcadis and Rotterdam University of Applied Sciences). 
The book describes climate change adaptation to rising sea levels 
and flood risk scenarios for large coastal cities such as Rotter-
dam, New York and Jakarta. Besides participating in the Know-
ledge for Climate Programme, Arcadis has been involved in 
many large-scale water management and climate change adapta-
tion projects, including major assignments in New Orleans and 
New York. Consultants at Royal HaskoningDHV have gained 
expertise and developed networks that they used later in Jakarta 
and other large international projects. Grontmij’s work for Ho 
Chi Minh City in Vietnam draws heavily on expertise that the 
firm acquired in the Knowledge for Climate Programme. 

Government institutions 
The Knowledge for Climate Programme was invaluable 
for government institutions because its research pro-
gramming and approach supported their cooperation 
with regional partners (e.g. local authorities, regional 
water authorities and local private parties). In addition, 
after cooperating with research institutions and con-
sulting firms, these parties now know where to source 
expertise in future. 

The Rotterdam Region’s Midterm Report states this very 
plainly: ‘Many parties are involved in climate change 
adaptation in this region, and each one has its own 
interests to promote and its own competencies. Gover-
nment complexity and fragmentation thwart an effec-
tive strategy on climate change and sustainability. The 
Knowledge for Climate Programme created a context in 
which parties could join forces and arrive at co-creation, 
an ambition cherished by many and thus a good reason 
to participate.’

Another reason that government parties take part in 
programmes such as Knowledge for Climate is the ‘mul-
tiplier effect’. By concentrating budgets and efforts, they 
can arrive at research results that are worth much more 
than the relatively small investment they make. This 
not only produces an immense return on investment in 
terms of knowledge and expertise, but also helps genera-
te support among co-funding bodies.  

Chapter 5
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5.3	 Domain III. Business development 
		  with private sector
The journey from theory to practice depends to a large 
extent on getting the business community involved. 
Innovation and the ability to turn research results into 
new products and services – value creation or valorisati-
on – has therefore been the focus of attention in the final 
phase of the programme. 

Winner of the 2013 Climate Adaptation Business Challenge: 

Saline-tolerant Potato

The 2013 Business Challenge 2013 was won by Arjen de Vos, co-ow-

ner of TS Agri Station Tested on Texel. His business plan for saline-to-

lerant potato cultivation won him seed capital of €25,000 to market 

a very special potato. ‘This is a variety that will grow in saline soil and 

can be irrigated with brackish water. The effects of climate change 

- seepage pressure and more drought – are raising saline levels in 

farmland, and not just in the Netherlands but worldwide. This potato 

shows that we don’t actually need fresh water in farming. Brackish 

water is just as good!’ says Arjen de Vos.

The research plans drawn up for the third programme 
phase in 2011 took steps in this direction by developing 
specific valorisation projects in the hotspots. From 2012 
onwards, valorisation and business development also 
became programme-wide concerns, along two lines. 
The first focused on turning theoretical knowledge into 
innovative and commercial applications and encouraging 
new business ideas for climate change adaptation (see the 

Climate Adaptation Business Challenge). The second focu-
sed on facilitating the short- and long-term development 
of the climate change adaptation business market by 
setting up independent foundations that would continue 
even after the conclusion of the Knowledge for Climate 
Programme (see Long-term market development). 

Climate Adaptation Business Challenge: from idea to 
new business 
Our knowledge of climate change adaptation has grown 
considerably, and the market demand for adaptation 
measures is increasing. Even so, relatively little new 
business activity has developed in that connection. As an 
extra incentive to produce new ideas and develop new 
business, the Knowledge for Climate organisation twice 
organised the Climate Adaptation Business Challenge4. 
In each case, the most innovative and promising climate 
adaptation business ideas were selected in various 
competition rounds. Thanks to financial support and 
business coaching, the ideas moved a step closer to beco-
ming commercial products and services (see the Climate 

Adaptation Business Challenge).

4 www.climatebusinesschallenge.nl

Box 5.2 Climate-KIC
Climate-KIC is one of three Knowledge and Innovation Communities (KICs) created in 2010 by the European Institute of 
Innovation and Technology (EIT). The EIT is an European Union body whose mission is to create sustainable growth and incre-
ased competitiveness in the EU. Climate-KIC integrates activities and results from education, entrepreneurship and innovation 
resulting in connected, creative transformation of knowledge and ideas into economically viable products or services that help 
to address climate change issues, both in the area of mitigation and adaptation. 
Climate-KIC has developed into the largest public-private innovation partnership in Europe, and probably worldwide, with 
partners from companies such as Bayer, GDF Suez and Schiphol Airport, the best European academic and research institutions 
and the public sector. Climate-KIC has received a budget of 75 Mio euro in 2014 from EIT to achieve its objectives, which is 
likely to grow to a level of 100 Mio euros in the coming years.  Deltares, TNO, UU and Wageningen UR, all playing a major role 
in the Knowledge for Climate Program, have been involved in Climate-KIC from its early beginning.
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The Knowledge for Climate Programme organised the 
Business Challenge in cooperation with Climate-KIC5, 
the European innovation programme that supports 
valorisation in the area of climate change mitigation and 
adaptation (see Box 5.2). Climate-KIC gave participants 
access to professional business coaching and an inter-
national network for climate start-ups. The winners also 
qualified for the Climate-KIC Acceleration Programme, 
a demanding training programme that fast-tracks pro-
duct or service commercialisation for start-up compa-
nies.

The first Climate Adaptation Business Challenge (2013) 
attracted 25 submissions from the Netherlands. The 
second Challenge, held in 2014, was an international 
competition with more than eighty business ideas being 
submitted from 28 different countries. Besides delive-
ring new ideas, business plans and potential start-ups, 
the Business Challenge encouraged businesses to think 
about climate change adaptation from a different per-
spective. The innovative products and services showed 
that opportunities abound for businesses that take a 
fresh approach to tackling the effects of climate change. 
By organising various related events, for example the 
MatchMaking Event6 and Starting up Climate Business7, 
and making use of social media, the Knowledge for Cli-
mate organisation was able to draw the attention of new 
groups (students, start-ups and businesses) to the topic 
of climate change adaptation.  

Market development in the longer term: smoothing 
the path
The conditions for business development are not always 
ideal in the short or even the longer term. Sometimes we 
have to smooth the path, for example by raising aware-
ness, ensuring standardisation, or bringing about a para-
digm shift in climate change adaptation. The Knowledge 
for Climate Programme has done its share by setting 
up a number of foundations. The process of developing 
commercially viable products and services is lengthy and 
will extend beyond the closing date of the Knowledge 
for Climate Programme. That is why the Knowledge for 
Climate organisation has decided to set up a number of 
organisations for the longer term that straddle the divide 
between the public interest and the potential business 
development (in the public interest).

5.4	 Follow-up foundations
Delta Alliance International
Delta Alliance International8 is a foundation set up to 
create an international network whose mission is to 
improve the resilience of the world’s vulnerable deltas. 
The Foundation initiates joint research and international 
knowledge-sharing. Section 3.3 describes the foundation 
and how it came about.

Following the conclusion of the Knowledge for Climate 
Programme, funds provided by the Ministry of Infra-
structure and the Environment will allow the Foundation 
to continue its work until the end of 2015. As it has the 
potential to deliver important input towards achieving 
the Netherland’s aims in the international water sector, 
and in particular in deltas, the Foundation may well con-
tinue beyond 2015. Rising interest in the theme of water 
and its association with food security and energy supply 
is increasing the demand for practical knowledge. Delta 
Alliance International must play a crucial role in concen-
trating this knowledge, making it available and sharing 
it with public and private parties around the world. In 
doing so, it can facilitate the export of Dutch expertise, 
in which institutes for applied research and consulting 
firms play a key role. 

5 www.climate-kic.org 

6 http://knowledgeforclimate.climateresearchnetherlands.nl/

businesschallenge2013/Matchmaking21May 

7 http://knowledgeforclimate.climateresearchnetherlands.nl/

businesschallenge2013/finalevent15november

8 www.delta-alliance.org
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Climate Adaptation Services (CAS) 
Climate Adaptation Services (CAS)9 is an independent 
foundation that makes information on climate chan-
ge adaptation available and ensures it is up to date. 
The foundation’s purpose is to make spatial data on 
the effects of climate change available. It does this by 
concentrating climate-relevant data produced by KNMI, 
Deltares, Alterra, TNO and other organisations so 
that it is easily accessible for public and private-sector 
users. The foundation is also developing an up-to-date 
compendium of promising adaptation options, including 
cost-benefit analysis. 

It meets a critical need of parties involved in local and re-
gional spatial planning issues, for example local and pro-
vincial authorities, regional water authorities, businesses 
and the public. The Ministry of Infrastructure and the 
Environment views CAS as an organisation that provides 
these parties with up-to-date information on the current 
and future effects of climate change. One of its basic tasks 
is to maintain, promote, expand and provide access to 
the Spatial Adaptation Knowledge Portal  
(www.ruimtelijkeadaptatie.nl/en) and its associated tools 

(see Box 5.3).

Box 5.3 Spatial Adaptation Knowledge Portal 
The Delta Decision on Spatial Adaptation [Deltabeslis-
sing Ruimtelijke Adaptatie] calls on lower-level govern-
ments to work with commercial parties and city-dwellers 
on creating a climate-proof, water-robust city. CAS, the 
Knowledge for Climate organisation and the Delta Pro-
gramme’s New Construction and Restructuring sub-pro-
gramme (financed by the Ministry of Infrastructure and 
the Environment) have developed a digital Knowledge 
Portal giving access to climate-related knowledge  
(www.ruimtelijkeadaptatie.nl/en). The portal makes 
information and tools available that can assist in clima-
te-proof and water-robust spatial planning or redeve-
lopment. Until recently this information was scattered 
among multiple sources. It is important to user groups 
to have a single, easy-to-access source. The website offers 
visitors a Guide to Spatial Adaptation, a practical tool 
for dealing with climate change adaptation, for example 
when managing public space, choosing sites for new 
buildings or infrastructure, issuing permits or making 
investment decisions.

Waterbuffer Foundation
The Waterbuffer Foundation10 was set up to promote 
the local buffering of fresh water in periods of extreme 
rainfall for use in periods of drought. This innovative 
technology can vastly improve regional and local fresh 
water self-sufficiency and make water use more efficient, 
thereby creating opportunities for businesses looking 
for a return on their investment. The Foundation wants 
to place subsurface water buffering on the political and 
administrative agenda as well as share and provide access 
to knowledge. Its partners include regional water autho-
rities, which also contribute to the funding. Key activities 
are setting up and supporting pilot projects, showcasing 
successful practical applications and making expertise 
available for applications in the Netherlands and abroad.

9 www.climateadaptationservices.com

10 www.waterbuffer.net 
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6.1	 Introduction
The Knowledge for Climate research programme was 
set up to explore the consequences of climate change for 
the Netherlands and how they should be managed. Over 
the past seven years, the programme has identified and 
filled in gaps in the existent knowledge. It has also made 
uncertainties manageable and developed options for 
dealing sensibly with the necessary adaptation to climate 
change. This has been done with an investment of 50 
million euros. Participating national, regional and local 
authorities, businesses, and research institutes added 
another 30 million euros to that initial budget. This re-
sulted in a large number of projects focusing on vulnera-
ble areas and based on pioneering research and 

innovation. Between 2008 and 2014, the Knowledge 
for Climate Programme played an important role as a 
knowledge broker.

This final chapter clarifies the extent to which the aims 
of the programme were ultimately achieved. What went 
well, what went less well, and why was that? This chapter 
also looks at how the Knowledge for Climate Programme 
functions within Dutch and international research and 
policy-making in the field of climate change adaptation. 
Finally, it considers the main lessons learned, which 
may be relevant to further research in that field in the 
Netherlands. 

Taking stock: 
Conclusions, reflections, 
and lessons learned6	
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6.2	 Reflection on the aims of the
	 programme
As explained in Chapter 1 of this report, the Knowledge 
for Climate Programme had three aims at its start in 
2008:

to develop knowledge on climate-proofing 
spatial planning investments;
to reinforce the knowledge infrastructure for 
climate change adaptation;
to develop business opportunities in cooperation 
with the private sector.

Climate-proofing spatial planning investments
One important goal of the Knowledge for Climate 
Programme was to explore the phenomenon of climate 
change and to make it manageable, and to do the same 
for the adaptation options that local authorities and busi-
nesses have to work with. Climate change was an abstract 
threat that needed to be turned into a real challenge with 
local and regional solutions. The hotspot approach de-
monstrated how road management authorities, farmers, 
urban planners, eco-managers and water management 
bodies can deal with the consequences of climate change. 
They were presented with specific adaptation options for 
use in actual practice. 

The programme did not aim to influence regional and 
local authorities directly. It provided the knowledge 
needed to improve decision-making regarding long-
term spatial planning investments. The programme 
provided the tools – for example the Climate Adaptation 
Atlas – so that local and regional authorities can get to 
work on adaptation. One result is that strategic planning 
agendas have been drawn up at provincial level from 
the perspective of climate change adaptation. A number 
of local governments also incorporated the knowledge 
generated in the programme into their spatial planning 
strategies. As explained at length in Chapter 3, adaptation 
strategies were developed for a number of vulnerable 
areas (‘hotspots’). When drawing up research questions 
and implementing research, and also when transforming 
the results of research into practical applications, there 
was a great deal of interaction, at all stages, between 
the researchers and practitioners. The Knowledge for 
Climate Programme encouraged and facilitated such 
interaction by means of workshops, seminars, conferen-
ces, and debates. There were also close alliances with the 

regional water authorities (STOWA), the provinces, the 
Delta Programme, and the Netherlands Environmental 
Assessment Agency (PBL).

As the previous chapters have made clear, these processes 
of knowledge co-creation were generally productive. Ho-
wever, a number of critical comments need to be made. 

First, bringing together researchers and stakeholders and 
allocating research funds does not automatically lead to a 
shared course of action, resulting in a robust strategy for 
adaptation. A lot depends on the quality of the participa-
ting professionals, the level of administrative support, the 
right ‘brokers’, and windows of opportunity (i.e. opportu-
nities to combine adaptation aims with other objectives). 
The amount of time required for these processes and the 
transaction costs involved must not be underestimated. 
Interaction also frequently led to difficulty in building 
consensus and to irritation. There is not in fact any 
blueprint for these processes aimed at local, regional, or 
sector adaptation strategies. Obviously, these processes 
need to focus on identifying vulnerabilities and risks, on 
developing scenarios for the future and adaptation op-
tions, and on mainstreaming adaptation measures with 
normal policy initiatives. But just how best to organise 
or design these processes often differs depending on 
the context. Lessons can be learned not only from best 
practices but also from ‘worst’ practices. A knowledge 
broker – also referred to in the scientific literature as a 
‘boundary worker’ – can play a highly effective role in 
these processes.

1

2

3
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Second, it appears that the pursuit of socially relevant 
knowledge generation is not always compatible with the 
pursuit of scientific innovation. Authorities and compa-
nies often interpret societal relevance in terms of ‘direct 
applicability to a strictly defined problem’, ‘maximum 
certainty about the nature of the outcomes’, and ‘rele-
vance to the problems of today and tomorrow’. Scientific 
innovation, however, tends to occur at a distance from 
politics, when it allows for a longer time horizon and 
when there is scope for including uncertainties in the 
research. Over the years, it has always been a particular 
challenge to find the right balance between scientific 
innovation and societal relevance. For this dilemma no 
suitable solution is found. Our experience is that intensi-
ve communication between researchers and stakeholders 
can contribute to mutual understanding and that is an 
important basis for fruitful cooperation.

The third critical comment is that in processes of 
knowledge co-creation, both parties – researchers and 
also practitioners – must be made subject to ‘admis-
sion requirements’. For example, the Knowledge for 
Climate Programme imposed strict requirements as to 
how researchers and consortia were to focus on rese-
arch questions posed in the field, and how they were to 
involve stakeholders in carrying out the research and in 
knowledge dissemination. To a lesser extent,  require-
ments were imposed on the other side, i.e. the hotspots. 
The hotspots had already been selected prior to the 
start of the programme, and they had also already been 
allocated a research budget. No conditions were set for 
the way in which the hotspots were to cooperate with 
researchers and research consortia. In some cases, that 
led to rather unproductive interaction, difficult negotia-
tions about co funding, and even to a lack of interest in 
the programme. In retrospect, it would have been better 
to hold a competition for hotspots as well. It would then 
have been possible to make firm arrangements with the 
winners about their involvement, specific activities, and 
co-funding within processes of knowledge dissemination 
and knowledge valorisation.

Reinforcing the knowledge infrastructure
The Knowledge for Climate Programme made a major 
contribution to reinforcing the knowledge infrastructure 
in the field of climate change adaptation. At the start 
of the programme, there was a call for more applicati-
on-driven research, in response to questions posed in 

the field. Nevertheless, the programme also focused to 
a great extent on generating fundamental knowledge. 
It was precisely this that made it possible to construct 
a knowledge infrastructure that may ultimately prove 
valuable for substantiating climate-proof spatial planning 
investments. 

Investment in interdisciplinary fundamental research 
produced a number of positive effects. Climate scien-
ce previously leaned towards the natural sciences in 
the Netherlands (but also internationally). The boost 
provided by the Knowledge for Climate Programme has 
moved social science research firmly into the climate 
research landscape, through such disciplines as public 
administration, economics, law, spatial planning, and 
environmental sciences. The theme of governance, for 
example, has become a significant component of research 
on climate change adaptation. The Netherlands is in the 
vanguard in this respect. Based on this theme, a number 
of debates were organised which proved very enlighte-
ning in the field of water management, previously been 
dominated by technical know-how. The governance 
aspects turned out to be extremely important in tackling 
this issue. 

In this way, the Knowledge for Climate Programme 
expanded the agenda on climate change adaptation. The 
programme highlighted some relatively new adaptation 
themes, in part from an interdisciplinary perspective 
combining the natural sciences and social sciences. Initi-
ally, for example, there was little interest in the Nether-
lands for such aspects as health, macro-economic issues 
or infrastructure. Even a topic such as the climate-proof 
city attracted little attention when the programme star-
ted. Now, however, that topic is one of the main themes 
within adaptation policy. Similarly, at the start of the pro-
gramme there was hardly any interest in the vulnerability 
of the infrastructure to climate change. Identifying that 
vulnerability and developing adaptation options have 
ushered that theme into the limelight.

Focusing on themes outside the traditional domain of 
water management brought new parties on board that 
had not previously been involved in climate change rese-
arch. Efforts were made to combine the natural sciences 
and the social sciences. Research groups at the universi-
ties of technology in Delft, Twente and Eindhoven col-
laborated, but so did social scientists from, for example, 
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the universities of Rotterdam, Amsterdam, Utrecht, and 
Wageningen. The Knowledge for Climate Programme 
focused on less obvious consortia and parties. The added 
value of the programme lies in new partnerships and the 
scope it offered for carrying out new kinds of climate 
research. This led to new insights, as has repeatedly been 
made clear in the previous chapters. 

In the second phase of the programme, 56 PhD students 
and more than 30 postdocs began tackling fundamental 
research questions, thereby laying the basis for applicati-
on-driven research and knowledge uptake. A large num-
ber of senior researchers also concerned themselves with 
projects for the programme. Sixty-eight researchers were 
involved in the theme of Climate-Proof Cities alone. This 
made it possible to produce a reservoir of knowledge 
and to focus at the same time on targeted research. The 
underlying idea was to have a group of experts within the 
programme who were linked to practical policymakers 
through the multidisciplinary consortia. The aim here 
was to train research assistants who would be different 
to ‘ordinary’ research assistants. They would be trained 
in ‘science-policy interactions’, i.e. cooperation with 
policymakers in research based on questions raised in 
actual practice. 

Of course this commitment to fundamental research 
within a programme primarily intended to help make 
spatial planning investments climate-proof also involves 
risks. Government and business representatives generally 

view the research carried out by PhD candidates with a 
certain amount of suspicion. The fact that research often 
takes a long time and focuses primarily on producing 
articles and dissertations means that its results are not 
automatically of practical use. The decision to deploy 60 
PhD candidates within the programme initially led to a 
great deal of criticism and put pressure on the negotiati-
ons with regional players regarding research co-funding. 
A number of parties pulled out, and the programme was 
in danger of being known solely for fundamental scienti-
fic research. After a great deal of discussion and commu-
nication, it was possible to turn that idea around.

The combination of applied and theoretical research 
meant that the programme could regularly act as a 
‘gadfly’. At times it was necessary to swim against the 
stream and investigate adaptation options that did not 
fit in with the prevailing policy-making philosophy. This 
was not always appreciated. Nevertheless, it turned out 
that a strategy of this kind can ultimately have positive 
effects. At the end of the programme, the thinking about 
climate change adaptation had clearly changed, for exam-
ple in the area of flood risk management. The research 
carried out within this theme has helped bring about 
a significant shift in the way we think about the dike 
construction and reinforcement. We no longer think in 
terms of absolute safety – which is impossible anyway 
– but in terms of risk management, with broader dikes 
and smarter spatial planning offering better protection 
against disasters. 

Chapter 6
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Development of business opportunities with the 
private sector
In the course of the Knowledge for Climate Programme, 
it was possible to ensure effective cooperation with the 
public authorities – provinces, regional water authorities, 
and municipalities – that are responsible for investing 
in spatial planning in the Netherlands. There was also 
close cooperation with consulting firms and consultants. 
On the other hand, there was far less cooperation with 
businesses with landholdings, contractors, and other 
enterprises responsible for constructing buildings and 
infrastructure. This was largely because these parties sho-
wed little interest in climate change between 2008 and 
2014. The issue of climate change adaptation is a new one 
for many private parties, and they are relatively unaware 
of the opportunities that it provides for developing new 
business activities.

Nevertheless, the Knowledge for Climate Programme 
also created value for the private sector. First, it clarified 
the way in which long-term costs can be avoided through 
climate-proof investment, not only by public authorities 
but also by businesses. In the case of Schiphol Airport, 
for example, the research results concerning crosswinds 

can help optimise investment in the system of runways 
and in the airport’s operations. Second, the improved 
knowledge infrastructure for climate change adaptation 
also offers businesses major benefits because it makes 
consulting and engineering firms more competitive, both 
nationally and internationally. The Netherlands is aiming 
to turn its expertise in water control and water manage-
ment into an export product, and the Knowledge for 
Climate Programme has made a major contribution to 
making that possible. Third, the first step has been taken 
towards marketing products and services emerging from 
research, thus creating new business. As pointed out in 
Chapter 5, this has been a modest development so far, but 
it is nevertheless very promising. A programme such as 
Climate-KIC will provide further impetus in the years 
ahead.

6.3	 Knowledge for Climate in a national 
	 and international context
In the past, the Dutch government founded research 
institutions in specific sectors to address the issues facing 
the country; examples include TNO, Deltares, KNMI, 
RIVM, Alterra, and ECN. The Netherlands Organisation 
for Scientific Research (NWO) also plays an important 
role as the organisation that plans and funds fundamen-
tal scientific research. The NWO distributes research 
budgets by inviting universities and research groups to 
compete for funding. Although the NWO is increasingly 
focusing on issues of societal importance and on multi-
disciplinary research, funding is allocated primarily by 
discipline. 

The institutes concerned were set up a long time ago, 
based on the issues and priorities at that time. They are 
deeply embedded within the ministerial structure, with 
each ministry or directorate-general being responsible 
for, and supporting, its own research institute. Changes 
sometimes do occur – especially when the various minis-
tries are restructured or when major austerity measures 
are implemented – but the divisions between sectors 
have nevertheless remained firmly in place.

But the issues facing Dutch society cannot always be 
categorised within particular sectors or disciplines. 
Innovation in the past and coming decades is far more 
likely to take place at the interface between sectors and 
disciplines. Moreover, the traditional division between 
fundamental and applied research and between research 
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organisations and consulting firms is becoming incre-
asingly less practical when innovation, and understan-
ding and solving societal issues are concerned. 
The Knowledge for Climate Programme decided to 
adopt a different approach. A separate foundation was 
set up, tasked with generating the knowledge and soluti-
ons needed to make the Netherlands climate-proof. The 
foundation was allocated 50 million euros for research, 
but on condition that the stakeholder organisations – 
public authorities, the business community, and research 
institutions – would contribute at least 23 million euros 
in matching funds (co-funding). This allowed the foun-
dation to plan research autonomously and independent-
ly, in cooperation with the stakeholders. The foundation’s 
mandate was to solve an important problem that was 
facing society, namely the fact that municipalities, pro-
vinces, regional water authorities, the business commu-
nity, and research institutions did not really know how 
to convert relatively abstract theoretical knowledge on 
climate change into practical knowledge and solutions.

This ‘institute’ – the Knowledge for Climate Foundation 
[Stichting Kennis voor Klimaat] – also appears to meet 
a wider need for an independent knowledge broker. Not 
only has it built up knowledge about the nature of the 
issue and the solutions, but it has also learned about cre-
ating effective research networks. Which research groups 
in the Netherlands – but also elsewhere – have the most 
up-to-date knowledge at their disposal, and which 
institutes and consulting firms should cooperate on 
which aspects of this extremely complex issue? How can 
the knowledge infrastructure that the Netherlands has 
constructed regarding climate change adaptation be uti-
lised most effectively? How can knowledge from various 
different disciplines be combined to produce multidisci-
plinary solutions? Above all else, this means combining 
knowledge about climate change, infrastructure deve-
lopment, urban development, water management, and 
nature conservation and landscape management. 

There was also another way in which the role of ‘inde-
pendent knowledge broker’ turned out to meet a need. 
For two years in succession, the Delta Programme asked 
the Knowledge for Climate organisation to carry out an 
independent review. The organisation brought together 
researchers from a variety of disciplines to assess the 
arguments underpinning the preferred strategies and 
Delta Decisions drawn up by the sub-programmes. 

These reviews played an important role in validating 
the 2015 Delta Programme. In addition, the Ministry of 
Infrastructure and the Environment and the Netherlands 
Environmental Assessment Agency (PBL) asked the 
Knowledge for Climate organisation to help develop a 
knowledge-driven national strategy for climate change 
adaptation, to be presented to Parliament in mid-2016. 
Co ordinated by the programme organisation, various 
research groups carried out studies of the climate-rela-
ted risks and opportunities in the field of energy, ICT, 
transport, agriculture, fisheries, health, nature conserva-
tion, innovation and governance, doing so according to a 
strict framework so as to optimise the usefulness of these 
studies for policy-making.

The role of ‘independent knowledge broker’ also proved 
to be valuable in the international context. For exam-
ple, the Knowledge for Climate Programme played a 
significant part in developing the European JPI Climate 
platform, a partnership of national research funding or-
ganisations focusing on climate research. The Knowledge 
for Climate organisation helped set up this platform and 
co-ordinated and financed the Netherlands’ input into 
the programme contents. It played a similar role in the 
precursor programme, CIRCLE2. The Knowledge for 
Climate Programme also assisted Dutch research groups 
in establishing contacts with important foreign counter-
parts – one of the conditions for funding the consortia in 
the second phase – in order to develop international net-
works. This greatly increased the international reputation 
of Dutch climate research.

An independent knowledge broker is needed to analyse 
and assess investments intended to climate-proof the 
Netherlands – and ensure that it remains so – and to 
encourage relevant research. The drawback of permanent 
structures is that they tend to become rigid and to focus 
increasingly on their own continuity. Temporary struc-
tures can provide a boost each time they are set up, but 
their dynamic and continuity depends very much on the 
political mood. The Knowledge for Climate Foundation 
has demonstrated that a temporary ‘institute’ with a clear 
mandate can be extremely effective. Such an organisation 
must, however, have top-notch experts at its disposal and 
be allowed to operate with a large measure of autonomy. 
It must also have the firm commitment of authoritative 
figures. 

Chapter 6
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6.4 	 Lessons learned
The end of the Knowledge for Climate Programme also 
brings to an end its role as ‘independent research planner 
and knowledge broker’ in the field of climate change 
adaptation. Any subsequent follow-up initiatives can 
learn from the experience gained in this programme. The 
lessons learned can be summarised under six headings:

1.	 Make use of research programming and funding as a 

policy tool

2.	 Set up an independent institute to act as a knowledge 

broker

3.	 Ensure careful but also flexible research programming

4.	 Create partnerships that go beyond the boundaries of 

disciplines and sectors

5.	 Apply a strict and careful system of quality assurance from 

both the scientific and sociatal perspectives

6.	 Invest in processes of knowledge dissemination and 

knowledge valorisation

7.	 Secure and valorise the knowledge obtained through the 

programme after it ends

1. Make use of research programming and funding as 
a policy tool
Research is not just a means of enlarging or improving 
the knowledge base for policy-making. Research pro-
gramming and funding is itself also a policy tool. Provi-
ding funding for research can generate new initiatives in 
certain policy portfolios, for example by placing certain 
adaptation options on the agenda that have hitherto 
been neglected, creating a new dynamism by combining 
existing insights, introducing tools that make assessment 
and decision-making clearer and more transparent, etc. 
Ultimately, research can help increase the effectiveness, 
efficiency, and legitimacy of policy, including in the long 
term.

2. Set up an independent institute to act as a know-
ledge broker
The role of knowledge broker can only be undertaken 
effectively and legitimately if the broker has complete 
independence and authority. The Executive Board of 
the Knowledge for Climate Foundation discovered on 
a number of occasions how important it is to be able to 
take decisions freely, and without any duty to consult 
other parties, regarding research programming and 
accepting or rejecting research proposals. Independence 
is also necessary if the knowledge broker is to initiate 

necessary innovations in the research agenda and to 
encourage necessary interaction between researchers 
and policymakers. It may be vital to abandon existing 
routines, something that is impossible if those in charge 
of a research programme are affiliated with organisations 
where such routines are customary. In order to guarantee 
this independence, there must be a Supervisory Board 
that will support and legitimise the decisions taken by 
the Executive Board.

3.  Ensure careful but also flexible research program-
ming
We have already emphasised that research must be plan-
ned carefully, with the participation of important repre-
sentatives from science, policy-making, and the business 
community. The resulting discussions, confrontations, 
and debates require careful guidance, focusing on de-
veloping a shared, responsible course of action. Coope-
ration with stakeholders in articulating and working up 
research questions also requires flexible programming. 
Certainly when a programme extends over many years, 
it is important to adopt a cautious and flexible strategy, 
one that can be adjusted at any point to take account of 
changing insights and needs. 

4. Create partnerships that go beyond the boundaries 
of disciplines and sectors
Research programming took an unusual form in the 
Knowledge for Climate Programme. The research plans 
were not based on research questions proposed by 
particular sectors or scientific disciplines; rather, they 
were based on the demand for solutions for a problem 
facing society. The questions that emerged were then put 
before sector-specific research institutions, university 
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research groups and businesses, which submitted rele-
vant project proposals in competition with one another. 
This forced research groups to collaborate that do not 
normally do so. This multidisciplinary and multisector 
form of collaboration generated a large number of new 
theoretical insights and at the same time a great deal of 
practical knowledge that can be applied in the field. The 
atmosphere was not always harmonious, however. There 
were frequent arguments, mutual incomprehension, and 
serious differences of opinion. In most cases, however, 
confrontation ultimately produced synergy. Much of the 
knowledge generated in this way was put to use by the 
stakeholder organisations and public authorities within 
a few years, or will be utilised within the foreseeable 
future. This approach means that even after the end of 
the Knowledge for Climate Programme, complementary 
research groups can be expected to work together more 
effectively than they did previously. 

5. Apply a strict and careful system of quality assurance 
from both the scientific and societal perspectives
The quality assurance system is an important element in 
ensuring the reliability and authority of a research pro-
gramme. The research agenda, the individual research 
proposals and the research results must be subjected to 
critical assessment by third parties. This is normal in the 
research world, but it is not yet standard practice in the 
case of public authorities or the business community. In 
programmes aimed at knowledge co-creation, systematic 
review from both the scientific and societal perspectives 
is considered standard procedure. In the Knowledge 
for Climate Programme, this two-pronged system of 
accountability made a major contribution to the quality 
of the research, the applicability of the research results, 
and the effective use of research funding. It is important 
to ensure that the reviewers are entirely independent, 
especially in the societal domain. Experience has shown 
that choosing reviewers carefully can boost the quality of 
research projects significantly and help turn their results 
into practical applications.

6. Invest in processes of knowledge dissemination and 
knowledge valorisation
Sharing and disseminating knowledge and encouraging 
value creation are important activities that demand spe-
cific expertise and prudent strategies. After all, they in-
volve creating complicated relationships between public 
authorities, the scientific community, and policymakers, 

between institutes and between disciplines, including 
internationally. It is crucial to mobilise individuals and 
organisations at every level, from small-scale work-
shops right up to international conferences. But creating 
networks (simply bringing people from different worlds 
together), finding windows of opportunity, provoking 
debates, and utilising social media (a website, LinkedIn, 
Twitter) can also be highly effective. Encouraging know-
ledge dissemination and knowledge valorisation once 
again requires independence and organisational capacity.

7. Secure and valorise the knowledge obtained 
through the programme after it ends
The Knowledge for Climate programme has served as 
a knowledge broker in the past few years by developing 
research projects in response to practitioners’ questions 
and by adapting the results of that research to practical 
policymaking. That role will disappear once the pro-
gramme has ended, posing a potential risk. It is precisely 
at the end of the programme that we are seeing many 
research results of potential use to national and regional 
governments, businesses and civil society. We therefore 
recommend that temporary research programmes also 
provide for follow-up. That way, the knowledge gene-
rated in such programmes will be secured and remain 
accessible to potential users. Ongoing investment in 
knowledge valorisation is also important. The Know-
ledge for Climate programme has solved this problem by 
establishing Climate Adaptation Services (CAS, see Sec-

tion 5.4), a foundation that valorises, updates and makes 
climate adaptation knowledge available.
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Introduction 
In the last year of the research programme Knowledge 
for Climate (2008 – 2014) a Final Evaluation was orga-
nized to assess the programme and its key-results. This 
report includes the main findings of the Final Evaluation 
that was conducted by a scientific and a societal review 
panel. 

Objective 	
The Final Evaluation of Knowledge for Climate was orga-
nised to assess the effectiveness and efficiency of the ap-
proach and results of the programme. Not only in order 
to justify the public resources spent but particularly to 
identify lessons for the future. Evaluation of the Know-
ledge for Climate programme supplies major input for 
follow-up research and policy development on climate 
adaptation in the Netherlands and on international level. 
How successful is the unique approach of the Knowledge 
for Climate programme based on co-creation and what 
are the “lessons learned”? 

Approach
The Final Evaluation of Knowledge for Climate was 
conducted by a scientific and a societal review panel, 
both consisting of four reviewers. The scientific reviewers 
were requested to focus on the Scientific quality, the 
societal reviewers were requested to focus on the Societal 
impact. In addition, both panels were asked to reflect 
on the Value creation and Programme organization of 
Knowledge for Climate. The review was conducted from 
a ‘helicopter view’.

The evaluation process involved a written review of the 
Knowledge for Climate self-assessment report by the 
individual reviewers and an Evaluation Panel Meeting on 
21 November 2014 in Amsterdam. During this one-day 
meeting, the review panels interviewed several repre-
sentatives of the Knowledge for Climate community, 
including researchers, stakeholders and funders. 

Findings 
Based on the individual reviews, interviews and panel 
discussions, the conclusions of the Final Evaluation of 
both panels are formulated (separately) in this report.

Review
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Main findings scientific review panel
•	 Prof. Jos Engelen (Chair)- Chairman of the Netherlands 

Organisation for Scientific Research (NWO)

•	 Prof. Simin Davoudi - Professor of Environment Policy 

& Planning at the School of Architecture, Planning & 

Landscape and Associate Director of the Institute for 

Sustainability, Newcastle University

•	 Prof. Wolfgang Cramer - Research Director (CNRS) at 

the Mediterranean Institute for Biodiversity and Eco-

logy (IMBE), Aix-en-Provence, France

•	 Prof. Jim Hall - Director Environmental Change Insti-

tute, Professor of Climate and Environmental Risks at 

University of Oxford

Remarkable results
The well-structured yet open approach to the definition 
of specific research questions in this broad framework is 
impressive. Knowledge for Climate has clearly been suc-
cessful in bringing some of the most competent research 
teams together, allowing them to address key concerns 
of adaptation in the Netherlands. The programme has 
led to the production of a large body of knowledge about 
climate change adaptation and has firmly put Dutch 
researchers at the centre of international debate in the 
field.  More importantly, the program has strengthened 
the value and contribution of social sciences in climate 
research and has given it a high visibility. The leaders of 
the programme have created an open and innovative ma-
nagement structure, and this has allowed them to meet 
many of their goals. These goals are identifiable with 
respect to the traditional indicators of scientific output 
(papers & PhDs) as well as the technical knowledge that 
could be applied for better adaptation of the Netherlands 
to climate change.

One of the greatest achievements of Knowledge for 
Climate is its success in combining different scientific 
disciplines, different research methodologies and in its 
success in bridging the gap between researchers, policy 
makers, private sector partners and other stakeholders. 
Knowledge for Climate shows that the different worlds 
of science, policy, industry and civil society can be linked 
to each other. Achieving this integration is by no means 
simple and requires a fair amount of time, resources 
and key qualities of partners such as mutual trust and 
understanding. Knowledge for Climate and its regional 
hotspots, general research topics and the wide variety of 
stakeholders are  early examples and innovative  tem-

plates for future “regional knowledge ecosystems”, cur-
rently promoted at national and European level as one of 
the promising models for successful collaboration

The materials sent to conduct this review have been 
comprehensive and put together very well. The self-eva-
luation report honestly sets out the tensions between 
generating outstanding scientific results and conducting 
stakeholder-relevant research. The value of the achieve-
ments of this programme should not be underestimated. 
Nevertheless the review panel wants to offer some critical 
remarks for consideration. In the self evaluation report 
there could have been more emphasis on concrete exam-
ples of scientific, societal and business breakthroughs. 
The ‘key publications’ section of the “in-depth research” 
report is helpful, but it would have been useful to know 
what are considered to be the six (or some other small 
number) most important scientific achievements from 
each theme. The production of a special issue in each 
theme is admirable and a good way of increasing visibili-
ty. But all major publications, including the Special Issues 
should be made publicly accessible (“open access”) which 
is only the case for one of them at the moment. 

PhDs
The program supported an impressive number of 
PhD-students and post-docs whose training and educa-
tion was of high quality, although not exclusively focused 
on scientific excellence. Alongside their individual 
scientific responsibilities, the young researchers were 
asked to engage in partnerships with people and institu-
tions not only outside their own research fields but also 
outside the science community. It is clear that this multi-, 
inter- and transdisciplinary approach and the continuous 
dialogue between scientists and their counterparts in 
society, industry and public administration has created 
a new type of scientists willing and able to provide their 
academic skills for the broad benefit of society. Current 
plans to diversify academic curricula can take stock of 
this experience.

Writing policy-relevant documents can be time con-
suming. It is very important that the PhDs have the 
right guidance from their supervisors in order not to 
jeopardize the academic work. There is evidence that 
the Knowledge for Climate PhDs are being successful in 
finding jobs after their dissertation. They have built a big 
network due to the fact that they worked with different 

Review 
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stakeholders. Surprisingly, the PhDs within the Know-
ledge for Climate programme did not really know each 
other. Programme management should have put more 
effort in building a real and active PhD-community. This 
could have  generated benefits and cooperation. The 
PhDs themselves explained that it was already a big task 
to cooperate and know everyone within their own the-
me, which appeared to them as being very big with many 
stakeholders, projects and work packages. 

Knowledge transfer
As its name indicates, societal engagement and know-
ledge transfer has been an important aspect of the 
Knowledge for Climate programme. Considerable effort 
and resources have been invested in knowledge transfer. 
This level of commitment is to be applauded. But the 
mere dissemination of results is not enough. While it is 
not possible that the scientists be held responsible for 
the application of knowledge, it is still very important 
to support this as much as possible. The self-evaluati-
on is candid about some of the challenges that this has 
posed and the mixed level of commitment on the part 
of stakeholders. Much has been learnt as is clearly stated 
in the self-evaluation report. In future programmes it is 
recommended to have someone specialised in co-creati-
on (a knowledge broker or translator) at the programme 
level to support the consortia. It is important to have 
some specific targets for knowledge transfer at the start 
of the programme, around which the co-creation can be 
designed. 

The self-evaluation report appropriately highlights the 
importance of the consultancy industry for knowledge 
transfer. The profit margins in consultancy are not always 
high, but it is a high added value industry that creates 
many ‘knowledge economy’ jobs. The Dutch consultan-
cy industry is respected worldwide and has established 
considerable comparative advantage in climate risk 
assessment and adaptation planning. The work of the 
Knowledge for Climate programme has contributed to 
those business opportunities and advantages. 

Internationalisation
The review panel thought that still more could have been 
achieved in terms of international scientific impact if 
more resources had been invested in global assessment 
and case studies outside the Netherlands. The Nether-
lands are in a very particular environmental and societal 

setting, with hardly any major comparable region else-
where in the world. Knowledge for Climate researchers 
should aim to build upon their achievements by articula-
ting the main insights for the international research and 
practitioner community. 

Legacy
The urgency for adaptation has not decreased since 
the start of the programme: it has increased. It became 
apparent during the visit with stakeholders of Knowledge 
for Climate, that the adequate sense of urgency had not 
been communicated very effectively to the government. 
Likewise, the actual needs for significant change in 
adaptation strategies, using the findings from Knowledge 
for Climate, could have been articulated much more 
strongly in the self-evaluation report. 
There should have been more attention in an earlier stage 
on financing projects and consortia that would survive 
after the lifespan of Knowledge for Climate. It is desi-
rable that the momentum created by the programme is 
maintained and enriched. Like any other infrastructure, 
knowledge infrastructure needs maintenance. How can 
the collaborations be structurally preserved? How can we 
maintain the momentum? The Panel recommends that 
the programme leaders proactively  explore possibilities 
for the future. One way to move forward is to organise 
a brainstorming session among the programme leaders 
and the main researchers and stakeholder to identify 
practical and feasible options (in terms of available 
resources) for keeping the network and producing new 
ideas for future research.   
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Main findings societal review panel
•	 Drs. Luc Kohsiek (Chair) - Dyke Warden for the Hollands 

Noorderkwartier Water Authority. Chairman of the 

Foundation of Applied Water Research (STOWA)

•	 Drs. Pieter Jongstra - Former managing partner Ernst 

& Young

•	 Alexandra van Huffelen - CEO GVB Amsterdam (public 

transport company). Former alderman for Sustainabili-

ty, City centre and Public space for the city of Rotter-

dam

•	 Katheleen Poels - Director Business Unit Rivers, Deltas 

& Coasts at Royal HaskoningDHV

Broader knowledge base and practical solutions 
A giant step has been made by Knowledge for Climate 
(KfC) in the field of climate adaptation research and 
practice. KfC contributed to a broader and deeper 
knowledge base and created a well-defined knowledge 
infrastructure. The programme has given lots of insight 
in the effects of climate change in the Netherlands and 
the potential solutions to deal with this. Many innovative 
ideas, concrete solutions and action plans were produ-
ced. The regional adaptation strategies and the work 
for the Deltaprogramme are good examples of how the 
programme contributed to climate robust spatial in-
vestments by the government. The projects did not only 
provide local solutions, but also resulted in opportunities 
internationally for companies and knowledge institutes.  

Research was carried out on a wide range of climate 
related topics. From the perspective of the knowledge 
users, most have been achieved in the fields of heat (e.g. 
urban heat island effect, heat stress) and water (e.g. 
urban flooding,  underground water storage). The focus 
was largely on technical aspects of climate adaptation. 
Topics that were less explored and need to be addressed 
in the future are: 
•	 Integration of adaptation in regional economic deve-

lopment

•	 Finance and governance for the implementation of 

adaptation measures

•	 Effects of long periods of drought, e.g. on groundwater 

levels in urban areas

Based on the interviews with the hotspot teams and 
other KfC stakeholders it can be concluded that a lot has 
been achieved with respect to societal relevant research. 
There are many examples of KfC results that are very 

useful for the stakeholders involved. Clearly, many of 
these topics would not have been tackled by the stake-
holders if KfC did not create the opportunity, including 
funding, to start the projects together with the know-
ledge institutes. 

It is difficult to assess to what extent the goals of the 
programme are achieved, for example with respect to 
useful results for practice, due to a lack of specific or 
quantitative goal setting. A recommendation for future 
programmes is to identify key performance indicators 
(KPIs) at the start of the process, related to the objectives 
of the programme. Not primarily to be judged at the 
end at the programme but also as guideline for progress 
during the programme. Another recommendation is to 
highlight some examples of specific achievements, also in 
the final report. 
Some results are still to come, for example the final the-
ses of the PhD students of the programme. It is impor-
tant that after finalization of KfC these results will find 
their way to the relevant stakeholders. 

Bridging science and practice 
An important achievement of the KfC programme is 
bridging science and practice. The programme had a 
crucial role in linking IPCC and other scientific rese-
arch on climate change with projects on the ground. 
People from science and practice did a lot of ‘learning 
on the job’ by working together in multidisciplinary and 
multi-stakeholder teams and through the exchange of 
knowledge from both sides. The programme functioned 
like a ‘dating bureau’ where practitioners and researchers 
could find each other through the projects. This resulted 
in many new contacts that often remain after completion 
of projects. KfC acted as a community builder and it is 
important to keep this community alive. 

Review
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The co-creation approach of the KfC programme was a 
good first step in involving stakeholders. However, there 
are still challenges in dealing with the tension between 
scientific quality standards and results for practical use 
in these types of projects. Also in terms of timing: a PhD 
study lasts four years while practitioners are looking 
for results on short term. Not all KfC research resul-
ted in practical and useful results for the stakeholders. 
Particularly in the 2e tranche of the programme, where 
the co-creation approach appeared to be most challen-
ging.  The focus was more on the scientific impact of the 
thematic research and it was harder for the stakeholders 
to be involved and get practical results. More attention is 
needed to understand each others language and needs. 
The common interests of scientists and practitioners 
should be investigated better before starting co-creation 
processes in future programmes and projects.

The involvement of ‘real policy makers’ or politicians in 
the co-creation process of climate adaptation is still very 
limited. As a result, the implications of the developed 
knowledge for policies is limited to certain themes and 
few local governments. A recommendation for the future 
is to improve the involvement of policymakers and po-
liticians, for example by better alignment of adaptation 
with non-climate issues on the political agenda and with 
regional economic development.   

Contribution to the Deltaprogramme 
KfC contributed significantly to the knowledge base for 
national policy development in the Deltaprogramme. 
Even though KfC was already running when the research 
questions in the Deltaprogramme were formulated, there 
has been a successful ‘marriage’ between the program-
mes. Over the years, the programmes succeeded to align 
with and benefit from each other, both in the hotspots 
and in the Delta-subprogrammes. A lot of KfC know-
ledge has been used for the development of the Delta 
decisions that have just been adopted by the Cabinet for 
the next 5 years. There is a great demand in having the 
KfC results on a regional level for implementation of the 
Delta decisions.

The review of the Delta-subprogrammes facilitated by 
KfC has been of great value. The syntheses documents 
that were produced as a result of the review and recom-
mended by KfC, do not only contribute to scientifically 
reviewed policy making, but they are also very effective 
for the Deltaprogramme knowledge dissemination. 

Awareness, knowledge use and dissemination
KfC has made an important step towards a common 
approach and understanding of the analyses of climate 
effects and how to deal with it, for science, (local) gover-
nments and the private sector.
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Due to KfC, the awareness and the sense of urgency for 
climate adaptation in the Netherland has increased signi-
ficantly. However, this is just the start. 

The KfC programme initiated various knowledge disse-
mination activities and tools, including a great website 
and many knowledge sharing events. The huge event 
‘Deltas in times of climate change’ in Rotterdam is a great 
example of how KfC really enriched the “ecosystem” of 
climate adaptation research at national and international 
level. What will happen after KfC? Concerns are that re-
sults will be lost and new programmes and projects will 
build too little on the knowledge that is available. 

A big challenge now is to effectively disseminate the 
applied knowledge outside the inner circle of KfC to all 
levels of governmental organizations, the private sector 
and to the citizens. How can it be ensured that climate 
adaptation is included in the decision making process, 
as an integral part of tradeoffs that are being made in 
spatial developments. Therefore, actions for dissemina-
tion of the applied knowledge should be continued and 
intensified. 

In most of the hotspots the KfC results are (starting to 
be) used, but these hotspots and other KfC partners 
do not cover the whole of the Netherlands. Knowledge 
has not been disseminated to non-involved parts of the 
country yet. A lot of work has to be done to reach these 
regions and municipalities, and to make knowledge ap-
plicable for other local situations. The Climate Adaptati-
on Services (CAS) foundation has great potential in this, 
which already worked with various municipalities on 
vulnerability maps and other tools. CAS makes the cli-
mate information applicable on local level and supports 
stakeholders to start the adaptation process together.  

Finance 
Accountability is very important in these types of 
programmes and it is clear that KfC felt that high level 
of control was necessary. The financial cycle of KfC in 
terms of annual planning, reporting and auditing of the 
programme looks very solid, and is a clear demonstrati-
on of good governance. However, it is too early to draw 
conclusions about the final financial results. There are 

still some open ends with respect to the finalization of 
the programme, at the end of 2014 with a run off in 2015. 
The last annual financial report will be audited together 
with the complete evaluation of the programme by the 
accountant. If this audit still leaves some open ends, a 
final financial review is recommended once the whole 
programme is completed. 

The definition of co-finance, in terms of type of funders 
(public/private) or sources of funding, is not very clear. 
It is recommended to give a clear explanation in the final 
report.  

Legacy and follow up 
Bringing the KfC programme to an end does not mean 
breaking down the ambitions. The urgency for clima-
te adaption has only increased during the time of the 
programme.  It is important to continue the work that 
has been started and to accelerate the implementation 
of adaptation. No continuation would be destruction of 
capital. Concerns are that the national government does 
not seem to be aware of this. It is crucial to keep com-
munication with politicians about the urgency of climate 
adaptation during and after the programme.

The research programme ‘Water en Klimaat’ will con-
tinue with (scientific) research on the topics of climate 
adaptation. However, this programme does not cover the 
dissemination and use of knowledge in practice that is 
crucial in the next stages of adaptation. It is important 
to ensure that the knowledge questions that arise from 
practice in that process will be collected and picked up 
by research. 

The foundations that were  initiated by KfC play an im-
portant role in the dissemination and use of knowledge 
after the programme: Delta Alliance, Waterbuffer and 
Climate Adaptation Services (CAS). The assignments of 
the foundations are not very clear with respect to which 
part of the KfC legacy they focus on. It is recommended 
that, especially concerning the CAS foundation, the 
mandates are being enlarged. The position of these foun-
dations could be reinforced by involving more partners, 
including the private sector.  

Review
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Dear members of the scientific and societal review 
panels,

Having received and studied the Findings Report, we 
would like to thank you all for the huge effort that you 
put into thoroughly assessing the Knowledge for Climate 
Programme last November. We are gratified by the 
positive remarks about our programme and the valuable 
recommendations that have emerged from this review.

This letter is our response to the main issues raised in the 
Findings Report. We will explain how we will incorpo-
rate some of your comments into the final version of our 
self-assessment report, and will indicate what further ac-

tion we will implement in order to promote the develop-
ment and dissemination of knowledge in the near future.

1. Scope of the programme
The Knowledge for Climate Research Programme has 
emerged from the increasing public and political aware-
ness that societies need to adapt to climate change and 
that fundamental changes must take place at various sca-
les and in various sectors of society in order to cope with 
this multi-faceted problem. Responses to climate change 
are not only a matter of infrastructural adjustments, such 
as constructing dykes, or technical innovations, such 
as new ways of storing fresh water. They also include 
fundamental changes in our way of living, urban and 

Response
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regional planning, mobility patterns, land and water use, 
and nature conservation – to name just a few. As such, 
climate challenges are also societal challenges. We are 
happy to read that both review panels acknowledge the 
achievements of the Knowledge for Climate Programme 
in this respect, more specifically that the programme 
has strengthened the value and contribution of the 
social sciences, besides the natural sciences. Intensive 
cooperation between the natural and social sciences is 
of the utmost importance in understanding and dealing 
with the challenges of climate change. Building on our 
experience, we will continue to encourage governments 
and businesses at all levels of society to promote both 
fundamental and applied research in this field. We agree 
with your recommendation that in future programmes 
other research topics should also be explored, such as 
the integration of adaptation into regional economic 
development and the role of finance and governance in 
implementation processes. 

2. Multi-, inter- and transdisciplinary approach
From the start of the programme, an ambitious multi-, 
inter- and transdisciplinary approach was introduced, 
including an intensive and continuous dialogue between 
scientists and stakeholders (i.e. representatives of govern-
ments, businesses, and NGOs). We are aware that this 
approach posed a huge challenge to the PhD candidates 
involved. They not only had to carry out the traditional 
academic work (theoretical and empirical research, 
writing academic papers) but most of them also had to 
engage in societal debates and were involved in complex 
processes of knowledge co-creation. In this way, we have 
actually created a new type of scientist “willing and able 
to provide their academic skills for the broad benefit of 
society”. Unfortunately, there is always a reverse side to 
such an achievement. As you critically remarked, the 
interaction and mutual cooperation between PhD can-
didates has not developed as desired. The main reason 
was so as not to overburden these young professionals. 
Nevertheless, some fruitful cooperation between the 
PhD candidates emerged within the research consortia. 

The co-creation approach has been very effective in 
involving stakeholders. We concur with your observation 
that there are still challenges in dealing with the tensi-
on between scientific quality standards and results for 
practical use, and that intensive communication between 
both scientific and policy communities should be one of 

the cornerstones of this approach. The main lessons from 
these processes of knowledge co-creation – highlighted 
in chapter 6 of the self-assessment report – will be active-
ly communicated by the Board to relevant national and 
regional knowledge networks. Your recommendation to 
appoint knowledge brokers in future research program-
mes is also endorsed. 

3. International orientation
It became clear from the Findings Report that more 
could have been achieved in terms of international scien-
tific impact if more resources had been invested in global 
assessments and case studies outside the Netherlands. 
We certainly agree with this opinion, but at the same 
time we would like to emphasise that – based on one of 
the Dutch government‘s main requirements – the scope 
of the programme was restricted to the Netherlands and 
especially to vulnerable regions. Nonetheless, a substan-
tial amount of research within the “second phase” of the 
programme either involved international comparisons or 
contributed to international academic debate (including 
the production and publication of eleven special issues 
of leading academic journals). Moreover, the research 
consortia were encouraged to cooperate with foreign re-
search groups. But in our view, more attention should be 
paid to international research cooperation in follow-up 
research programmes.

4. Scientific, societal, and business breakthroughs
One important recommendation of both review panels 
is that the final report should highlight specific achie-
vements more effectively, for instance by placing more 
emphasis on concrete examples of scientific, societal, and 
business breakthroughs. We acknowledge that the draft 
self-assessment report has an emphasis on process-rela-
ted issues rather than substance-related issues. Although 
the latter information is to be found in annexes and 
in the scientific progress report, your comments have 
convinced us to add more information to the body text 
about notable research results, key publications, and the 
impact on society. 

Some results are still to come, for example the final 
dissertations of many of the PhD candidates in the 
programme. After finalisation, these results will be made 
available to the scientific and policy communities via 
the KfC database. As far as possible, the Board will also 
disseminate these results to relevant stakeholders.

Response
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5. Open access to publications
Knowledge for Climate uses public funds to promote 
fundamental and applied research. It is our view that 
the results generated by this investment should also 
be made publicly available. We have therefore invested 
a substantial amount of money in an easily accessible 
website, including a database of publications. In 2013, 
our publication database had an average of 10,000 down-
loads each week. This shows that our approach actually 
works. Nevertheless, your remarks about open access are 
justified. We have therefore decided to allocate additional 
funds for keeping the publication database accessible in 
the coming years. We have also allocated a substantial 
budget for providing open access to a specific set of 
overarching articles published in journals that do not 
normally permit open access. 

6. Knowledge transfer
Knowledge transfer and dissemination played an impor-
tant role in achieving the main aims of the KfC pro-
gramme. The self-assessment report presents a detailed 
overview of the activities and results during the past 
seven years. In our view, these results are very promising 
and clearly show the benefits of our approach. We do 
admit, however, that in future programmes additional 
approaches can also be adopted, for example involving 
policy-makers and politicians in processes of knowledge 
co-creation, communicating the sense of urgency for 
developing adaptation strategies, and up-scaling good 
adaptation practices to other cities and regions. 

7. Legacy
Both review panels expressed their concern that after 
the end of the KfC programme results will be lost and 
new programmes and projects will not build sufficiently 
on the knowledge that is available. We understand these 
concerns, but at the same time we are hopeful that NWO 
(the Netherlands Organisation for Scientific Research), 
the Dutch Ministry of Infrastructure and the Environ-
ment, and the leaders of future research programmes 
will continue the work started by KfC and will accelerate 
the development and implementation of adaptation 
strategies. The urgency of adaptation has increased since 
the start of the KfC programme. The Dutch government 
intends publishing a national adaptation strategy in 
2016, based partly on the results of the KfC programme. 
Moreover, NWO is creating new internationally oriented 
research programmes, which will also build on the expe-
rience of knowledge co-creation developed by KfC. Last 
but not least, a national follow-up research programme 
was recently established – “Water & Climate”, partly 
funded by the Delta Programme – that aims to build on 
the work of KfC. 

As far as possible, the Board of KfC will do its utmost to 
encourage governments to take appropriate action, to 
influence the sense of urgency, and to continue disse-
minating the results of our programme (for instance by 
organising workshops, roadshows, and presentations by 
researchers for regional and local authorities). Attention 
will also be paid to follow-up research programmes and 
to encouraging cooperation and networking between 
knowledge institutions and stakeholders. KfC has also 
created a follow-up foundation: Climate Adaptation 
Services (CAS). This aims to make information from 
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the KfC programme on climate adaptation available for 
regional and local authorities and ensures that the infor-
mation is kept up to date. With funding from KfC and 
national government, CAS will take responsibility for the 
legacy of KfC.

8. Accountability
Accountability is indeed a highly important issue in 
research programmes of this kind. The purpose of the 
self-assessment report is to account for the way in which 
the Board has utilised the public funds entrusted to it. 
Those funds (a budget of 50 million euros) were made 
available by national government and by regional and 
local authorities, businesses, and knowledge institutions 
(more than 30 million euros in co-funding). We are 
pleased to read in the Findings Report that KfC’s finan-
cial cycle in terms of annual planning, reporting, and au-
diting looks solid and clearly demonstrates the emphasis 
on good governance. However, the final financial reports 
for 2014 and 2015 were not yet included in the self–as-
sessment report. 

Your recommendation for future programmes to identify 
key performance indicators (KPIs) at the start of the pro-
cess related to the objectives of the programme has been 
taken to heart, and will be communicated to the leaders 
responsible for follow-up research programmes.

9. Concluding remarks
Climate change is an intriguing issue, one that triggers 
both curiosity and ingenuity. This is what we have seen 
and exploited in our programme. We believe that the 
insights that have been revealed and the commitments 
that have developed in the course of our programme 
have created a long-term basis for understanding and 
dealing with climate change. However, climate change is 
about the future and will by definition involve surprises. 
We therefore call on all readers to remain alert and to 
continue exploring climate change and how we can deal 
with it. Knowledge co-creation is one of the best ways 
to approach the future challenges and that is what this 
programme has demonstrated.

Prof. Pier Vellinga

Prof. Peter Driessen

Ir. Kees van Deelen

Executive Board KfC
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Figure 1.1 The figure above shows the structure of the Knowledge for Climate Programme. The various bodies and the role 

of each in the programme are described below1.

Organisation of Knowledge 
for Climate Programme1

1 The Knowledge for Climate Programme’s annual reports describe 

the main topics discussed by the supervisory and advisory bodies.

The task of the Supervisory Board was to supervise the 
policy of the Executive Board, the use made of the funds, 
and the general course of affairs. It was also an important 
sounding board and adviser for the Executive Board of 
the programme. 

The Executive Board bore overall responsibility for the 
programme and for achieving its aims. It also played a 
governance role with regard to research programming 
and to monitoring the consistency and quality of the 
research. The Executive Board was also responsible for 
what went on within the organisation and for financial 
matters. 

The Knowledge for Climate Programme Office was 
responsible for implementing the programme activities. 
For that purpose, it had four units at its disposal, for 

secretarial matters, financial affairs, project supervision 
and management, and internal and external communica-
tion. The Programme Office had an especially important 
task in the preparation and implementation of board 
decisions. 

Effective communication and the sharing of knowledge 
between researchers – but above all between researchers 
and practitioners – was crucial to achieving the aims of 
the Knowledge for Climate Programme. The Knowledge 

Transfer component of the programme was responsible 
for this. The Knowledge Transfer unit supported the hot-

Supervisory Board

Executive Board

Knowledge 
Transfer

Programme 
Office

Reflection

SAC and ISAC

Hotspots

Knowledge Develop-
ment and Transfer

Project Teams 
and Consortia

Coperation

Executive  
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Programming and 
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spot teams and the project supervisors in encouraging 
knowledge uptake via activities, including organising 
symposiums and debates and publishing books/booklets 
intended for practitioners.

In addition, a number of advisory bodies played an 
important role in programming the research program-
me and in coordinating and cooperating with other 
programmes and initiatives. The Programme Council 
played an important advisory role in programming the 
Knowledge for Climate Programme and in preparing the 
various evaluations of the programme.

The Programme Council comprised researchers and 
stakeholders. On the knowledge supply side, each of 
the six parties that initiated the Knowledge for Climate 
Programme delegated a representative. On the demand 
side, the coordinators of the eight hotspots and of the 
international hotspot (Delta Alliance) were represented. 
The coordinating ministry was also represented. The 
Programme Council also included the Executive Board 
and representatives of the KnowledgeTransfer unit and 
the Programme Office. 

The Executive Advisory Board included representatives 
(director-generals) of the two ministries involved (Infra-
structure and the Environment and Economic Affairs). 
The managements of the six research institutions that 
were the ‘founding fathers’ of the programme were 
also represented. The Delta Commissioner was also a 
member of the Executive Advisory Board. The main role 
of the Executive Advisory Board was to ensure effective 
policy coordination between the research institutions, 
the Knowledge for Climate Programme, and the policy 
and research agendas of the ministries.

The Knowledge for Climate and Climate Changes Spatial 
Planning programmes decided to appoint a joint Societal 

Advisory Council (SAR) and an International Scientific 

Advisory Council (ISAC). That decision was taken because 
these two programmes complemented one another in 
addressing climate change adaptation and in their trans 
disciplinary approach. Both councils were appointed to 
carry out periodic monitoring of the programmes. The 
first round of monitoring for the Knowledge for Climate 

programme was carried out by the two councils in 2011. 
In 2012, individual members of the SAC and the ISAR 
were invited to take part in the Midterm Assessment of 
the programme as reviewers.

Much of the research conducted within the Knowledge 
for Climate Programme focuses on eight specific locati-
ons in the Netherlands – hotspots – that are particularly 
vulnerable to the consequences of climate change and are 
therefore the key focus of the research programme. These 
hotspots are:
1) Dry Rural Areas; 
2) Major Rivers; 
3) Haaglanden Region; 
4) Mainport Schiphol: 
5) Shallow Waters and Peat Meadow Areas; 
6) Rotterdam Region; 
7) Wadden Sea;  
8) South-West Delta.

The hotspot teams were made up of knowledge net-
works involving both researchers and practitioners2. 
The research carried out within the hotspots was based 
on research questions raised by practitioners within the 
hotspots. 

There was also an international hotspot so as to share 
knowledge of climate change adaptation internationally. 
This involved launching a knowledge platform focusing 
on deltas worldwide, the Delta Alliance. 

In order to ensure an in-depth scientific approach to 
knowledge generation, eight research themes were defin-
ed in the course of the Knowledge for Climate Program-
me:
1) Flood Risk Management; 
2) Fresh Water Supply; 
3) Rural Areas; 
4) Cities; 
5) Infrastructure and Networks; 
6) High-Quality Climate Projections; 
7) Governance; 
8) Decision Support Tools.

2 See the 2008 Knowledge for Climate annual report for the composi-

tion of the hotspot teams (in Dutch) 
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General information
The Knowledge for Climate research programme was ap-
proved by the Dutch Government in July 2007, and was 
allocated a budget of € 50 million from the Economic 
Structure Enhancing Fund (FES). The FES was termi-
nated in 2011. Since then, the programme has received 
its funding from the normal budget of the Ministry of 
Infrastructure and the Environment, as the ministry 
responsible. The sum of € 50 million was allocated to the 
programme in three phases. 

A coordination phase, with a budget of € 0.9 million. This 
budget was to be used to set up the programme organisa-
tion, carry out a strategic analysis, draw up and develop 
the Research programming, and make preparations for 
the programme. This phase was completed in March 
2008.

A preparatory phase, with a budget of € 3.1 million. This 
phase was intended to bridge the period needed to gain 
a positive ruling from the European Commission on the 
provision of financial support to the parties taking part 
in the research programme. That positive decision was 
received in November 2008 by means of State aid [steun-
maatregel] N 267/2008. The funds for the preparatory 
phase were intended (i) to initiate processes, and to de-
sign, develop, and coordinate procedures; (ii) to establish 
and organise the various programme components and 
bodies within the Knowledge for Climate Programme; 
and (iii) to prepare the actual research programme. The 
preparatory phase was completed in 2009.

The third phase involves implementation of the main 

programme. The sum of € 46 million has been allocated 
for this. Allocation of the grant money is conditional on 
co-funding being contributed – at programme level – 
amounting to at least 50% of the grant provided, i.e. at 
least € 23 million. These and other financial conditions 
have been laid down in key decision [kernbeschikking] 
FEZ2009005697, which applies to the main programme. 
The key decision was amended in 2013 in connecti-
on with the additional activities carried out as part of 
preparations for drawing up the Action Plan for Climate 
Change Adaptation, subject to the final responsibility 
of the Netherlands Environmental Assessment Agency 
(PBL). The sum of € 46 million that had been allocated 
was increased by € 390,000. The conditions imposed in 
the previous key decision remain unchanged. The new 
(supplementary) decision was issued on 18 December 
2013 and was designated 5000001850A.

Final amounts regarding grant spending and co-funding are given in 

the final financial report of KfC. This report is available in the second 

half of 2015 on www.knowledgdeforclimate.nl

Key financial data2
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Use of grant money

Grant amounts have been determined on 

the basis of the actual funding for comple-

ted projects as of July 2014 and forecast on 

the basis of the grants allocated for projects 

that are yet to be completed. The ‘Other 

projects’ component of the programme 

mainly concerned projects in an internatio-

nal framework (Delta Alliance, JPI Climate), 

the projects in the framework of the Action 

Plan for Climate Change Adaptation, and 

the Sustainable Area-Specific Development 

project.

Table 2.1 Use of grant money by programme component

Programme component
Number 

of projects Grant (euros)

Projects 1st tranche
Projects 2nd tranche
Projects 3rd tranche
Other projects
Value Creation and Valorisation projects
Knowledge Transfer
Programme organisation
Total projects + programme organisation

42
8

30
18
21
-
-

  7.569.013
20.905.000

2.294.249
2.748.969
2.472.906
2.901.280
7.498.583

46.390.000

Table 2.2 Use of grant money by hotspots in each tranche

Grant (euros)	  

Hotspot 1st tranche 2nd tranche 3rd tranche Total

Haaglanden Region
Mainport Schiphol
Rotterdam Region
Dry Rural Areas
Major Rivers
Major Rivers
Wadden Sea
South-West Delta
Total of grants for hotspots

 1.076.145
 1.237.892
 1.421.433

 201.735
 283.047
 290.000

 69.710
216.251

 4.796.213

2.872.466 
2.755.237 
2.786.881 

571.271 
576.596 
560.638 
597.872 
584.043 

11.305.004 

664.800 
39.900 

896.191 
338.000 
122.300 
226.000 

39.930 
285.000 

2.612.121

4.613.411 
4.033.029 
5.104.505 
1.111.006 

981.943 
1.076.638 

707.512 
1.085.294 

18.713.338
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The distribution of grants to research projects, know-
ledge Transfer, value creation/valorisation, and program-
me costs in the years 2009 to 2013 is shown in Figure 

2.1a. This figure shows that – when calculated on the 
basis of the grants provided over this period – the over-
head ratio amounts to 17%. If the overhead is calculated 
on the basis of the sum total of ‘grants awarded to pro-
jects’ and ‘co funding contributed’ (Figure 2.1b), then the 
overhead ratio for the period 2009 to 2013 is 9.9%, which 
is just below the 10% that is the Executive Board’s target 
for the entire duration of the programme. That target is 
expected to be achieved over the entire duration of the 
programme, after all the projects have been completed. 

Financial control and accountability has received a lot of 
attention in the programme. Important aspects were an 
annual plan and the six-monthly monitoring of progress 
of projects, both in terms of content and financials. The 
Foundation Knowledge for Climate has made an annual 
financial report containing a report of the Board of Di-
rectors, annual accounts and notes to the balance sheet 
and profit and loss account. The financial report has 
been reviewed annually by a chartered accountant. The 
grant-giving authority (Ministry of Infrastructure and 
the Environment) has accepted the submitted annual 
financial reports. In 2015, a final Financial report will 
be drawn up over the whole duration of the programme 
with an audit certificate from a chartered accountant.

75,7%

5,3%

1,9%

17,1% 54,0%
31,8%

9,9%

3,1%
1,1%

research projects

value creation/valorisation

Knowledge Transfer

programme costs

grant for research projects

grant for value creation/valorisation

grant for knowledge transfer

programme costs

co-funding

Figure 2.1a Distribution of grants,  
cumulative 2009-2013

Figure 2.1b Distribution of grants and cofunding, 
cumulative 2009-2003
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Co-funding at year-end 2014

specified in budgets already contributed
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Contributed co-funding is the 

co-funding indicated in unqua-

lified auditor’s reports up to 31 

December 2013. ‘Specified’ co-fun-

ding is the co-funding specified in 

funding agreements for projects 

for which an unqualified auditor’s 

report has yet to be received. 

Figure 2.2 Co-funding 2010 to 2014 (inclusive)

Co-funding
Allocation of the grant is conditional on co-funding 
being contributed – at programme level – amounting to 
at least 50% of the grant provided, i.e. at least € 23 milli-
on. Co-financing includes all forms of financial contribu-
tions by public, private and scientific institutions. Figure 

2.3 shows the source of the € 20.6 million co-funding 
contributed by type of organisation.
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€ 2.783.734
14%

€ 5.422.962
26%

€ 5.707.619
28%

€ 5.149.451
25%

€ 1.492.177
7%

businesses

research institutes

universities

government

other

Figure 2.3 Source of co-funding contributed by type of organisation (as of year-end 2013)

Table 2.3 Co-funding provided, by programme component

Programme component Grant (euros)
Co-funding 

(euros)
% co-funding to 

grant

Projects 1st tranche
Projects 2nd tranche
Projects 3rd tranche 
Other projects
Value Creation and Valorisation projects
Knowledge Transfer
Programme organisation
Total projects + programme organisation

7.569.013
20.905.000 
 2.294.249
 2.748.969
 2.472.906
 2.901.280
7.498.583

46.390.000

  7.113.542
18.249.702
  2.711.173
  1.997.923
     246.872  
  1.263.918
     456.178
32.039.308

  94%
  87%
118%
  73%
  10%
  44%
   6%
 69%
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Knowledge for Climate  
projects (per tranche)3

Status on 1 August 2014. Amounts written in black indicate the final budget allocation (after provision of an unqualified auditor’s report). 

Amounts in red indicate the provisional budget.

First tranche project
Project 
number

Title Consortium parties Duration KfC  
subsidy

Cofinan-
cing

Total 
budget

Climate Knowledge Facility
KKF01A Modelplatform – Future 

Weather - phase 1

Alterra, KNMI  01-09-2009 / 

31-12-2011 

 €  488,445  €  202,096  €    690,541 

KKF01B Modelplatform - Coupling Alterra, TNO, Deltares  01-02-2009 / 

31-05-2011 

 €  305,694  €  181,987  €    487,681 

KKF01C Modelplatform - Tailoring Alterra, KNMI, VU-FALW, 

VU-Feweb, WUR-PPS, 

Deltares 

 01-06-2009 / 

30-06-2011 

 €  233,880  €  114,605  €    348,485 

KKF02A Building blocks National 

Adaptation Strategy (NAS)

Alterra, KNMI, PRI, 

UVA-IVAM, VU-Feweb, 

WUR-DOW, Deltares 

 01-11-2009 / 

30-11-2011 

 €  509,250  €  234,362  €    743,612 

KKF03 Coordination, monitoring 

and strategy of the Climate 

Knowledge Facility

Alterra, KNMI, TNO, 

UU-BETA, UU-GEO, 

VU-Feweb, WUR-DOW, 

Deltares 

 01-01-2009 / 

31-12-2009 

 €  150,041  €    53,784  €    203,825 

Hotspot Dry Rural areas
HSDR00-09 Coordination  hotspot Dry 

Rural areas

KWR  01-01-2009 / 

31-12-2009 

 €    14,607  €         521  €      15,128 

HSDR01 Strategies to cope with 

climate change in dry rural 

sandy areas of the province 

of Gelderland

Alterra, KWR, Prov Gel-

derland 

 04-01-2010 / 

31-12-2010 

 €    86,855  €    80,540  €    167,395 

HSDR02 Spatial claims of adaptive 

strategies in densely popula-

ted rural areas

Alterra, KWR, Deltares  01-01-2010 / 

01-07-2011 

 €    99,420  €  134,931  €    234,351 

Hotspot Major Rivers
HSGR02 Assessment of upstream 

flood risk in the Rhine Basin

VU-IVM, Deltares  01-11-2008 / 

31-12-2012 

 €    92,010  €  159,029  €    251,039 

HSGR06 Adaptation to Meuse flood 

risk: a scenario assessment

VU-IVM, Deltares  01-01-2010 / 

31-12-2012 

 €    90,000  €  100,935  €    190,935 

HSGR07 Assessment of climate-proof 

flood defence alternatives 

along the Nederrijn/Lek

VU-IVM, Waterschap RL, 

WUR-DOW, Deltares, 

Grontmij, Movares 

 01-06-2009 / 

08-10-2010 

 €    38,672  €    45,867  €      84,539 
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Hotspot Haaglanden Region
HSHL00-10/11 Coordination Hotspot 

Haaglanden en Regional 

Adaptation Hotspot Haag-

landen region

SG-HAAGL  01-01-2010 / 

31-12-2011 

 €    95,037  €    24,969  €    120,006 

HSHL01A Climate in spatial planning Arcadis, Dura Vermeer, 

TRIPLE-E, Deltares, Eras-

mus Universiteit

 01-01-2009 / 

30-11-2011 

 €  160,777  €  223,408  €    384,185 

HSHL02 Future of peat meadow 

areas in hotspot Haaglanden 

Region

Alterra, DHV  07-07-2009 / 

29-02-2012 

 €  134,500  €  145,207  €    279,707 

HSHL05 / 

HSRR04

Regional climate informa-

tion for Haaglanden and 

Rotterdam region

Gem R’dam, KNMI, WUR-

DOW, HHDelfland 

 03-03-2009 / 

30-06-2011 

 €  134,370  €  151,488  €    285,858 

HSHL06 / 

HSHL12

Broad, region specific 

reconnaissance of effects of 

climate change in relation to 

future scenarios and trends

Alterra, HKV liw, TNO, 

Deltares, Geodan 

 01-05-2009 / 

31-12-2010 

 €  142,969  €  185,567  €    328,536 

HSHL08 Demonstration project 

multifunctional land use for 

water storage in the green-

house sector

St. Waalblok, HHDelfland  01-04-2009 / 

31-12-2010 

 €  380,735  €  380,735  €    761,470 

Hotspot Mainport Schiphol
HSMS01 WindVisions - Wind  

visibility monitoring at 

Mainport Schiphol

AAS, LVNL, WUR-DOW  01-10-2009 / 

15-07-2012 

 €  285,582  €  287,452  €    573,034 

HSMS02 Climatology and climate 

scenarios Mainport Schiphol

AAS, KNMI, LVNL  01-04-2009 / 

01-09-2012 

 €  437,246  €  452,111  €    889,357 

HSMS03 IMPACT - Improved me-

teorological predictions for 

airport capacity tuning

AAS, KNMI, LVNL, TUD, 

WUR-DOW 

 01-10-2009 / 

31-05-2012 

 €  471,174  €  770,341  € 1,241,515 

HSRS01 Climate scan Schiphol 

region

Alterra  01-04-2009 / 

31-10-2009 

 €    20,000  €      7,916  €      27,916 

Hotspot Shallow waters and Peat meadow areas
HSOV01A Climate effects on decom-

position in drained peat 

meadows: implications for 

peat subsidence and water 

quality

UU-BETA  01-05-2009 / 

01-07-2013 

 €  100,000  €  444,658  €    544,658 

HSOV01B Climate influence on water 

quality: which trends are 

already apparent?

KWR, WUR-DOW  01-01-2009 / 

31-10-2011 

 €    80,000  €  272,627  €    352,627 

HSOV01C Managing climate effects in 

peat meadows and shallow 

lakes

VU-IVM  01-03-2009 / 

01-05-2013 

 €  108,810  €  109,999  €    218,809 

Project 
number

Title Consortium parties Duration KfC  
subsidy

Cofinan-
cing

Total 
budget
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Hotspot Rotterdam Region
HSRR00-09 Coordination hotspot Rot-

terdam Region

Gem R’dam, HHSchie  01-01-2009 / 

31-12-2009 

 €    65,022  €    92,230  €    157,252 

HSRR00-10 Rotterdam Adaptation 

Strategy and Coordination 

Hotspot Rotterdam Region 

2010

Gem R’dam  01-01-2010 / 

31-12-2010 

 €    58,656  €    58,655  €    117,311 

HSRR01 Urban development - Urban 

water systems

Gem R’dam, TUD-CT-

GEO, Deltares 

 01-02-2009 / 

31-10-2010 

 €  111,158  €  115,766  €    226,924 

HSRR02 Flood risk in unembanked 

areas

Gem R’dam, HKV liw, 

Rhask, UNESCO, Deltares 

 23-03-2009 / 

31-07-2010 

 €    63,086  €    99,962  €    163,048 

HSRR03B Closing the open Rijnmond 

- waterfront

HKV liw, RIVM, TUD-

CT-GEO 

 01-12-2008 / 

30-06-2010 

 €  185,594  €  261,804  €    447,398 

HSRR05 Heat stress in Rotterdam Alterra, Gem R’dam, 

SBR, TNO, WUR-MAQ, 

Deltares 

 01-01-2009 / 

01-06-2011 

 €  314,721  €  333,780  €    648,501 

HSRR06 Safe and multifunctional 

urban levees

Gem R’dam, HHSchie, 

Rhask, Waterschap HD, 

HHDelfland, Deltares 

 01-02-2009 / 

31-12-2010 

 €    98,529  €  104,555  €    203,084 

HSRR07/

HSGR08

Relationship between per-

ceived flood risks, problem 

ownership and household 

and business adaptation 

choices

Gem R’dam, HKV liw, VU-

IVM, Deltares 

 01-06-2010 / 

01-03-2012 

 €  146,674  €  156,936  €    303,610 

HSRR08 Consequences of climate 

change for inland shipping

Arcadis, Havenbedr. 

Rdam, TNO-B&O, TUD-

CT-GEO, VU-Feweb, 

Deltares 

 01-01-2009 / 

30-06-2011 

 €  154,759  €  192,875  €    347,634 

HSRR09 Adaptive strategies for the 

urban floodplain of Hotspot 

Rotterdam

Gem R’dam  01-03-2009 / 

01-04-2010 

 €    72,199  €    72,198  €    144,397 

Hotspot Wadden Sea
HSWZ04 Need to know or nice to 

know? Developing the 

knowledge agenda for clima-

te change and adaptation in 

the Wadden Sea

Prov Fryslân  03-02-2009 / 

09-07-2010 

 €    68,400  €    16,008  €      84,408 

Hotspot South-West Delta
HSZD01 Negotiating uncertainties: 

defining climate proofing 

and assessing associated 

uncertainties in the South- 

west Delta Region of the 

Netherlands

Alterra  01-01-2009 / 

31-07-2011 

 €    50,000  €    60,873  €    110,873 

Project 
number

Title Consortium parties Duration KfC  
subsidy

Cofinan-
cing

Total 
budget



97Appendix

HSZD02 Climate change effects on 

the restoration of estuarine 

dynamics within the delta 

region

IMARES, NIOO-KNAW, 

Deltares 

 01-07-2009 / 

01-05-2011 

 €    49,985  €    57,886  €    107,871 

HSZD03 Climate change as an oppor-

tunity for entrepreneurs

Hogeschool Zeeland, LEI, 

PRI 

 01-12-2010 / 

01-04-2013 

 €  103,000  €  105,410  €    208,410 

Other projects
MSZD01 Exploring the fresh water 

supply for the South West 

Delta

ACACIA, Alterra, KWR, 

TNO, Deltares 

 01-03-2009 / 

30-11-2009 

 €    70,516  €    82,441  €    152,957 

ORASKvK01 Options for Regional adap-

tation strategies

Alterra  01-03-2009 / 

31-12-2011 

 €  196,652  €    99,140  €    295,792 

NWO NWO Sustainable earth NWO  01-01-2010 / 

31-12-2014 

 €  500,000  €            -    €    500,000 

SSA01 Comparative monitoring of 

Knowledge for Climate	

Rathenau Instituut

Rathenau Instituut  01-01-2010 / 

15-10-2014 

 €  599,988  €  437,887  € 1,037,875 

Second tranche projects	
Project 
number

Title Consortium parties Duration KfC  
subsidy

Cofinan-
cing

Total 
budget

 Theme 1 Climate proof 

flood risk ma-

nagement

Alterra, HKV liw, TUD-CT-GEO, VU-IVM, 

WUR-DOW, Deltares Flood Hazard Rese-

arch Centre (FHRC), UK

Helmholz-Centre Potsdam GFZ German 

Research Center for Geosciences, Germany

 01-01-2010 / 

31-12-2014 

 € 2,050,000  € 1,610,000  € 3,660,000 

 Theme 2 Climate proof 

fresh water 

supply

 ACACIA, Alterra, KWR, TNO, TUD-TBM, 

UT, UU-GEO, VU-FALW, WUR-DOW, 

Deltares  ASR Systems, USA British Geolo-

gical Survey, Ecole Polytechnique Federal 

Lausanne, Switzerland, Federal Institute of 

Hydrology, Germany,

Institute National de Recherche en Genie 

Rural, Eaux et Foret, (INRGREF), Tunesia, 

United States Geological Survey (USGS) 

 01-01-2010 / 

31-12-2014 

 € 2,500,000  € 2,424,999  € 4,924,999 

 Theme 3 Climate adap-

tation for rural 

areas (CARE)

 Alterra, KWR, UU-GEO, VU-Feweb, VU-

IEW, WUR-DOW, Deltares, University of 

Edinburgh, UK

 01-01-2010 / 

31-12-2014

 € 1,700,000  € 1,337,455  € 3,037,455 

 Theme 4 Climate Proof 

Cities (CPC)

Alterra, KWR, Radboud Universiteit, TNO, 

TUD-BK, TUD-OTB, TUD-TNW, TUE, 

UNESCO, UU-GEO, UVA, WUR-DOW, 

Deltares University of Manchester, UK, 

Albert-Ludwigs-Universität, Germany,

Universität Kassel, Germany

 01-01-2010 / 

31-12-2014 

 € 4,185,000  € 3,647,942  € 7,832,942 

Project 
number

Title Consortium parties Duration KfC  
subsidy

Cofinan-
cing

Total 
budget
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 Theme 5 Infrastructure 

and networks 

(INCAH)

KWR, TNO, TUD-TBM, VU-Feweb, 

Deltares Louvain School of Management, 

Belgium, Australian Commonwealth 

Scientific and Industrial Research Organisa-

tion, Australia, Southern Cross University, 

Australia, University of Michigan, USA,  

Massachusetts Institute of technology and 

United States, Geological survey, USA, Pur-

due University, USA, Swedish Geotechnical 

institute, Sweden

 01-01-2010 / 

31-12-2014 

 € 1,920,000  € 1,949,230  € 3,869,230 

 Theme 6 High quality 

climate projec-

tions

Alterra, KNMI, KWR, PRI, TNO, TUD-

TNW, TUE-EUR, UU-BETA, VU-FALW, 

VU-Feweb, WUR-DOW, Deltares Deutscher 

Wetterdienst (DWD), Germany, SMHI, 

Sweden, Exeter University, UK

 01-01-2010 / 

31-12-2014 

 € 3,050,000  € 3,206,539  € 6,256,539 

 Theme 7 Governance of 

adaptation

Radboud Universiteit, UU-GEO, VU-IVM, 

WUR-BMW, Erasmus Universiteit, Univer-

sity of East Anglia, UK, Carl von Ossietzky 

University, Germany,

Stockholm University, Sweden

 01-01-2010 / 

31-12-2014 

 € 2,900,000  € 1,796,113  € 4,696,113 

 Theme 8 Decision sup-

port tools

Alterra, Deltares, PBL, Studio i2D, TNO, 

TUD, VU-Feweb, VU-IVM, WUR-BMW, 

WUR-DOW IIASA, Laxenburg, Austria, 

Potsdam Institute for Klima Forschung,Ger-

many, JRC

Department  primary industries,State of 

Victoria, Australia, Reg. Env. Center for 

Central and Eastern Europe, University of 

British Columbia, Canada, RWTH Aachen, 

Germany

 01-01-2010 / 

31-12-2014 

 € 2,600,000  € 2,277,424  € 4,877,424 

Third tranche projects
Project 
number

Title Consortium parties Duration KfC sub-
sidy

Cofinan-
cing

Total 
budget

Hotspot Dry Rural areas
HSDR3.5 Adaptive implementation 

arrangements: a learning 

approach towards the 

implementation of climate 

adaptation strategies

Alterra, UU-REB, VU-IVM, 

Deltares, Erasmus Universiteit

 01-03-2012 / 

30-09-2013 

 €  149,470  €    191,918  €  341,388 

HSDR3.6 Towards a long-term vision 

on water space and climate 

for waterboard Vallei en 

Veluwe

Alterra  01-01-2012 / 

01-05-2014 

 €    35,271  €      54,073  €    89,344 

Project 
number

Title Consortium parties Duration KfC  
subsidy

Cofinan-
cing

Total 
budget
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HSDR3.7 Active management of 

Groundwater storage in 

Unconfined Aquifers in 

the Stippelberg forests 

(AGUA-Stippelberg): a case 

study of climate adaptation 

through improved regional 

self sufficiency in water 

supply

KWR  01-04-2012 / 

31-05-2014 

 €    85,000  €    105,000  €  190,000 

HSDR3.8 Vision document Hotspot 

Dry Rural areas

Overland  01-10-2013 

/01-04-2014  

 €    53,240  €              -    €    53,240 

Hotspot Major Rivers
HSGR3.1 Analysing the robustness 

of the Meuse river valley to 

certain discharge waves

Deltares  01-10-2012 / 

30-04-2013 

 €    36,365  €      36,365  €    72,730 

HSGR3.2 Inspiration document Regi-

onal Adaptation strategies 

hotspot Major Rivers

Aquae  01-10-2013 / 

31-03-2014 

 €    52,635  €              -    €    52,635 

HSGR3.3 International cooperation in 

climate adaptation

Radboud Universiteit  21-02-2014 / 

31-10-2014 

 €    30,000  €      30,752  €    60,752 

Hotspot Haaglanden Region
HSHL3.2 Optimized Aquifer Storage 

and Recovery of freshwater 

in saline aquifers

B-E De Lier, KWR  01-02-2013 / 

01-04-2014 

 €  184,000  €    321,032  €  505,032 

HSHL3.3 3Di water management 

applicable for end users

NelenSchuurmans, Deltares  15-04-2012 / 

31-07-2013 

 €  300,000  €    475,483  €  775,483 

HSHL3.4 Regional Adaptation Strategy 

Hotspot Haaglanden Region

SG-HAAGL  01-06-2013 / 

01-04-2014 

 €    40,800  €    239,292  €  280,092 

Hotspot Shallow waters and Peat meadow areas
HSOV3.1 Manual for Options for Regi-

onal Adaptation Strategies in 

peat meadow areas including 

shallow waters

Alterra  01-09-2012 / 

31-12-2013 

 €    98,290  €              -0  €    98,290 

HSOV3.2 Regional adaptation strate-

gies in Frisian peat meadows

Alterra, UU-BETA, VU-IVM  01-09-2012 / 

01-11-2013 

 €  115,346  €    139,908  €  255,254 

Hotspot Mainport Schiphol
HSMS3.1 Mainport Schiphol and adap-

tation to climate change – a 

long-term and multi-sectoral 

perspective

BB&C  01-07-2013 / 

28-02-2014 

 €    39,930  €              -    €    39,930 

Hotspot Rotterdam Region
HSRR00-

11

Rotterdam Adaptation 

Strategy and Coordination 

Hotspot Rotterdam

Gem R’dam  01-01-2011 / 

31-12-2011 

 €    58,063  €      70,920  €  128,983 

HSRR00-

12/13

Coordination Hotspot 

Rotterdam Region  2012 and 

2013

Gem R’dam  01-01-2012 / 

31-12-2013 

 €    53,299  €      80,216  €  133,515 

Project 
number

Title Consortium parties Duration KfC  
subsidy

Cofinan-
cing

Total 
budget
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HSRR3.1 Adaptive development strate-

gies in unembanked areas in 

the Rotterdam region

Arcadis, DSA, Gem R’dam, 

UNESCO, UU-GEO, VU-IVM, 

Deltares 

 01-03-2011 / 

01-03-2013 

 €  177,417  €    172,286  €  349,703 

HSRR3.2 Eco-adaptation in the urban 

delta

Gem R’dam, Deltares  14-10-2011 / 

31-10-2012 

 €    26,428  €      28,682  €    55,110 

HSRR3.3 Drought problems in urban 

areas

Gem R’dam, Deltares  11-10-2011 / 

01-08-2012 

 €    29,842  €      16,913  €    46,755 

HSRR3.4 Adaptation Strategy Rotter-

dam region

Gem R’dam  01-01-2012 / 

01-04-2014 

 €  187,500  €    212,500  €  400,000 

HSRR3.5 Proposal for addressing small 

research questions

Gem R’dam  01-07-2012 / 

01-10-2013 

 €    36,864  €      36,865  €    73,729 

HSRR3.6 Business case climate adap-

tation Rotterdam region: 

area-specific value creation 

with adaptation

Gem R’dam  11-02-2013 / 

01-07-2014 

 €    31,195  €      31,195  €    62,390 

HSRR3.7 Valorizing adaptation know-

ledge for sustainable delta 

cities

TNO  11-02-2013 / 

31-12-2013 

 €    39,998  €      39,998  €    79,996 

HSRR3.8 Valorizing adaptation know-

ledge for sustainable delta 

cities

TNO  21-08-2012 / 

01-03-2013 

 €    17,264  €      17,002  €    34,266 

HSRR3.10 Flood risk management and 

area development: towards 

multually benefiting partner-

ships and financial arran-

gements in the Feijenoord 

district

Gem R’dam, Deltares, Erasmus 

Universiteit

 01-09-2012 / 

01-09-2013 

 €    33,838  €      57,524  €    91,362 

HSRR3.11 Literature review 2nd tran-

che research results hotspot 

Rotterdam Region

Gem R’dam  20-02-2013 / 

31-03-2014 

 €    60,264  €              -    €    60,264 

Hotspot Wadden Sea
HSWZ3.1 ISWSS symposium 2012 

Leeuwarden

 -  01-09-2011 / 

30-11-2012 

 €            -    €              -    €            -   

HSWZ3.2 Exploration adaptation 

strategy

BB&C  01-03-2013 / 

31-12-2013 

 €    39,930  €              -    €    39,930 

Hotspot South-West Delta
HSZD3.2 Towards implementation 

of promising measures for 

local freshwater supply and 

salinity control in the South-

western Delta

ACACIA, Alterra, Hogeschool 

Zeeland, KWR, Deltares 

 01-03-2012 / 

01-03-2014 

 €  220,000  €    335,700  €  555,700 

Project 
number

Title Consortium parties Duration KfC  
subsidy

Cofinan-
cing

Total 
budget
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HSZD3.3 Science in de Delta (Rijn, 

Maas en Schelde). Feasibility 

study for an academy

Alterra, WUR-DOW  01-02-2013 / 

30-06-2014 

 €    12,000  €      17,549  €    29,549 

HSZD3.4 The Dutch Southwest Delta 

and adaptation to climate 

change – a longterm and 

multi-sectoral perspective

Climate Adapt  01-07-2013 / 

31-05-2014 

 €    50,000  €              -    €    50,000 

Value creation projects
Project 
number

Title Consortium parties Duration KfC  
subsidy

Cofinan-
cing

Total 
budget

By second tranche consortia; ‘Where do the consortia make the difference?’
WCT1 Unbreachable dikes Deltares  01-06-2013 / 

30-06-2014 

 €    51,650  €            -    €    51,650 

WCT2 Fresh Water Options Optimizer ACACIA, Alterra, 

Deltares 

 01-06-2013 / 

15-09-2014 

 €    50,000  €  100,000  €  150,000 

WCT3T8 Scanner opportunities and bott-

lenecks in rural areas

Alterra  15-03-2013 / 

31-07-2014 

 €    65,000  €            -    €    65,000 

WCT4 Development of course on local 

climate adaptation strategies in 

urban areas

Open Universiteit  04-06-2013 / 

01-09-2014 

 €    80,000  €    15,360  €    95,360 

WCT5 What can we learn from Sandy; 

what te learn about the effects on 

critical networks?

TNO 12-03-2013 / 

01-10-2013 

 €    29,000  €         384  €    29,384 

WCT5b Infrastructure Dependencies As-

sessment Framework; Assessing 

and coping with infrastructure 

dependencies in relation to 

extreme weather events in the 

Netherlands (INDEPAS)

TNO  01-01-2014 / 

30-06-2014 

 €    20,000  €              -    €    20,000 

WCT7 Co-creation for action strategies 

on governance issues

WUR-BMW  01-08-2012 / 

31-12-2014 

 €  172,000  €            -    €  172,000 

Valorisation and value creation general	
VWC01 Economic aspects of climate 

adaptation

 -  01-09-2013 / 

31-12-2013 

 €            -    €            -    €            -   

Project 
number

Title Consortium parties Duration KfC  
subsidy

Cofinan-
cing

Total 
budget
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VWC02 Maps salt vulnerability of agricul-

tural crops, saline seepage and 

service levels surface water

Alterra  21-10-2013 / 

31-12-2013 

 €    24,200  €            -    €    24,200 

VWC03 Climate adaptation business 

challenge

BusinessChall  04-05-2013 / 

15-11-2013 

 €            -    €            -    €            -   

 VWC04 Feasibility study Experience Cen-

tre multi level safety Dordrecht

St. IHE Delft  07-01-2014  / 

30-09-2014 

 €    40,000  €      30,000  €      70,000 

 VWC05 Study on the consequences of 

new water safety norms

TwijnstraGudde  01-05-2014  / 

30-09-2014 

 €    29,960  €      13,372  €      43,335 

VWC06 Organization knowledge and 

innovation workshop KfC-Delta 

Programme Fresh Water

KvK/DPZ 10-02-2014 / 

12-05-2014

 €            -    €            -    €            -   

VWC07 Exploration knowledge transfer 

KfC knowledge to waterboards

Centre for Climate 

Adaptation B.V.

€    29,911 €    29,911

Foundations
StCAS01 Business plan and website Cli-

mate Adaptation services (CAS) 

Foundation

St. Klim.Atlas  20-12-2012 / 

31-12-2013 

 €    50,000  €      1,756  €    51,756 

StCAS02 Phase 2 CAS Foundation: contri-

bution to the costs for the portal 

function of CAS

St. Klim.Atlas  01-09-2013 / 

31-12-2014 

 €    67,500  €            -    €    67,500 

StCAS03 Development Knowledge portal St. Klim.Atlas  21-01-2014 / 

31-12-2014 

 €    90,015  €            -    €    90,015 

StCAS WCT New functionality and access 

Geoportal Climate Adaptation 

Atlas

St. Klim.Atlas  01-04-2013 / 

31-07-2014  

 €  113,000  €            -    €  113,000 

StDD01 Feasibility study launching Sus-

tainable Delta Cities Foundation

Grontmij  01-11-2013 / 

31-01-2014 

 €    60,500  €            -    €    60,500 

StWB01 Definition  phase Waterbuffer 

Foundation

St. Waterbuffer  15-11-2012 / 

20-11-2013 

 €    12,788  €            -    €    12,788 

StWB02 Waterbuffer Foundation: work-

plan 2014

St. Waterbuffer  21-11-2013 / 

01-11-2014 

 €  107,212  €    86,000  €  193,212 

Other projects 
International
 HSINT01A Launching Delta Alliance – First 

phase

Alterra  01-04-2009 / 

01-11-2009 

 €  145,891  €              -    €    145,891 

 HSINT01B Lauching Delta Alliance – Se-

cond phase

Alterra  01-09-2008 / 

31-12-2010 

 €  788,851  € 1,147,731  € 1,936,582 

 StDA01 

(HSINT01C) 

Delta Alliance phase 3 St.DA  01-01-2011 / 

15-09-2014 

 €  800,000  €              -    €    800,000 

 HSINT02 Knowlegde for Climate Hotspot 

Jakarta, definition phase

Royal haskoning, VU-

IVM, WUR-BMW 

 01-03-2009 / 

01-05-2011 

 €    53,079  €      59,873  €    112,952 

Project 
number

Title Consortium parties Duration KfC  
subsidy

Cofinan-
cing

Total 
budget
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 HSINT02A Jakarta Climate Adaptation Tools 

(JCAT)

VU-IVM, WUR-

BMW 

 01-01-2011 /  

 31-12-2014 

 €  150,000  €    186,598  €    336,598 

Other
 METEO-01 Review about climate change 

applications

Meteoconsult  01-04-2011 / 

01-11-2011 

 €    10,000  €      10,297  €      20,297 

 JPI-2011 JPI Climate / Supporting the 

development of the Joint Pro-

gramming Initiative Connecting 

Climate Knowledge for Europe 

(CliK’EU)

Alterra, KNMI, TNO, 

UU-GEO, VU-IVM, 

Deltares 

 01-01-2011 / 

31-12-2011 

 €    73,706  €      24,483  €      98,189 

 JPI-2012 Supporting the development of 

the Joint Programming Initiative 

Connecting Climate Knowledge 

for Europe (JPI Climate)

Alterra, KNMI, TNO, 

UU-GEO, VU-IVM,  

 01-01-2012 / 

31-12-2012 

 €    68,211  €      26,985  €      95,196 

 JPI-2013 Supporting the development of 

the Joint Programming Initiative 

Connecting Climate Knowledge 

for Europe, 2013 (JPI Climate)

Alterra, KNMI, UU-

GEO, VU-IVM,  

 01-01-2013 / 

30-6-2014 

 €    50,000  €      50,000  €    100,000 

 DGO-2010 Platform Sustainable  spatial 

planning ( Platform  ‘Duurzame 

gebiedsontwikkeling’ -DGO ) 

2010-2011

St. Urgenda  01-07-2010 / 

31-12-2011 

 €  102,913  €    173,504  €    276,417 

 DGO-2012 Platform Sustainable spatial 

planning  (DGO) 2012-2013

St. Urgenda  01-01-2012 / 

31-10-2013 

 €  194,158  €    318,451  €    512,609 

Plan of Strategy Climate Adaptation (PBL)
 PBL01 Analysis studies climate risks 

ICT, Energy, Transport

TNO  01-01-2014  / 

01-10-2014 

 €  105,000  €              -    €    105,000 

 PBL02 Climate change and health: 

Actualization of risks

RIVM  11-02-2014  / 

01-10-2014 

 €    35,000  €              -    €      35,000 

 PBL03 Risk analysis and opportunities 

for nature

Stroming  11-02-2014  / 

01-09-2014 

 €    35,000  €              -    €      35,000 

 PBL04 Climate change: risks and 

opportunities for fishery and 

aquaculture

IMARES-LEI  03-02-2014  / 

01-09-2014 

 €    25,000  €              -    €      25,000 

 PBL05 Vulnerabilities agriculture and 

horticulture

PRI  03-02-2014  / 

01-07-2014 

 €    30,000  €              -    €      30,000 

 PBL06 Research on innovation in clima-

te adaptation

Innovation Boosters  04-03-2014  / 

01-11-2014 

 €    31,460  €              -    €      31,460 

 PBL07 Public and/or private responsibi-

lities for climate adaptation

UU-GEO  03-02-2014  / 

15-11-2014 

 €    50,700  €              -    €      50,700 

Project 
number

Title Consortium parties Duration KfC  
subsidy

Cofinan-
cing

Total 
budget
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1. Approach
On 4 October 2012, the Knowledge for Climate Pro-
gramme (KfC) organised the ‘Midterm Assessment: 
A preview of end results’. The eight consortia and the 
SSA01 project1  presented a status report on their rese-
arch and looked ahead to the (expected) final results in 
2014. For the hotspots, the intention of this Midterm 
Assessment was to present the outlines of their regional 
adaptation strategies and to indicate how the (expected) 
results of the first, second, and third phases (‘tranches’) 
could be combined and be taken up in practice. 

In preparation for this session, the hotspots, consortia, 
and Rathenau Institute researchers set out their inte-
rim and expected results in a midterm report. Each 
report was assessed by a team of societal and scientific 
reviewers, both Dutch and foreign (a total of some 60 
reviewers). The key question for the review was:  How 

can we arrive at the best possible final result in 2014, in terms of 

scientific excellence and societal impact The midterm reports 
and reviews formed the basis for the debate that was 
held during the midterm meeting in Amsterdam on 4 
October.

The Knowledge for Climate Programme decided that the 
Midterm Assessment should feature an open approach. 
The interim results and reviews were not only presen-
ted and discussed within the KfC community but also 
to and with representatives of the international science 
world, governments, civil society organisations, and 
businesses. This formula has not only resulted in a great 
deal of information and input for optimising research 
and knowledge uptake in the final two years, but also in 
engagement on the part of researchers and stakeholders, 
both within and beyond KfC. The number of those atten-
ding – about 300 – exceeded our expectations, and they 
were very much in favour of the chosen approach. 

Knowledge for Climate  
Midterm Assessment 2012 4

1 Comparative monitoring of Knowledge for Climate by the Rathenau 

Institute

2 http://knowledgeforclimate.climateresearchnetherlands.nl/ 

midtermassessment2012 (in Dutch) 

The midterm reports, presentations, and other informa-
tion from the meeting can all be accessed via the KfC 
website2.

2. Results (main points)
Scope and scientific quality
In general, the reviewers considered that the right 
research questions had been posed. The scientific quality 
of the research was also given a positive or very positive 
assessment. 

Particularly where the meta-level is concerned, reference 
is made to ‘cutting-edge research’, with an emphasis on 
transdisciplinary research and the interface between sci-
ence and policy. The KfC programme can therefore po-
sition itself as an international research programme (or 
do so to a greater extent). Some reviewers pointed out 
that a great deal can be learned from the successes and 
failures within the programme. They therefore recom-
mended publishing more about the research approach. 
The ‘cutting-edge topics’ within the programme should 
be defined clearly and made the subject of publications. 
They suggested using the results of the international 
comparative study by the Rathenau Institute (SSA01). 

The research theme reviewers mentioned a number 
of points to consider (these are not relevant to all the 
consortia):  
•	 Highlight scientific distinctiveness more clearly in the 

context of international research discourse. 
•	 Define key findings, and where the consortia have 

made a difference.
•	 Devote greater attention to international comparisons 

in the research.
•	 Ensure more effective embedding within international 

discourse by means of peer-reviewed publications.
•	 Scale up research results (to higher levels of scale, but 

also by focusing on broader applicability elsewhere).
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The hotspot reviewers also put forward a number of 
points to consider: 
•	 The reviewers advocate emphasising a mitigati-

on-adaptation approach to the challenges. 
•	 There should be greater emphasis on economics and 

competitiveness. It is extremely important to carry out 
cost-benefit analyses and to develop economic indica-
tors (including for urban hotspots).

•	 The theme of ecology (including urban hotspots) came 
in very relatively little attention.

Knowledge co-creation 
The reviewers praised the KfC’s knowledge co-creati-
on approach – i.e. joint knowledge generation by the 
researchers and the stakeholders – as pioneering. During 
the plenary session that concluded the midterm meet-
ing, one of the reviewers even said that by international 
standards this ‘effort’ by the KfC was ‘absolutely heroic’, 
and definitely necessary where climate change adaptation 
research is concerned. It was noted that the programme 
brings parties together and creates unique partnerships 
between research institutions (many of them ‘dedicated’ 
institutions) and universities, and between researchers 
and policymakers. 

The innovative approach to research adopted within the 
KfC also implies a number of challenges; many of the 
criticisms and recommendations in the Midterm Assess-
ment concerned improving the knowledge co-creation 
process. Most of the problems were due to the KfC’s aim 
of pursuing outstanding scientific research while also 
producing results that can be utilised in actual practice. 

It was apparent that the balance between scientific and 
societal impact regularly led to frictions within the rese-
arch, for example when selecting case studies.  

3 In the light of that discussion, two Rathenau students produced 

a blog about co-creation and PhDs  - http://rathenaunl.wordpress.

com/2012/10/11/promovendi-kijk-verder-dan-je-proefschrift/

Researchers looked for case studies that yielded the most 
useful results from the scientific perspective, whereas 
stakeholders wanted their most urgent problems to be 
solved, with concrete information being provided in the 
short term. Hotspots were not always able to provide 
suitable cases for study, and in some instances resear-
chers decided to make use of case study locations outside 
the hotspots. There was also a supply/demand disparity 
between theory and practice in terms of sharing the rese-
arch results. Stakeholders requested specific knowledge 
and information in the short term, whereas researchers 
were ultimately aiming for generic results of great scien-
tific merit. One recommendation was to consider what 
knowledge and information the consortia could share 
with stakeholders at an early stage, with the hotspots 
needing to clearly identify what information they need. 
A further point of concern was to adapt scientific know-
ledge for application in actual practice, certainly for the 
purpose of drawing up regional adaptation strategies. 

PhD candidates
During the discussion of co-creation within KfC, special 
attention was paid to the PhD candidates within the 
programme. These researchers are judged mainly by 
the scientific quality of their results, and it was a major 
challenge for them to align their research with the KfC’s 
stakeholders. Their supervisors play an important role 
in this context. During the PhD dinner on 4 October, it 
became clear that many PhD candidates were perfectly 
willing to apply their knowledge more broadly or more 
quickly, but did not always receive the support they 
needed to do so3.  

Besides closer supervision, it was recommended that – 
where possible and desirable – PhD candidates should 
gain experience out in the field, for example by accep-
ting temporary positions with stakeholders. Another 
approach would involve organising short workshops with 
experts working in the field so as to discuss preliminary 
results. 

Appendix 4
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It should be noted here that scientists should also have 
the opportunity to act as a ‘gadfly’ by critically analysing 
and confronting policymaking, and by occasionally 
adopting contrary positions. 

Stakeholder interaction
The reviewers generally had a positive opinion of the in-
teraction with the many stakeholders within the KfC, but 
they emphasised the importance of selecting stakehol-
ders carefully. The recommendation was not to focus too 
much on the paying stakeholders (shareholders) but also 
to look closely at the ‘drivers for change’. The reviewers 
frequently pointed out the lack of private organisations. 
They regarded more interaction with the private sector 
as an important factor in the adoption of climate change 
adaptation measures and KfC knowledge by practitio-
ners. 

The hotspot reviewers found that technical measures had 
come in for considerable attention, but that there was 
less concern for the implementation of those measures 
within the hotspots (governance). How does one get 
the right information across to policymakers and public 
administrators, and how does one ensure that an overall 
strategy enjoying broad support is developed, in addition 
to all the technical knowledge needed to arrive at decisi-
ons and to make investments? One of the recommenda-
tions was to facilitate more dialogue between scientists 
and policymakers (specifically public administrators), 
for example with the aid of the Touch Table interface and 
discussion platforms. 

Finally, the reviewers addressed the topic of interaction 
with the public. A number of reviewers considered that 
the public should be more closely involved in the rese-
arch, as researchers, sounding boards, or in some other 
role. This would ensure more awareness, something that 
is important when people themselves are made responsi-
ble for implementing adaptation measures. 

Cohesion and integration
The Midterm Assessment made clear that cooperation 
between the parties could produce more benefits in 
terms of integrating research results.
 
The theoretical frameworks for integrating the research 
themes had been well defined, but their practical imple-
mentation turned out to be problematical for various 
consortia. Researchers should be more actively involved 
in the integration process, and encouraged to interact 
more with other projects and work packages. 

The reviewers recommended improving cohesion and 
cross-connections between the research themes at 
programme level as well. Particular reference was made 
to the cross-cutting themes of Climate Projections (T6), 
Governance (T7), and Decision Support Tools (T8): 
-- Closer coordination and more information-sharing 

between Theme 6 and the other consortia, particularly 
regarding the climate scenarios.

-- There was a major need for more applied knowledge 
in the area of governance. This would be an important 
point to address in the final two years of the program-
me.

-- 	More interaction between Theme 8 and the other 
themes. For this theme in particular, several discipli-
nes should be involved in the research process. The 
reviewers recommended making more use of joint 
workshops (including on multiple research themes) 
and taking better advantage of opportunities to learn 
about stakeholder interaction in policymaking proces-
ses across the various research themes. 

Relationship with Delta Programme
The reviewers noted the many connections between KfC 
research and the National Delta Programme. However, 
those connections needed to be made clearer and more 
explicit so that the two programmes could benefit more 
from one another. That applied in particular to the Wad-
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den Sea, South-West Delta, and Major Rivers hotspots. It 
was very important for the two programmes to cooperate 
more closely in order to furnish knowledge that would 
support and enhance the Delta Programme. 

Conclusions and follow-up action
Based on the overall programme conclusions, follow-up 
action has been identified for the final two years of the 
programme, with two priorities: value creation (valorisa-
tion) and the conclusion of the programme. 

1. The KfC is a pioneer in climate change adaptation research 

in terms of both substance and approach. The program-

me could do more to disseminate its scientific quality and 

progressive approach, particularly in the area of knowledge 

co-creation. 

•	 More publications and presentations about the overall 
programme approach and results. The results of the 
SSA01 project can be utilised in this context.

•	 Identification and dissemination of ‘breakthroughs’ 
(or encouraging the consortia to do this).

2. The programme is innovative and ambitious in bringing 

together disciplines, sectors, and actual practice at various 

levels of scale, and has thus created a solid knowledge infra-

structure for climate change adaptation in the Netherlands. 

The connection between consortia and hotspots is not yet 

as good as it might be. Extra efforts must be made to ensure 

adoption of second phase results in actual practice and in the 

regional adaptation strategies.  

•	 Support for the hotspots in developing their Regional 
Adaptation Strategies and ensuring that the relevant 
consortia input knowledge and expertise (part of the 
Hotspots Completion Pathway).

•	 Support for the consortia’s communication and know-
ledge dissemination efforts; ensuring timely and ef-
fective sharing of results and expertise, including on a 
cross-theme basis (for example ‘knowledge montages’, 
action strategies booklets, workshops). The Know-
ledge Transfer unit may be able to play a role in this. 

3. It is the PhD candidates who make the greatest contribu-

tion to the results of the second phase. More efforts must be 

made to ensure that the knowledge they generate can be 

applied by the stakeholders. 

•	 Offer more encouragement/support through their 
supervisors (including discussion during progress 
interviews) and KfC-wide initiatives (for example 
showcasing good examples in newsletters, organising 
competitions, etc.). 

4. The KfC is an important knowledge supplier for the Delta 

Programme. The relationship between the KfC and the Delta 

Programme can be further improved. 

•	 A Task Force will be set up to survey and strengthen 
the connection between the Delta Programme and the 
KfC.

5. Interaction with the private sector is important to promote 

the adoption of climate change adaptation and KfC know-

ledge among practitioners. The KfC can make greater efforts 

to involve private parties.

•	 In the final two years, the KfC will focus more on 
business development with private parties.
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This appendix lists the activities carried out by Know-
ledge for Climate’s (KfC’s) KnowledgeTransfer unit (KT) 
over the past seven years. From 2008 to the end of 2011, 
a number of activities were carried out in collaboration 
with the Climate Changes Spatial Planning Programme 
(CCSP). With the exception of the final conference of 
the CCSP (‘Climate Node’ [Knooppunt Klimaat] (2011)), 
this appendix does not include the meetings that took 
place solely in the context of the CCSP.

The KT carried out the following activities continuously 
throughout all years of the programme:
•	 Maintaining, improving, and redesigning the follo-

wing websites: Climate Research Netherlands (CRN), 

Climate Changes Spatial Planning, and Knowledge for 

Climate. A number of small websites were also set up; 

these were often later integrated into the above three 

research sites.

•	 Editing and distributing the quarterly CCSP/KfC digital 

newsletter.

•	 Social media: LinkedIn, Facebook, and Twitter (from 

2010).

•	 Writing KfC flyers and having them formatted and 

printed.

•	 Writing and distributing press releases.

•	 Updating the database of publications.

•	 Front office work: answering enquiries from interested 

parties.

•	 Writing an annual communication plan and progress 

reports.

•	 Arranging lectures at universities of applied sciences 

(Saxion, The Hague) and Wageningen University and 

Research Centre (WUR).

The activities listed below were carried out independent-
ly by KT, often, in collaboration with other organisations. 
If ‘KT provided support’ is indicated, then another KfC 
body or another organisation initiated and implemented 
the activity. 

2008
Symposiums, conferences, debates
•	 Festive event: ‘KfC in the Starting Blocks’ (June 2008); 

KT provided support; 100 participants.

•	 Focused debate: Climate Change and its Impact on 

Human Health’ (September 2008); 110 participants.

•	 Focused debate: ‘Climate Change and Recreation and 

Tourism’, in collaboration with the Recreation Know-

ledge Centre (November 2008); 30 participants.

•	 Conference: ‘On the Way to a Climate-proof Society’ 

(November 2008); speakers included Ken Livingstone 

and James Hansen; 500 participants.

The latter three events were organised in collaboration 
with CCSP.

Specials, publications, presentations, and interviews
•	 Change magazine was published especially for the 

conference ‘On the Way to a Climate-proof Society’.

•	 Short radio interview with Florrie de Pater about urban 

heat in the light of a new city to be built near Dubai.

•	 Various presentations by Florrie de Pater: Darmstadt, 

The Hague Environment Round Table, Wassenaar 

Rotary Club, etc.

2009
Symposiums, conferences, debates
•	 Focused debate: ‘Climate in the City’ (February 2009); 

30 participants.

•	 Expert meeting: ‘Climate in the City’ (July 2009) for 

CCSP and KfC researchers; 20 participants.

•	 Meeting: ‘Climate Knowledge for Consultants’ (Sep-

tember 2009), together with ONRI; 14 participants.

•	 Expert meeting: ‘Climate Change and the Soil’ (October 

2009); 15 participants.

•	 International symposium: ‘Boundary Work’ (September 

2009); KT was involved in all kinds of different ways 

and chaired a session; 60 participants.

•	 Projects Day 2009: ‘Get to Know Climate’(September 

Activities of the Knowledge 
Transfer unit 2008–20145
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2009) for all KfC researchers; 150 participants.

•	 Mini symposium on fresh water supply (November 

2009), with presentation of the report ‘Fresh Water 

Supply and Demand in the South-West Delta’ to Dutch 

parliamentarians; 110 participants.

•	 Holland Climate House during the UN Climate Change 

Conference (COP15) in Copenhagen (December 2009); 

eight days of presentations, workshops, and films; 

about 1500 participants.

•	 Workshop at the Maarssen Day (November 2009) 

about the salinization of the South-West Delta; 30 

participants.

Specials, publications, presentations, and interviews
•	 International KfC/CCSP newsletter (December 2009), 

KT was involved in all kinds of different ways and wrote 

an article on the hotspot approach.

•	 Experts in the Picture’ [Experts in beeld]: booklet with 

the names and photos of people who can help the 

hotspots with stakeholder-related activities.

•	 Radio interviews on various radio and TV programmes 

about Holland Climate House.

•	 Interview with De Gelderlander newspaper about 

Holland Climate House.

The manager of KT also coordinated preparations for a 
Climate and Health research programme for the Dutch 
Ministry of Health, Welfare and Sport.

2010
Symposiums, conferences, debates
•	 International conference: ‘Deltas in Times of Climate 

Change’ (September 2010), in collaboration with the 

City of Rotterdam; 1150 participants.

•	 Symposium: ‘The Broad Dike’ (December 2010), in 

collaboration with Movares; 85 participants.

Specials, publications, presentations, and interviews
•	 Booklet: ‘First-phase Projects’ (May 2010).

•	 Booklet: ‘Climate as an Opportunity’ (September 2010).

Other:
•	 Exhibition: ‘Climate as an Opportunity’ (September 

2010).

2011
Symposiums, conferences, debates
•	 KfC Projects Day (April 2011) for all KfC researchers; 150 

participants.

•	 Knowledge and Network Day: Climate-proof Cities 

(April 2011), in collaboration with CROW, CURNET, and 

Future Cities; 270 participants.

•	 Brainstorming session: Framing the Climate Problem 

(June 2011) for KfC researchers; 10 participants.

•	 Four public climate debates (autumn 2011), in collabo-

ration with the NRC Handelsblad newspaper; a total of 

about 1000 participants.

•	 Climate Node (December 2011), final meeting of 

Climate Changes Spatial Planning Programme; 700 

participants.

Specials, publications, presentations, and interviews
•	 Meeting report: Deltas in Times of Climate Change 

(January 2011).

•	 Climate Changes Spatial Planning Programme, practi-

cal guide on Climate-proof Spatial Planning (Decem-

ber 2011), in collaboration with KfC with the ruimte-

voorklimaat.nl website.

•	 Interactive web document with building blocks for the 

National Adaptation Strategy (NAS) (April 2011).

Courses:
•	 Master class on climate change in rural areas (No-

vember 2011), in collaboration with the Wageningen 

Business School; 14 participants.

•	 Four meetings with frontrunner municipalities to work 

out strategies for urban heat; 15 participants.

•	 Young Scientist Workshop during International Water 

Week Amsterdam (October 2011); five days; 25 parti-

cipants.
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2012
Symposiums, conferences, debates
•	 Midterm Assessment 2012 (October 2012), KT handled 

the logistics; 150 participants.

•	 KfC debate series: Perspectives on Climate Change 

Adaptation: Historical Perspective (November 2012); 

80 participants.

•	 KfC debate series: Perspectives on Climate Change 

Adaptation: Philosophical Perspective (October 2012); 

70 participants.

•	 Symposium: ‘How about the peatland?’(November 

2012), in collaboration with DHV; 70 participants.

•	 Workshop: Knowledge Gaps in the Water System 

(September 2012), in collaboration with the Delta 

Programme’s New Construction and Restructuring 

sub-programme; 30 participants.

•	 International symposium: Governance of Adaptation 

(March 2012), KT dealt with the social media aspect; 

150 participants.

Specials, publications, presentations, and interviews
•	 Book: Bedenk, Ontwikkel en Gebruik [Invent, Develop, 

and Apply] (October 2012).

2013
Symposiums, conferences, debates
•	 Delta Programme Knowledge Conference ‘For a Safe, 

Green Delta’ (April 2013); 250 participants.

•	 ECCA Hamburg (March 2013), the first European confe-

rence on adaptation. KT organised the practice-based 

component, with 25 sessions; 750 participants.

•	 Conference on Action Strategies ‘Eureka! What’s Next? 

From Knowing to Action’ (October 2013), in collaborati-

on with STOWA; 100 participants.

•	 Infrastructure and Networks Mini-Seminar: Worst Case 

Scenario! (June 2013), Theme 5 KfC; KT provided sub-

stantive and logistical advice; 40 participants.

•	 Symposium: ‘Options for Adaptation Strategies in the 

Peat Meadow Areas’ (November 2013); KT provided 

logistical and substantive support; 50 participants.

•	 Climate Adaptation Business Challenge (November 

2013); KT provided substantive advice and all kinds of 

logistical services, 100 participants.

Specials, publications, presentations, and interviews
•	 Circle-2 ‘Adaptation Inspiration Book’ (March 2013); KT 

provided logistical and substantive support.

Courses:
•	 Course: Climate Change and Spatial Planning for 

Planners (March 2013), in collaboration with Platform 

31; 15 participants.

Other:
•	 Climate TV: Seven short videos about climate change 

(2013), some with English subtitles. Viewed more than 

12,000 times. 
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2014
Symposiums, conferences, debates
•	 Workshop: ‘Further with Knowledge Co-creation’ 

(January 2014), in collaboration with the Inspirator 

project (NWO/KfC project); KT provided logistical and 

substantive support; 30 participants.

•	 Work conference: ‘A Fresh Look at Rivers in the Dutch 

Delta’ (January 2014); KT provided a great deal of logis-

tical support; 100 participants.

•	 Symposium: ‘Calculating the Costs and Benefits of 

Climate Adaptation Measures’ (February 2014); 100 

participants.

•	 Study day: ‘“Unbreachable” Dikes: Pipedream or Feasi-

ble?’ (March 2014), in collaboration with STOWA; 80 

participants.

•	 Symposium: ‘The Climate-Proof City’ (March 2014), in 

collaboration with Master City Developer. KT provi-

ded substantive and logistical support; approx. 150 

participants.

•	 Practice-based conference: ‘Action strategies for Gover-

nance of Climate Change Adaptation’ (March 2014); KT 

provided substantive and organisational support; 140 

participants.

•	 Symposium: 3Di Water Management (March 2014), in 

collaboration with Neelen and Schuurmans; KT took 

the initiative and also provided logistical support; 250 

participants.

•	 Work conference: ‘Natural Solutions for Consequences 

of Sea Level Rise in the Wadden Sea Region’ (March 

2014); KT provided logistical support; approx. 50 

participants.

•	 Workshop: ‘Further with Knowledge and Innovation: 

Fresh Water Issues after the Delta Decision’ (May 2014), 

in collaboration with the Delta Programme’s Fresh 

Water sub-programme; KT provided logistical support; 

60 participants.

•	 Work meeting: ‘Climate Change Adaptation elevated 

Sandy Soils’ (May 2014); KT provided logistical support; 

15 participants.

•	 Five stakeholder meetings about: risks and oppor-

tunities for nature, fisheries, health, transport and 

ICT, agriculture and horticulture (May/June 2014); KT 

provided support.

•	 Symposium: ‘Knowledge Portal for a Climate-Proof and 

Water-Robust Space’ (June 2014); 60 participants.

•	 International conference: ‘Deltas in Times of Climate 

Change II’ (September 2014), in collaboration with the 

City of Rotterdam, the Ministry of Infrastructure and 

the Environment, and the Ministry of Foreign Affairs; 

1250 participants.

•	 Presentation: ‘Climate Change Adaptation Strategy for 

Mainport Schiphol’ (October 2014); KT provided logisti-

cal support; approx. 30 participants.

Specials, publications, presentations, and interviews
•	 Ten booklets for policymakers and practitioners, 

eight thematic booklets describing the results of KfC 

research for each theme, and a booklet with KfC-wide 

results, with an English translation (September 2014).
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The Haaglanden Region
The Haaglanden region includes The Hague conur-
bation and a large concentration of greenhouse 
horticulture. An important issue in this region is how 
to deal with the major demand for room to buffer or 
store water, which is to a large extent associated with 
climate change. 

The Haaglanden Region hotspot was coordinated by the 
Haaglanden urban region (previously Water Frame-
work Haaglanden [Waterkader Haaglanden]). The nine 
Haaglanden municipalities, the Delfland Regional water 
authority, and the Province of Zuid-Holland were also 
involved. 

The first-phase projects focus on generating region-spe-
cific climate data (in collaboration with the Rotterdam 
Region hotspot), climate-robustness and spatial planning 
decisions, adaptation strategies for the peat meadow are-
as, climate change effects in relation to socio-economic 
trends, and water storage in the greenhouse horticulture 
sector.

The Haaglanden Region hotspot was involved in the 
following themes in the second phase:

∇∇ Theme 2 Climate-Proof Fresh Water Supply;
∇∇ Theme 4 Climate-Proof Cities;
∇∇ Theme 7 Governance of Adaptation;
∇∇ Theme 8 Decision Support Tools.

The hotspot has chosen to focus in the third phase on 
putting ‘delta innovations’ into practice, specifically an 
innovative technique for underground water storage for 
greenhouses, and a three-dimensional modelling plat-
form (3Di) for imaging the spatial distribution of flood-
ing over time. The parties in the region – in collaboration 
with Knowledge for Climate and Royal Haskoning/
DHV – also worked to develop the Haaglanden Regional 
Climate Change Adaptation Strategy. 

Mainport Schiphol
The focus of the Mainport Schiphol hotspot is on 
making the airport’s operations climate-proof. These 
operations are extremely sensitive to changing climate 
and weather conditions. 

The Mainport Schiphol hotspot was coordinated by the 
Schiphol Group. Other parties involved were Air Traffic 
Control The Netherlands (LVLN), Knowledge and Deve-
lopment Centre Schiphol (KDC), the Royal Netherlands 
Meteorological Institute (KNMI), and Wageningen 
University and Research Centre (WUR).

Three projects were carried out in the first phase that 
studied changes in the local climate and their impact on 
the airport’s operations. A system was also developed 
for monitoring visibility and wind so as to ensure more 
efficient use of airport capacity. 

The hotspots in the Know-
ledge for Climate Programme6
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The Mainport Schiphol hotspot was involved in the 
following themes in the second phase:

∇∇ Theme 2 Climate-Proof Fresh Water Supply;
∇∇ Theme 4 Climate-Proof Cities;
∇∇ Theme 5 Infrastructure and Networks;
∇∇ Theme 6 High-Quality Climate Projections.

Active participation via co-funding was limited to 
Theme 6, which covers the most relevant research for the 
airport. Two of the studies in the first phase (HSMS01 
and HSMS03) were followed up in the context of this 
research theme. In the third phase, an overall strategy for 
a climate-proof Mainport Schiphol was developed for the 
hotspot.

Rotterdam Region
Major investments have been planned in the Rotter-
dam Region in the years ahead, aimed at facilitating 
economic growth, increasing the capacity of the port, 
and improving accessibility and urbanisation. How can 
that investment be made in a climate-proof manner? 

The hotspot was coordinated by the City of Rotterdam. 
Other parties involved were various municipal depart-
ments in Rotterdam, the Rotterdam urban region, the 
regional water authorities in the region, the Province of 
Zuid-Holland, and the Port of Rotterdam Authority.

The ten projects that commenced in the first phase focus 
on studying flood safety, the effects of climate change 
on inland waterway transport, urban water systems, 
adaptive construction, heat stress, the need for regi-
on-specific climate information (in collaboration with 
The Haaglanden Region hotspot), and risk perceptions 
and problem ownership (in collaboration with The Major 
Rivers hotspot). 

The Rotterdam Region hotspot was involved in the 
following themes in the second phase:

∇∇ Theme 1 Climate-Proof Flood Risk Management;
∇∇ Theme 2 Climate-Proof Fresh Water Supply;
∇∇ Theme 4 Climate-Proof Cities;
∇∇ Theme 5 Infrastructure and Networks;
∇∇ Theme 7 Governance of Adaptation.

In the third phase, ten projects were carried out that built 
largely on research conducted during the first and second 
phases, and that tackled a number of knowledge gaps 
that became apparent when developing the adaptation 
strategy for the City of Rotterdam and the Rotterdam re-
gion. Projects concerned adaptive development strategies 
outside the dike protection zone, green adaptation strate-
gies, drought in the city, linking adaptation and mitiga-
tion, opportunities for innovation in our knowledge of 
urban climate change adaptation, and social cost/benefit 
analysis for the purpose of area development. Finally, a 
‘knowledge montage’ was undertaken in order to integra-
te the second-phase research and to make it applicable 
for for policy-making purposes. For Rotterdam, this 
report provides an important basis for the adaptation 
strategies that have been developed. 

Dry Rural Areas
Large stretches of countryside in the elevated sandy 
areas are undergoing a transition from a food produc-
tion landscape to a more multifunctional landscape 
linked to urban areas. Climate change is putting that 
transition under serious pressure due to greater hydro-
logical dynamics. 
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The hotspot was coordinated by the Province of 
Noord-Brabant. Also involved were the Province of Gel-
derland, the KWR Watercycle Research Institute, and the 
Foundation for Applied Water Research (STOWA). 

Two hotspot projects commenced in the first phase of 
Knowledge for Climate. Adaptation options for water 
systems, agriculture, and nature conservation were 
investigated in the Province of Gelderland. Options for 
multifunctional land-use were investigated in the Provin-
ce of Noord-Brabant.

The Dry Rural Areas hotspot was involved in three 
themes in the second phase:

∇∇ Theme 3 Climate Adaptation for Rural Areas;
∇∇ Theme 7 Governance of Adaptation;
∇∇ Theme 8 Decision Support Tools.

Some of the research in Theme 3 involves more in-depth 
study of the issues investigated in the Province of Gelder-
land in the first phase.

Four projects were carried out in the third phase. The 
first of these explores options for underground water 
storage in a nature conservation area for use in agricultu-
re and by nature. This was one of the ideas that emerged 
from the multifunctional land use project carried out in 

the first phase. The second project involved developing a 
method for flexible arrangements of adaptation measu-
res. The third project contributed to the development of 
a long-term overall strategy for a regional water autho-
rity and a number of municipalities in the same region. 
Finally, the hotspot produced an end product in the form 
of an overall strategy for climate-proof spatial planning 
in the elevated sandy areas of the Netherlands.

The Major Rivers
The consequences of climate change for the Major Ri-
vers hotspot are higher discharge levels in winter and 
more or extreme drought in summer, as well as more 
precipitation and evapotranspiration. Changes in land 
use in the Major Rivers region have a direct impact on 
its water-buffering capacity. 

The hotspot was coordinated by VU University Amster-
dam’s Institute for Environmental Studies (IVM) and 
later by the Water Service [Waterdienst] of RWS (the 
national public works agency). Other parties that partici-
pated were the Province of Gelderland, Deltares, and the 
Municipality of Dordrecht.

Four projects in the first phase studied flood risk, adap-
tation strategies and spatial planning options, clima-
te-proof dike reinforcement, and risk perceptions and 
problem ownership (in collaboration with the Rotterdam 
Region hotspot). 

The Major Rivers hotspot was involved in the following 
themes in the second phase:

∇∇ Theme 1 Climate-Proof Flood Risk Management;
∇∇ Theme 2 Climate-Proof Fresh Water Supply;
∇∇ Theme 6 High-Quality Climate Projections;
∇∇ Theme 7 Governance of Adaptation;
∇∇ Theme 8 Decision Support Tools.

As far as possible, the hotspot collaborated and coordina-
ted with the Delta Programme’s Rivers sub-programme 
in the third phase. One project, for example, dealt with 
the robustness of the River Meuse; this produced a tool 
that can be used in the Rivers sub-programme at regio-
nal level. A study was also carried out on cross-border 
cooperation. As the final product, a ‘knowledge montage’ 
was undertaken that clustered the relevant knowledge to 
promote effective knowledge uptake at regional level in 
the Rivers sub-programme. 
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Shallow Waters and Peat Meadow Areas
Climate change is leading to drought, peak water le-
vels, salinization and changes in water quality (eutrop-
hication) in peat meadows and shallow waters. Water 
depletion is leading to more rapid peat degradation. 

The hotspot was coordinated by Utrecht University 
(Landscape Ecology). Other parties involved were 
Wageningen University and Research Centre (WUR), 
VU University Amsterdam’s Institute for Environmental 
Studies (IVM), STOWA, and a number of regional water 
authorities and provinces. 

Three research projects were carried out in the first phase 
on the consequences of climate change for peat degrada-
tion and the effects on soil subsidence and water quality. 
Interactive spatial planning tools were used to generate 
and evaluate adaptation strategies together with stake-
holders.

The Shallow Waters and Peat Meadow Areas hotspot 
was involved in the following themes in the second 
phase:

∇∇ Theme 3 Climate Adaptation for Rural Areas;
∇∇ Theme 6 High-Quality Climate Projections;
∇∇ Theme 7 Governance of Adaptation;
∇∇ Theme 8 Decision Support Tools.

The hotspot coordinator was also a member of the group 
supervising the ‘Green Backbone’ case study, which 
was carried out in Theme 2 Climate-Proof Fresh Water 
Supply. 

In the third phase, the hotspot helped develop the overall 
peat meadows strategy for the Province of Friesland 
and the Friesland Regional water authority [Wetterskip 
Fryslân]. It also developed building blocks for climate 
change adaptation strategies for the peat meadow areas. 
The end result is a website that is now being managed 
and maintained by STOWA. 

Wadden Sea
The Wadden Sea is an important ecological and leisure 
area but also serves as a safety buffer for the Dutch 
coastal zone and the northern regions. In terms of 
governance it is a complex region that used by many 
different parties for many different purposes. It is 
therefore important to join stakeholders in the region 
in identifying gaps in our knowledge of the effects of a 
changing climate.
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In the first few years, the hotspot was coordinated by the 
Province of Friesland. Various parties in the region also 
participated, for example the regional water authority 
and the northern division of the State Forest Service. In 
2010, the chairperson of the Wadden Sea hotspot team 
decided to step down. The Knowledge for Climate Pro-
gramme Office and Executive Board now represent the 
interests of the Wadden Sea hotspot. 

In the first phase, an exploratory project was carried out 
with the aim of developing a knowledge agenda for the 
hotspot, at the same time seeking alignment with other 
programmes and initiatives within the Wadden Sea 
Region. The main conclusion of this study was that to 
effectuate climate change adaptation, governance in and 
around the Wadden Sea first had to be examined closely. 

The Wadden Sea hotspot was involved in the following 
themes in the second phase:

∇∇ Theme 1 Climate-Proof Flood Risk Management;
∇∇ Theme 3 Climate Adaptation for Rural Areas;
∇∇ Theme 7 Governance of Adaptation.

Knowledge for Climate was one of the parties that 
organised an international Wadden Sea Conference in 
Leeuwarden in November 2012. The Knowledge for 
Cliamte organisation also explored sand replenishment 
as a long-term regional adaptation strategy. Knowledge 
for Climate is offering this as a framework for the Delta 
programme’s Wadden Sea sub-programme. 

South-West Delta
The Netherlands’ south-west delta will be coping with 
sea level rise, changing wind patterns, and changing 
river discharge levels (lower in summer and higher in 
winter) in the coming years. These phenomena will 
bring about changes in flood risk levels, water quality 
(salinization), water availability, ecology, and estuarine 
dynamics, all of which will have an impact on how land 
is used in the region. 

The hotspot was coordinated by the Province of Zee-
land. Other parties involved were Zeeland University 
of Applied Sciences, Deltares, Wageningen University 
and Research Centre, RWS and the Tourism Knowledge 
Centre.

Three projects were carried out in the first phase of the 
programme. The first of these focused on the certainties/
uncertainties regarding the long-term availability of fresh 
water. The second dealt with the effects of climate change 
on the recovery of estuarine dynamics. The third project 
generated sector-specific information about climate 
change. 

The South-West Delta hotspot was involved in the 
following themes in the second phase:

∇∇ Theme 1 Climate-Proof Flood Risk Management;
∇∇ Theme 2 Climate-Proof Fresh Water Supply;
∇∇ Theme 3 Climate Adaptation for Rural Areas;
∇∇ Theme 7 Governance of Adaptation.

In the third phase, a pilot project was carried out dra-
wing on knowledge generated within Theme 2 about 
underground fresh water buffering. An exploratory study 
was also carried out on the viability of a ‘Delta Academy’. 
Research within the hotspot was increasingly linked 
to the Delta Programme’s South-West Delta sub-pro-
gramme. Knowledge for Climate developed a long-term 
overall strategy for climate change adaptation in collabo-
ration with the Delta Programme. This strategy gave the 
sub-programme a conceptual framework and benchmark 
that can be used to streamline strategic policymaking. 
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Consortia Steering Committees
Duties
•	 The steering committee supervises and advises the 

consortium on content, knowledge uptake and valori-
sation, and where necessary recommends adjustments 
to the research.

•	 The steering committee’s work is subject to the con-
ditions laid down in the funding agreement and the 
approved project proposal. Major interventions – for 
example budget shifts, changes that cause the research 
to deviate from the project proposal – are submitted 
to the Executive Board, as are any disputes. 

•	 The steering committee informs the Executive Board 
on the progress and quality of the research (outside 
the formal procedures for monitoring progress as laid 
down in the funding agreement). 

•	 Together with the consortium, the steering committee 
determines what additional supervisory structures 
are necessary to promote the quality and progress of 
the research, for example supervisory committees at 
work package or case study level. These supervisory 
committees report to the steering committee. 

Responsibilities
•	 Monitoring the progress of the research: 

-- The steering committee ensures that the research 
is carried out in accordance with what has been 
agreed, and that the demand for knowledge of the 
hotspots is taken into account. 

•	 Monitoring the cohesion and coordination of the 
research, focusing on: : 

-- cohesion and coordination within work packages; 
-- cohesion and coordination within the theme itself; 
-- 	positioning with respect to other lines of research, 

research programmes, and projects. 
•	 Advising the Executive Board – whether or not 

requested to do so – on progress and findings. When 
advising on controversial matters and far-reaching 
adjustments, the chair of the steering committee con-
sults the Executive Board before issuing recommen-
dations. Formal and far-reaching interventions in the 
consortium are reserved for the Executive Board. 

-- 	Advising on adapting the research results for use in 
practical policymaking. 

-- 	Acting as a sounding board for the consortium. 
-- 	Keeping the consortium and the Executive Board 

informed about relevant societal and administra-
tive trends. 

Steering committees 
consortia 7
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Members of the steering committees
Theme 1
Pieter Huisman (chair)
Koos Poot (Ministry of Infrastructure and the Environ-
ment)
Pieter Jacobs (RWS, Zuid-Holland division)
Lein Kaland (Province of Zeeland)
Ludolph Wentholt/Rob Ruijtenberg (STOWA)

Theme2
Sybe Schaap (chair)
Ans van den Bosch (Ministry of Transport, Public Works 
and Water Management)
Jan Smits (Regional water authority Holland Delta)
Rob Ammerlaan (Haaglanden)
Erik de Haan (Province of Zuid-Holland)
Rob Ruijtenberg (STOWA)
Henk Ketelaars (EVIDES)
Theo Olsthoorn (Delft University of Technology)

Theme 3
Tom Veldkamp (chair)
Erik de Haan (Province of Zuid-Holland)
Felix Helmich (Province of Noord-Brabant)
Arnold Bregt (ESG, Wageningen UR)
Teun Spek (Province of Gelderland)
Maarten Verkerk (Delta Plan High-lying Sandy Soil, Aa 
& Meuse Regional water authority)
Laurens Gerner (Rijn & IJssel Regional water authority)
Martijn Root (Ministry of Economic Affairs)

Theme 4
Wim Hafkamp (NICIS, chair)
Carl Paauwe (Delfland Regional water authority/Haag-
landen Region hotspot)
Arnoud Molenaar (City of Rotterdam/Rotterdam Region 
hotspot)
Bert Palsma (STOWA)
Hans van Ammers (City of Arnhem)
Paulien Hartog (Waternet)
Mirelle Kolnaar (City of Utrecht)
Garmt Arbouw (Ministry of Infrastructure & Environ-
ment)
Joseph Kuijpers (Province of Noord-Brabant)

Theme 5
Ben Immers (chair)
Rik Timens (Ministry of Economic Affairs, Agriculture 
and Innovation)
Jan Peter van der Hoek (Waternet)
Paul Fortuin (RWS) 
Hetty van Rhijn-Stumphuis (City of Rotterdam, Urban 
Planning & Public Housing Department/dS+V)

Theme 6
Fonds Baede (chair)
Marc de Rooy (Ministry of Infrastructure and the En-
vironment)
Ralph Schielen (Major Rivers hotspot)
Peter van den Brink (Mainport Schiphol hotspot)
Joost Knoop (PBL)
Harry Otten
Günter Können

Theme 7
Roel in ‘t Veld (chair) 
Eke Joustra (Ministry of Infrastructure & Environment)
Frank van Lamoen (Dry Rural Areas hotspot)
John Jacobs (Rotterdam Region hotspot)
Koos Beurskens (South-West Delta hotspot)
Thecla Westerhof (Province of Zeeland)
Carl Paauwe (Delfland Regional water authority)

Theme 8 
Peter Nijkamp (chair)
Marten van der Gaag (vice chair)
Eke Joustra (Ministry of Infrastructure & Environment)
Arno Lammers (Haaglanden)
Harold van Waveren (Major Rivers hotspot)
Henk Scholten (Geodan)
Carl Koopmans (SEO)
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Supervisory Board
Sybilla Dekker 
Sybilla M. Dekker is former Minister of Housing, Spatial 
Planning and Environment – May 2003 till October 2006 
(Balkenende II and III). Sybilla Dekker has extensive 
experience at both organizational and political level, 
as she has been on various boards of directors within 
the industry (AKZO-Nobel, Dutch Railways, Heineken 
Nederland BV and Rabobank Nederland). Currently she 
is chair of the Taskforce and Foundation Talent naar de 
Top (Talent to the Top), the Supervisory Board Kadaster 
(the Netherlands’ Cadastre, Land Registry and Mapping 
Agency), the Strategic Advisory Board of TNO Built En-
vironment, the National Board of Public Transport, the 
Round Table on Project Mainport Rotterdam Maasvlakte 
II and the Diabetes Fund. Furthermore, Sybilla Dekker is 
a member of the Supervisory Board of Bank Nederland-
se Gemeenten, the Supervisory Board Royal Hasko-
ning-DHV, the Financial Supervisory College (Board) 
for the Dutch Antilles, the Supervisory Board Know-

ledge for Climate Research Programme,  and the Board 
of Recommendation Provada, Dutch trade fair for real 
estate. Sybilla Dekker is closely associated with various 
social and cultural organizations (a.o.  the Scheepvaart 
Museum Amsterdam).

Prof. Gerlach Cerfontaine
Senior Executive with extensive experience in the aviati-
on industry, healthcare, and the public sector in general. 
Former CEO of both the Schiphol Group and Utrecht 
University Hospital. Currently chairman of the super-
visory board of the Dutch air traffic control, professor 
of innovation policy at the United Nations University, 
Maastricht, non-executive board member of the Dutch 
knowledge-for-climate foundation, and an advisor for 
Gilde, a private equity firm specialising in management 
buyouts.  Additionally, holds several advisory and board 
positions in both profit and non-profit organizations. 
Trained medical doctor and psychotherapist who served 
in both medical and academic positions at the University 
of Utrecht, including professor of Corporate Governan-
ce. Specialist in the governance of private-public corpo-
rations and the economical development of regions.

8Who is who
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Prof. Vinus Zachariasse
Vinus Zachariasse (19-01-1942) holds a MSc in Agri-
cultural Economics (1965) and a PhD in Agricultural 
Sciences (Wageningen University, 1974). Currently he is 
director/ owner of Synther Consultancy Ltd. Previously 
he was Director General of the Social Sciences Group 
of Wageningen UR (2001-2005) and of the Agricultural 
Economics Research Institute at The Hague (1990-2001). 
He was part-time professor at Wageningen University 
in Economic aspects of management and management 
information systems in agriculture (1988-1993) and in 
Strategic Farm Mananagement in Agriculture (1993-
2007). After his retirement he continued in consultancy 
and chaired several boards and committees inside and 
outside the agricultural sector. One of the positions is 
member of the supervisory  board of the national rese-
arch program ‘Knowledge for Climate’(2007-2014). He 
was chairman of the Scientific Committee of the govern-

mental program on Biobased Economy (2008-2014) and 
is still chairman of the Board of the Green Knowledge 
Cooperative (members are all the agricultural ‘schools’ 
from primary level up to Wageningen University, 2009-)

Marga Kool
Marga Kool is a member of the Supervisory Board of the 
Foundation Knowledge for Climate. During the first 15 
years of her career she worked in various areas within 
the field of Education. Additionaly and subsequently, 
she performed several positions in Public Adminis-
tration. As a representative of D66 she was a member 
of the city council of Zuidwolde and the provincial 
government of Drenthe. From 1991 until 1999 she was 
a deputy of the Province of Drenthe, responsible for 
Cultural and Environmental affairs. Since 2000 she has 
been the Dike-Reeve of the Regional Water Authority 
Waterschap Reest en Wieden. From 2001 until 2007 
she was a member of the executive board of the Dutch 
Association of Regional Water Authorities as well. Marga 
Kool performed a number of additional functions. For 
example she was a member of the RMNO (Advisory 
Council for Research on Spational Planning, Nature 
and the Environment) and chairwoman of the Steering 
Group for Water Education; member of the board of 
Inaxis; chairwoman of the Innovation Network of IPO 

and member of the board of the Association for Water 
Governance and -Law. She was a member of the advisory 
board of Staatsbosbeheer, the committee of experts of 
Natuurmonumenten and the National Restauration 
Fund. In addition, Marga Kool works as a writer, poet 
and columnist. for instance for the Staatscourant and the 
Dagblad van het Noorden. 
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Prof. Pier Vellinga
Pier Vellinga (1950) is professor in Climate Change at 
Wageningen University Research and at the Vrije Uni-
versiteit Amsterdam. He has an Msc and doctors degree 
from Delft University of Technology. At Delft Hydraulics 
Laboratory, now Deltares, (1976-1988) he specialised 
in coastal processes, in particular sandy beaches and 
floodprotection. His phd thesis (1986) provided the 
basis for the evaluation of the safety of the Netherlands 
coastal dunes, as primary sea defense system. In 1988 he 
joined the Ministry of Spatial Planning and Environment 
(VROM), as international advisor on Climate Change. 
He was directly involved in establishment of the United 
Nations panel on Climate Change, the IPCC, as vice 
chairman of the panel (1989 - 1994) Bureau. He was 
instrumental in preparing the UN Framework Conven-
tion on Climate Change (UNFCC) agreed in 1992.In 
1991 Pier Vellinga re-joined the research community as 
professor in Climate Change and director of the Institute 
for Environmental Sciences (IVM) of the Vrije Unver-
siteit Amsterdam. From 2000 until 2007 he was dean of 
the newly established Faculty of Earth and Life Scien-
ces and vice rector of the University. In 2007 he joined 
Wageningen University including the role of chairman of 
the board and scientific director of the National Program 
Knowledge for Climate. Pier Vellinga gives lectures, does 
research, publishes in scientific journals and actively 
participates in societal debates about Climate Change, 
Energy and Water. He presented his views on Climate 
Change in the book Hoezo Klimaatverandering, also 

available in Englisch (About Climate Change) and in 
French. In the period 1990-1994 he was Chairman of 
the Scientific and Technical Advisory Committee of the 
Global Environment Facility (GEF), of World Bank, 
UNDP and UNEP. In 2006 he presented the Erasmus 
Liga Lecture, that triggered a national debate on flood 
safety, which lead to the establishment of the so-called 
Second Delta Committee in 2008. At present (oktober 
2014) he is chairman of the Knowledge for Climate Pro-
gramme, chairman of the board of the Netherlands NGO 
Urgenda, vice chairman of the supervisory board of the 
Netherlands Bank for International Development FMO, 
and member of Ufficio di Piano, overseeing flood safety 
works in Venice. Since October 2014 he is scientific 
director ‘Climate and Water’ of the Netherlands Wadden 
Academy.

Executive Board



123Appendix

Prof. Peter Driessen
Peter Driessen holds a MA in Urban and Regional 
Planning (1986) and a PhD in Policy Sciences (Nijmegen 
University, 1990). Currently he is Professor of Environ-
mental Studies at Utrecht University, the Netherlands 
and chair of the research group ‘Environmental Gover-
nance’. Previously, he was Director of Education and 
head of the Department of Innovation and Environmen-
tal Sciences, Faculty of Geosciences, Utrecht Univer-
sity (2000-2008). Most of his research is related to the 
analysis and evaluation of environmental policy and 
planning at the international, national and regional level. 
He is especially engaged in research on environmental 
governance. His research covers topics such as spatial 
planning, water management, climate adaptation policy, 
environmental impact assessment, policy analysis, and 
science-policy interactions. He has published more than 
200 research reports, books, book chapters and journal 
articles. Recently he co-edited a special issue of Regional 
Environmental Change (J. Veraart, K. van Nieuwaal, 
P.P.J. Driessen & P. Kabat (2014). From climate research 
to climate compatible development: experiences and 
progress in the Netherlands: Editorial, Regional Environ-
mental Change, vol. 14(3), pp. 851-863). Currently, he 
also holds a position as scientific director of the national 

research programme ‘Knowledge for Climate’ (2007-
2014). Furthermore, he is project coordinator of a EU 
FP7 research project named STARFLOOD (which is 
focused on analyzing, explaining, evaluating and desig-
ning policies to better deal with flood risks from rivers 
in urban agglomerations across Europe; 2012-2016); he 
is member of the Governing Board of JPI Climate; and 
he is member of three Programme Committees of the 
Netherlands Organisation for Scientific Research NWO 
(URD, UDW, DBR).

Kees van Deelen MSc
Kees van Deelen (1952) has a background as a chemical 
engineer and holds a MSc degree from Technical Uni-
versity Delft. After having worked with Shell for 5 years 
he continued his career with TNO in 1984. During the 
first 10 years with TNO he was initially active as project 
leader in the area of industrial safety and subsequently as 
head of a research group in the field of (chemical) waste 
treatment. From 1994 onwards he has focused his activi-
ties towards the management of research within TNO. In 
this role he led business units in various areas including 
environmental research and building research. 
As from 2007 his main working field is Climate Change. 
Since early 2008 he’s acting as Managing Director of 
the Foundation Knowledge for Climate. This Founda-
tion has been raised to conduct an ambitious 100 M€ 
research program on adaptation to climate change. Kees 
van Deelen has been involved in setting up Climate-KIC 
from its earliest phase and is chairman of the Dutch 
co-location and member of the General Assembly of 

Climate-KIC. He’s also one of the initiators of EURBAN-
LAB. This multiyear innovation project has the objective 
to contribute to “accelerating urban innovation and the 
transitioning towards Low-Carbon Climate Resilient 
Cities”. 
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Dr. Monique Slegers
Monique Slegers is a scientific project coordinator for 
the Dutch national research programme Knowledge for 
Climate. At Knowledge for Climate (KfC) she was also a 
secretary of several review committees (e.g. Delta Pro-
gram review), coordinated reviews (e.g. Delta Alliance 
Progress Assessment) and was responsible for writing the 
annual reports and the annual activity plans of KfC. She 
holds a degree in Development Issues (a specialisation of 
Geography) from the Fontys university of applied scien-
ces in Tilburg (1999) and a MSc in Rural Development 
Studies (specialisation: Rural Development Sociology) 
from Wageningen UR (2001). In 2003 she worked as a 
junior researcher at the Erosion, Soil and Water Con-
servation (ESW) Group of Wageningen UR, where she 
started her PhD research in 2004. Her PhD was on far-
mers’ drought perceptions, their vulnerability and coping 

strategies in two areas in Ethiopia and Tanzania (2008). 
This research brought her to the topic of climate change 
and climate adaptation. 

Programme Office

Marit Heinen MSc
Marit Heinen (1981) holds a Bachelor degree in biology 
(University of Amsterdam) with a focus on biodiversity 
and ecosystems. She did her Masters at the VU Univer-
sity: Environment and resource management. In her in-
ternship at the Netherlands Environmental Assessment 
Agency she developed a model which computes the 
effect of changes in the Dutch diet on the availability of 
biofuels. In other words: how will changes in the Dutch 
diet lead to a more efficient use of the nutritional value 
of agricultural crops? With this thesis she was nomi-
nated for the National Thesis Award 2007. She started 
her career at the Dutch research programme Climate 
Changes Spatial Planning where she was responsible 
for coordinating and monitoring 15 different projects 
in the field of climate change for more than 4 years. She 
contributed to and edited publications and made sure 
that scientific knowledge was accessible for policy ma-
kers. She was work package leader for two EU projects 
(FP6 CIRCLE & its follow-up FP7 CIRCLE2) where she 
(co)organized several international workshops to share 

knowledge on climate adaptation and promote long 
term cooperation among national and regional climate 
change programmers (34 institutions from 23 countries). 
Currently she works as a scientific project officer at the 
Dutch research programme Knowledge for Climate. 
Here she coordinates different projects such as the review 
of the quality of the preferential strategies and the Delta 
Decisions of the Delta Programme. 
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Sonja Döpp MSc
Sonja holds a Master degree in Geochemistry and Pe-
trology (Free University Amsterdam, 2007). She started 
her career at TNO, the Netherlands Organization for 
Applied Scientific Research. As researcher and consul-
tant for TNO she gained experience in a broad range of 
interdisciplinary projects on topics like climate proof 
cities, sustainable buildings and infrastructure, and 
corporate social responsibility. Since 2012 she is working 
as project coordinator for the research programme 
Knowledge for Climate. In this position she is responsi-
ble for several programme-wide projects. She organized 
the Midterm Assessment of the programme, including 
a large-scale international scientific and societal review 
process and conference. She co-introduced and orga-
nized the (international) Climate Adaptation Business 
Challenge; the worlds first competition to stimulate new 
business and start-ups in the field of climate adaptati-
on. In her work with researchers, practitioners, policy 
makers and business people she has developed skills 
of a versatile knowledge broker. She has a key-role in 
translating interdisciplinary knowledge for adaptation 
strategies and policy advice. For example: in 2013 she 

coordinated the development of the Regional Adapta-
tion Strategy of The Hague Region (formulated by nine 
municipalities, two water authorities and the province of 
South Holland) and was the editor of the final strategy 
document. Recently, she was the coordinator of several 
projects for the Dutch National Adaptation Strategy 
2016, commissioned by the ministry or Infrastructure 
and Environment (including seven sectoral climate 
change risk assessments, and innovation and governance 
studies). 

Dr. Kim van Nieuwaal
 Kim van Nieuwaal is scientific coordinator for the Dutch 
national research programme Knowledge for Climate. 
He is one of the guest editors of the recently published 
special issue of Regional Environmental Change titled 
‘From Climate research to climate compatible develop-
ment: Experiences and progress in The Netherlands’. In 
the editorial of this special issue the fifteen contributions 
are positioned in the context of the developments that 
research on climate adaptation has gone through in the 
last couple of decades. Kim was project leader of the 
scientific review conducted for the Dutch Delta Pro-
gramme and one of the initiators of the synthesis reports 
that document the scientific underpinning of the policies 
proposed by the Delta Programme Commissioner. Kim 
is specialized in science-policy interactions, particularly 
in the field of adaptation to climate change. He holds a 

MA in Public Administration from the Erasmus Univer-
sity Rotterdam and a PhD in Public Administration and 
Organization Studies from VU University Amsterdam.
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Onno Piek
Onno Piek has worked his entire professional career 
in finance. Started in 1987 as Administrative Assistant, 
he is now Programme Controller for the Foundation 
Knowledge for Climate as well as Controller for the 
Foundation Climate Changes Spatial Planning and the 
Foundation Climate Adaptation Services. Onno is also 
founder of a consultants bureau for subsidy and project 
management named Subpoort. He has a higher vocati-
onal education and is currently studying for Qualified 
Controller (post-bachelor). Onno has wide experience 
in providing and optimizing financial administrations. 
He is also well up in producing estimates, management 
reports and annual accounts, and has specific expertise 
with various national- and international (European) 
subsidy programmes (ESF and ERDF). As a consultant 
he has worked for several  commercial companies and 

for the government (municipalities and provinces). From 
the year 2007 he worked via his own business company, 
FintOP bv, as a finance interim professional.

Mariëlle Hilkens
Mariëlle Hilkens (1963) has a background as a teacher 
in arts (drawing and painting) and holds a degree from 
the Secondary teacher college as well as the Art Acade-
my both in Utrecht. Since the nineties she has worked 
in different administrative positions at the University of 
Utrecht. Besides these positions she has also worked as 
a teacher drawing and painting for the Utrecht Centre 
for the Arts. She has taught and developed workshops 
and courses for the primary school and high school. 
From 2009 until now she has worked as a secretary for 
the Knowledge for Climate research program, suppor-
ting administratively the scientific project coordinators, 
knowledge transfer coordinators and financial control-
lers. 
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Steven Schelling
After finishing his Bachelor of Economics in 2006, 
Steven Schelling has worked in finance and accounting 
for numerous companies (Ad Interim). In 2008 he joined 
the foundation Knowledge for Climate during the start 
up phase of the programme. An interesting period where 
the Administrative Organisation, procedures and the 
contracts with project partners had be set up and struc-
tured. During June 2009 his assignment ended as he was 
able to transfer his work as the Programme Administra-
tor to a newly appointed employee. In the following years 
he continued working for a broad range of companies 
in the vicinity of Utrecht. As of September 2014 he has 
rejoined the foundation to assist in the completion of the 
programme.

Els van Eersel
Els van Eersel (1958) is a multi tasking professional in 
HR, PR, Project- and Office management / manage-
ment assistance. She holds a bachelor degree in Human 
Resource Management. She started her HR-career at a 
hospital for epilepsy and research. Over the years she has 
broadened her knowledge and expertise and has worked 
at a number of profit and non-profit organizations all 
over the country.

Roos van Glabbeek
Roos (1989) holds a Bachelor degree in Earth Sciences 
from Utrecht University and followed a wide range of 
courses. From evolution and ecology to minerals and 
magmas, from sedimentary systems to deformation 
and metamorphose, she is a little bit a jack of all trades. 
After graduation, she started the master Earth, Life and 
Climate with the track Biogeology and Evolution and is 
currently finishing her master thesis about the response 
of dinoflagellates during the Messinian Salinity Crisis 
in a site at the Atlantic side of Morocco. She did several 
fieldworks and went this year for the fourth time volun-
teering with the first year students to the Ardennes as a 
mentor to help them experience their first fieldwork. She 
also did some student assistancy with courses on Utrecht 
University. In 2012 she started to work as a student 

assistant with Knowledge for Climate and worked with 
finance and on the secretary.
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Florrie de Pater
In the eighties of the last century Florrie started work 
in development cooperation in Mozambique, being 
employed in the water sector for which work she was 
professionally trained. After three years Oxfam/NOVIB 
offered her a job. Subsequently she held positions as 
project officer for the Lusophone countries, program 
coordinator in Zimbabwe and, back again in the Nether-
lands, as senior consultant. 
After twelve years of work she followed a MSc course in 
environmental studies. Part of the study was a coastal 
zone management study in Poland and the Baltic states. 
The province of Noord-Holland then offered her a job as 
senior policy officer on strategic policy plans. Her main 
task was to lead teams to produce policy plans and to 
do research. In Utrecht Florrie led a team of 20 people 
mainly involved in strategic planning. After three years 
she was offered a job in the program ‘Climate changes 
Spatial Planning’, a research program on climate change. 
Her main task was to involve local and regional autho-
rities, societal groups and the business community in 
the program by awareness raising about the problems 
of climate change and by setting up projects with direct 
relevance to those groups, such as projects in the field 

of climate change and urban development, climate and 
health and the so called hotspots: projects in which 
research results were applied in practice. Besides she 
has been involved in a European Joint Programming 
Initiative and occasionally in consultancy work to plan 
for adaptation strategies elsewhere in Europe. At the 
moment Florrie manages a team of four people engaged 
in communication activities in the research program 
Knowledge for Climate.

Knowledge Transfer
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Ottelien van Steenis
Ottelien has been involved in the organisation of nume-
rous conferences, workshops etc in international contex-
ts such as Benelux cooperation, US-Dutch cooperation 
and China Council in the Netherlands as well as abroad 
(USA and China). Besides that she has been working on 
the set up of several research programmes (organisation, 
communication) from the Dutch Priority Programme 
on Acidification Research - Dutch National Research 
Programme on Global Air Pollution and Climate 
Change – Climate Changes spatial Planning. She was 
also involved in the set up of the Platform Communica-
tion on Climate Change: a collaborative venture of PBL, 
KNMI, Wageningen UR, VU University Amsterdam, 
Utrecht University, Deltares and NWO to improve the 
quality, efficiency and effectiveness of communication of 
Dutch climate research (meetings, publications, website). 
Since 2008 she has been working for the Dutch research 
programme Knowledge for Climate, a.o. working on 

publications, websites, and a large number of (internati-
onal) conferences a.o. the very successful international 
conferences Deltas in Times of Climate Change I (2010) 
and II (2014).

Fokke de Jong MSc
Fokke de Jong (1969) is an internet and project  manager 
in the working field of climate, water and soil science 
and holds a MSc degree Soil Science from Wageningen 
University. Currently he is working at the Research group 
Climate Change and Adaptive Land and Water Manage-
ment (CALM) of Alterra, Wageningen UR. Previously, 
he was web manager at LTO Nederland organisation and 
Elsevier Bedrijfsinformatie BV. From 2007 onwards he 
works in fifteen European an Dutch research program-
mes and projects, often within a team of knowledge 
transfer. He coordinates as a web manager and as an 
editor tens of websites with regard to climate change re-
search and land- and water management (see overview at
http://greenwebcontent.webklik.nl/page/overzicht-web-
sites) and coordinates 5 Linkedin Groups, 5 Twitter 
and 8 Facebook accounts, mostly carried out within 
an editorial team or only by himself. Users session are 
being organised to assess the needs and wishes of target 
groups, and he is sometimes involved in a team for 
organising conferences. In the past years he contributed 
to tens of brochures, flyers, newsletter and to books. 
One important project is the website for the Kennis voor 
Klimaat Research Programme (www.kennisvoorkli-

maat.nl) and related activities such as Waterbuffer, ORAS 
Veenweidegebied, Klimaat voor Ruimte Programme, 
Ruimte voor Klimaat Praktijkgids, conferences websites 
and Delta Alliance Foundation. Besides, he is working on 
voluntarily basis together with 50 inhabitants in the city 
of Amersfoort to make a neighborhood sustainable, in 
the position of a steering board member of two associati-
ons and as a communication manager. His motivation is 
to make adaptation and mitigation studies into the prac-
tice: at home, at street level and in the neighborhood.
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Marjolein Pijnappels MSc
Marjolein Pijnappels (1982) holds a MSc degree in Bio-
logy from Radboud University Nijmegen. After working 
three years in the journalistic field as chief editor for 
B4U, a science magazine targeting teens, and as an editor 
for the Radboud University Magazine, she returned to 
science as a researcher for Wageningen University, the 
only university in the Netherlands to focus specifically 
on the theme ‘healthy food and living environment’.  
There she was committed to helping scientists transfer 
knowledge to stakeholders and the public and vice versa. 
As a member of the Knowledge Transfer team for two 
national climate change research programmes, Climate 
Changes Spatial Planning and Knowledge for Climate, 
and the international ERAnet programme CIRCLE-2, 
she helped scientists rethink the way their research is 
shaped. Among researchers she stimulated the notion 
that communication, dissemination and even cocreati-
on of knowledge can – or as she thinks, should – be an 
integral part of research in the 21st century.  She’s author 
of the Adaptation Inspiration Book (2013), describing 
22 cases of local climate change adapatation, distribu-
ted throughout Europe, and contributed to the Climate 
Change Adaptation Manual published by Routledge 
in 2014. In 2010 Marjolein Pijnappels founded Studio 

Lakmoes, a design studio helping scientists, governments 
and non-profit organisations disseminate knowledge 
through visualisations and infographics. She has remain-
ed active in giving lectures and workshops for scientistis 
on the importance of open science and communication 
of research results in innovative ways. Her ultimate goal 
is a fully transparant and open research community whe-
re knowledge is shared as early in the discovery process 
as possible, fuelling beautiful visualisations that enable 
communication towards multiple stakeholders, including 
fellow scientists, politicians and children.

Anne Martens MA 
Anne Martens (1983) studied Earth Sciences (VU 
University Amsterdam), Journalism (University of 
Amsterdam) and a year at the Gerrit Rietveld Academy. 
Transferring (scientific) knowledge to a broad public 
is what she loves to do. She likes to dive into a complex 
topic, read all about it, talk to experts, and transform the 
topic into an understandable story. She makes television 
and radio programs and documentaries for the Dutch 
broadcasting companies VPRO and NTR. To name a few 
of those topics: the evolution of flight, changes in Alep-
po, and a search for a lost asylum seeker. Previous she 
was assistant press officer at the yearly congress of the 
European Geosciences Union, where she organized press 
conferences about the newest research results in geology 
and climatology. She also coached scientist with giving 
interviews and made the daily conference newspaper. 
She currently combines her interests in a job for research 
programme Knowledge for Climate. To share know-
ledge about climate adaptation, she organizes symposia 

and workshops. These symposia are meant for scientist, 
policy makers and policy practitioners of authorities 
and water boards. Themes of symposia were: broad 
dikes, adaptation strategies for the Wadden Sea region, 
underground fresh water storage and climate adaptation 
business opportunities.
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